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Capital Budget
Summary
The Governor’s five-year capital budget continues a process that began in 1991 and the capital budget
document contains a presentation of the progress that has been made since then in attaining the capital
budget goals that were formulated after review of the existing budget process. Most importantly, the
document is the result of an ongoing capital budgeting process designed to ensure that there is public
disclosure of the projects contemplated, that projects included are sufficiently advanced to lend
credibility to the process, and that debt levels are presented and discussed.
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The Governor’s five-year capital recommendations for FY 2016 through FY 2020 call for total outlays
of $3,381.5 million for the period. Financing the plan requires $852.2 million of debt issuances and
$2,529.3 million from current revenue streams. Almost half of the expenditures are for transportation
projects, including roads and bridges, rail, and public transportation. The next largest share is for
natural resources project outlays. The two areas account for over two-thirds of total outlays during the
five-year period. Highlights of her capital budget include:
 Outlays and Funding. The FY 2016 through FY 2020 recommended plan includes $3,381.5 million of
outlays on $8,517.3 million of project estimates. Average outlays would be $676.3 million per year for the
five-year period with $338.7 million required at the end of the period to complete the projects.
 Debt Restructuring. The Governor’s recommended budget includes a restructuring of general
obligation bond debt, where principal payments are deferred and/or shortened to provide additional
savings in particular years. Although the specific debts and amounts have not been identified, the
budget includes savings of $64.5 million in FY 2016, with anticipated FY 2017 savings of $19.4
million. Capital general revenue funded debt service would increase in FY 2018, remain flat in FY
2019 and then increase by approximately $15.0 million per year from FY 2020 to FY 2025 as
compared to the current debt structure. In total, an additional $90.0 million of long term debt will be
incurred to save the projected $83.9 million during the next two fiscal years. However, net present
value savings will be positive.
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 General Obligation Bonds Referenda. Financing the five-year plan is based on $463.9 million of
general obligation bond debt issuances, including $243.0 million approved by voters in November
2014 and $73.0 million from new general obligation bonds to be presented to the voters on the
November 2016 ballot.
 Other Debt Approvals. The plan also requires $67.7 million for several Higher Education projects,
of which the Governor’s budget includes $5.1 million to be approved by the 2015 Assembly under the
Public Debt Management Act for fraternity infrastructure improvements at the University of Rhode
Island.
 Financing. Paying for the five-year outlays includes $852.2 million from debt financing and
$2,529.3 million from current or pay-go sources. Pay-go represents 74.8 percent with debt funding
being 25.2 percent.
 Debt Levels. Total net tax supported debt decreases during the period through FY 2020 by $357.9
million from $1,864.5 million to $1,506.6 million. However, past practice indicates that debt levels will be
significantly higher as more projects are added within the five-year period of this capital budget.
 Debt Ratios. Net tax supported debt would decrease from 3.6 percent of personal income reported
for FY 2014 to 3.4 percent into FY 2015 before dropping gradually back to 2.3 percent in FY 2020
assuming that the capital budget is not increased. However, as with debt levels, past practice indicates
it is likely to be higher than projected.
 Rhode Island Capital Plan Fund. The plan relies heavily on the use of Rhode Island Capital Plan
funds, an important source of pay-go funds designed to reduce the need for borrowing. Total outlays
for the five-year period are $599.4 million.
Outlays and Funding
In order to support the maintenance, repair and construction of infrastructure throughout Rhode Island,
the state has utilized both funding and financing for infrastructure. Funding can be considered as
“pay-go”, which means that annual budgets include sufficient appropriations for projects to continue
on schedule, without incurring long term debt. For Rhode Island, this is accomplished primarily
through the Rhode Island Capital Plan Fund, which is described in greater detail elsewhere in this
report.
The advantage of this approach is that it does not limit future resources by incurring long term debt
service payments; however, it does limit the extent of what can be accomplished to currently available
sources. Because of this, short-term projects for relatively smaller amounts of money, such as asset
protection projects, are better suited for pay-go funding, while long term and large scale infrastructure
projects, such as the relocation of Interstate 195, are better suited for financing.
Financing capital projects includes borrowing, usually in the form of long term debt such as general
obligation or revenue bonds. General obligation bonds are backed by the full faith and credit of the
state, with annual debt service appropriated from general revenues. This type of borrowing is more
closely related to state agencies, and the authorizations for this debt appear as referenda on election
year ballots. Revenue bonds are not backed by the full faith and credit of the state, and debt service is
paid from a defined revenue stream, such as a user fee. This type of debt has historically been used by
quasi-state agencies to fund long-term infrastructure projects. For example, the Turnpike and Bridge
Authority uses toll revenue to fund the maintenance of the Newport Pell Bridge. Compared to pay-go
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funding, financing does not require large up-front investments in order to complete large projects;
however, by the time the financing has been completed, issuance and interest costs can significantly
add to a project’s total cost, and may also require payments long after a facility has been constructed.
The total five-year outlays of $3,381.5 million are supported by a mix of pay-as-you-go funding and
financing. Almost three-quarters, 74.8 percent of outlays, are supported by current revenues, or paygo, with the remaining 25.2 percent from financing.
Governor FY 2016 - FY 2020
Capital Projects Funding
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Pay-Go. The pay-go sources include $1,285.1 million from federal sources, $599.4 million from
Rhode Island Capital Plan funds, $5.0 million from general revenues, and $639.8 million from private
and other sources. Federal funds remain the largest source of capital funding, providing 38.0 percent
of all funding, and 50.8 percent of pay-go funding.
A primary source of state pay-go funding is the Rhode Island Capital Plan Fund. These revenues are
derived from the amounts exceeding 2.0 to 5.0 percent of revenues in the state’s Budget Stabilization
and Cash Reserve Account, or “rainy day fund.” The rainy day fund received 2.0 percent of all
revenues and opening surpluses in FY 2008, increasing by 0.2 percent per year until reaching 3.0
percent in FY 2013. It was capped at 3.0 percent in FY 2008, increasing by 0.4 percent per year until
reaching a 5.0 percent cap in FY 2013. Resources above the cap are transferred to the Rhode Island
Capital Plan Fund.
The fund was used nearly exclusively for debt service in the early 1990s. Governor Almond began
moving debt service back to general revenues as the economy improved in the latter half of that
decade, reserving the capital fund for pay-go capital projects so as not to use any for debt service by
FY 2002. However, the economic slowdown caused that to reverse beginning in FY 2002, with
significant amounts again used for debt service. The 2006 Assembly noted that the Governor’s budget
was increasingly relying on these funds for debt service, while increasing the amounts being financed.
It submitted a constitutional amendment to limit the use of the fund to capital projects beginning in FY
2008, which the voters approved.
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With the transition to the 5.0 percent cap complete, resources in the Rhode Island Capital Plan Fund
have grown and begun to fulfill the purpose of lowering borrowing needs. An example of this is the
annual $23.2 million that is being used in lieu of borrowing to match federal transportation funds.
Approximately $100 million is transferred to this fund annually and programmed for use through the
five-year capital plan. In addition to the transportation uses noted above, another primary use of the
fund is for asset protection and other projects at the state’s public higher education institutions. These
account for about one half of the use of the fund. The remaining half is used for the asset protection
and improvements for state buildings, including courts, prisons, hospitals and other state facilities such
as dams, piers, parks and office buildings. Many of these ongoing investments are designed to extend
the life of facilities and prevent the need for costly replacements.
It should be noted the Governor’s budget recommendation for FY 2016 includes increased general
revenues by not making the transfer of $13.2 million of Division of Motor Vehicles fees to the
Department of Transportation. In lieu of this transfer, the recommendation includes a one-time
payment of $20.0 million from Rhode Island Capital Plan funds to the Department. In order to make
this amount of capital funding available, many projects across state government were reduced or
delayed.
Debt Financing. Proceeds from financing, $852.1 million, constitute 25.2 percent of the funds available
for outlays during the period. Tax supported financing comprises $496.1 million, including $463.9 million
from general obligation bonds and $30.0 million from Certificates of Participation. Outlays from tax
supported financing are 58.2 percent of the financed outlays and 14.7 percent of all outlays.
Other non-tax supported financing supports $356.0 million of outlays, or 10.5 percent. It includes
debt such as $105.8 million issued by the Rhode Island Health and Educational Building Corporation
for higher education projects supported by University and College funds.
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The term net tax supported debt refers to all debt for which an appropriation is or may be required.
That includes not only general obligation bonds and direct state issuance, but also debt issued by other
entities for which the state is pledged to an annual lease payment or to make an appropriation in the
event of a default. Debt that is an obligation of the state for which a non-state entity makes the debt
service payments is not generally considered as net tax supported debt. An example is the bonds
issued for the Narragansett Bay Water Quality Management District Commission for which the
Commission pays the debt service from user charges.
Debt issued by the colleges and university through the Rhode Island Health and Educational Building
Corporation is also not included. This five-year budget includes expenditures of $105.8 million from
these bonds. It should be noted that it is the total charges to students that are used in tuition and fee
comparisons to other institutions. Any tuition and fees used for debt service are not available for
general operating expenses. This forms the context for general revenue requests by the Board of
Education. Further, in the event of insufficient University and College revenues, it is likely that the
state would intervene with appropriations rather than allow bondholders to take over assets financed.
The table on the next page shows debt service for Higher Education, funded from general revenues and
tuition and fees from FY 2008 through the Governor’s FY 2016 recommended budget. General
obligation debt is funded solely from general revenues. For debt issued for projects funded through
the Rhode Island Health and Educational Building Corporation, debt service is paid from both general
revenues and tuition and fees. As the table shows, debt service costs more than doubled in the period
from FY 2008 and the Governor’s FY 2016 budget.
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FY 2008
FY 2009
FY 2010
FY 2011
FY 2012
FY 2013
FY 2014
FY 2015 Gov. Rev.
FY 2016 Gov. Rec.

Unrestricted Debt Service
URI
RIC
CCRI
10,437,786 3,192,316
1,381,264
12,590,080 3,278,968
1,504,159
16,969,110 2,024,109
1,414,364
15,006,727 3,552,373
1,585,869
19,334,834 4,656,198
2,233,761
25,321,543 5,679,879
3,248,295
25,800,709 6,024,206
2,645,586
24,809,983 6,075,051
2,720,254
24,305,236 7,994,530
2,484,946

Total
15,011,366
17,373,207
20,407,583
20,144,969
26,224,793
34,249,717
34,470,501
33,605,288
34,784,712

38 Studios. In 2010, the Economic Development Corporation backed a $75.0 million loan to 38
Studios through the Job Creation Guaranty Program. Of the loan amount, $12.7 million was held in a
capital reserve account and $10.6 million was held on a capitalized interest account; 38 Studios
defaulted on the loan after paying $1.125 million of guaranty fees. The Corporation used the $10.6
million to cover interest-only debt service from FY 2011 through FY 2013. The Governor’s FY 2015
recommendation includes a payment of $8.6 million from general revenues budgeted in the Department
of Administration. This is $3.9 million less than previously budgeted due to the inclusion of funds
remaining in the debt service reserve account and settlement proceeds. The debt service payments are
accounted for in the Capital Budget along with all other debt obligations. Debt service payments for
38 Studios are due through FY 2021 for a total amount of $82.9 million, as summarized in the table
below.

FY 2015
FY 2016
FY 2017
FY 2018
FY 2019
FY 2020
FY 2021
Total

Total Owed
12,511,463
12,499,113
12,449,288
12,378,881
12,352,638
12,322,300
12,288,413
$ 86,802,096
$

Reserve Funds
General
& Settlement
Revenues
$ (3,876,463) $ 8,635,000
12,499,113
12,449,288
12,378,881
12,352,638
12,322,300
12,288,413
$ (3,876,463) $ 82,925,633

New Debt Authorizations
The Governor’s budget includes $100.8 million of new debt authority that require approval by the
General Assembly. Of this amount, $95.7 million would be derived from general obligation bonds
that would be placed on the November 2016 ballot for voter approval, and $5.1 million would require
approval by the Assembly under the Public Debt Management Act.
The Public Debt Management Act requires that all new debt authorizations be approved by the
Assembly unless the Governor certifies that federal funds will be available to make all of the payments
which the state is or could be obligated to make under the financing lease or guarantee; or the General
Assembly has adjourned for the year with the expectation that it will not meet again until the following
year and the Governor certifies that action is necessary, because of events occurring after the General
Assembly has adjourned, to protect the physical integrity of an essential public facility, to ensure the
continued delivery of essential public services, or to maintain the credit worthiness of the state in the

368

financial markets. Select quasi-public agencies are exempt. The 2009 Assembly rescinded the
exception previously granted to the Rhode Island Resource Recovery Corporation.
The table below shows the $163.4 million of recommended new debt authority requiring action by the 2015
General Assembly. It is followed by descriptions of the projects which would be funded by the new debt.
Governor's Recommended New Debt Authority
Bond Referenda
Higher Education
URI Fine Arts Center
URI Engineering Phase II
Total New Referenda
Other Debt Instruments
Revenue Bonds
URI Fraternity Circle (Article 2)
URI Repaving, Hardscape and Landscape
URI Combined Health and Counseling Center
URI Utility Infrastructure Upgrade Phase I**
URI Utility Infrastructure Upgrade Phase II
URI Facilities Services Sector Upgrade
Subtotal
Total New Debt Authorization Recommended

Amount
Annual Est.*
$
$

70,200,000 $
25,500,000
95,700,000 $

$

5,100,000 $
10,000,000
17,800,000
6,500,000
18,382,500
9,900,000
$ 67,682,500 $
$ 163,382,500 $

5,633,030
2,046,186
7,679,216

Debt Service
Source
Gen. Rev.
Gen. Rev.

409,237
Tuition, Gen. Rev.
802,426 Parking Fees, Tuition, Gen. Rev.
1,428,318
Auxiliary Funds
521,577
Tuition, Gen. Rev.
1,475,509
Tuition, Gen. Rev.
794,402
Tuition, Gen. Rev.
5,431,469
13,110,685

*Debt service based on 20 years and 5.0 percent interest.
**Legislation would be required as expenditures are programmed to begin in FY 2016.

General Obligation Bond Referenda. The Governor’s Capital Budget includes $95.7 million in new
referenda to be presented to the voters in November 2016. Section 35-3-7.1 of the Rhode Island
General Laws provides that bond referenda only be presented during election years absent special
circumstances. Debt service on these bonds is paid from state general revenues. Assuming a 5.0
percent interest rate and 20 year amortization, annual debt service is estimated to be $7.7 million.
These individual projects are described in greater detail below.
URI Fine Arts Center. The Governor includes $70.2 million from new general obligation bonds to
complete the renovation and enhancement of the 120,720 square foot fine arts center on the Kingston
Campus, which serves the University’s program in the musical, theatrical, visual and graphic arts.
Annual debt service, assuming a 5.0 percent interest rate and a 20-year term would be $5.6 million.
URI Engineering Phase II. The Governor includes $25.5 million of new general obligation bonds for
a second phase of the engineering building renovation project programmed to begin in FY 2018 and
placed on the November 2016 ballot. Annual debt service, assuming a 5.0 percent interest rate and a
20-year term would be $2.0 million. The second phase would include the renovation and an addition
to Bliss Hall.
Public Corporation Debt Management Act Debt Issues. The Governor’s Budget also includes $67.7
million of new authorization for debt that would not require voter approval, but does require Assembly
approval pursuant to the Public Corporation Debt Management Act. It should be noted the Governor’s
budget includes authorization for only $5.1 million of the proposed new debt. The projects are
described below.
Fraternity Circle. The budget includes $5.1 million from revenue bonds for improvements to water
distribution and storm water management systems, gas, electric, roadways, walkways and parking lots

369

for the University of Rhode Island’s fraternity circle. Annual debt service would be $0.4 million
supported by general revenues, tuition and fees; total debt service payments would be $8.1 million.
Repaving, Hardscape and Landscape. The budget includes $10.0 million from revenue bonds for the
fifth phase of the University’s efforts to repave and reconstruct major parking facilities, internal
roadways, and walkways. Debt service would be supported by parking fees for the parking lot
portions of the project and general revenues, tuition and fees for the roads and walkways portion.
Annual debt service, assuming 5.0 percent interest and 20 years would be $0.8 million with a total cost
of $16.0 million.
Combined Health and Counseling Center. The budget includes $17.8 million from revenue bonds for
a new project to begin in FY 2019 to combine health services and the counseling center into a single
facility. The existing, physically separate facilities require duplications in support staff and medical
record keeping. The University reports that the capacity of both facilities is insufficient to meet the
growing demand for health and counseling services. Debt service would be supported by auxiliary
funds. Annual debt service, assuming 5.0 percent interest and 20 years would be $1.4 million with a
total cost of $29.1 million.
Utility Infrastructure Upgrade Phase I. The budget includes $6.5 million from revenue bonds
programmed over FY 2016 and FY 2017 for Phase I of a utility infrastructure project. The project
involves the replacement of the steam/condensate distribution, water distribution, electrical
distribution, sanitary sewer and storm water management systems. Debt service would be supported
by general revenues and tuition and fees. Annual debt service, assuming 5.0 percent interest and 20
years would be $0.5 million with a total cost of $10.6 million.
Utility Infrastructure Upgrade Phase II. The budget includes $18.4 million from revenue bonds
backed by general revenues and tuition and fees for the second phase of utility infrastructure upgrades
programmed over FY 2018 through FY 2020. Debt service would be supported by general revenues,
tuition and fees. The project involves the replacement of the steam/condensate distribution system,
water distribution system, electrical distribution system and the sanitary sewer system. The total cost
of Phase II, assuming 5.0 percent interest and a 20-year term is $29.4 million with annual debt service
of $1.5 million.
Facilities Services Sector Upgrade. The University requests $9.9 million from new revenue bonds to
make improvements to the service sector area that houses the operations and maintenance functions,
and stores equipment, furniture and supplies. The plan calls for the demolition of select buildings.
New buildings will accommodate equipment and furniture storage and any workshops necessary in the
facilities compound while largely hiding the operations from public view. Assuming 20 years and 5.0
percent interest, annual debt service payments would be $0.8 million for a total cost of $15.9 million.
The debt will be paid from the University’s unrestricted budget; this includes general revenues, tuition,
and fees.
Debt Levels
Total net tax supported debt decreases during the period through FY 2020 by $357.9 million from $1,864.5
million to $1,506.6 million. Net tax supported debt had dropped to $1,280.9 million in FY 2003 after the
state used $247.6 million of special revenue bonds backed by the state’s tobacco master settlement agreement
to defease general obligation bond debt in FY 2002.
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Net Tax Supported Debt Projections
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Past practice indicates that debt levels will be significantly higher as more projects are added within the
five-year period of this capital budget. The above chart shows projected debt levels for FY 2012
through FY 2020 in the past five budgets. The FY 2017 debt projection presented in the FY 2015
capital budget is $216.6 million more than the FY 2017 projection in the FY 2014 capital budget, and
$184.2 million more than presented in the FY 2013 budget.
Debt is often expressed as a percent of state personal income as a measure to compare across
jurisdictions; state personal income is a rough measure of the state’s wealth, and therefore its potential
ability to service its debt. Net tax supported debt would decrease from 3.6 percent of personal income
reported for FY 2014 to 3.4 percent in FY 2015 before dropping gradually back to 2.3 percent in FY
2019 assuming that the capital budget is not increased.
Debt ratios began increasing significantly in FY 1988, reaching a peak in FY 1994 as the Depositors
Economic Protection Corporation and Convention Center debt was added. In FY 1994, net tax
supported debt reached 8.4 percent of personal income. The current and prior administrations have
expressed the reduction of that ratio as a major capital policy goal. The FY 2004 level of 3.7 percent
is the lowest amount since Staff began keeping track in FY 1991 due to use of the tobacco master
settlement agreement revenues securitization.
However, as with debt levels, past practices indicate it is likely to be higher than projected. The
following chart shows projected debt as percent of personal income for FY 2011 through FY 2019 in
the past five budgets. The FY 2013 budget projected FY 2017 debt at 2.8 percent of personal income,
which is the same as projected in the FY 2014 budget and 30 basis points lower than the 3.1 percent
projected in the FY 2015 budget. The projections assume that the debt levels do not increase in
subsequent budgets.
The Governor’s recommendation includes a restructuring of general obligation bond debt, where
principal payments are deferred and/or shortened to provide additional savings in particular years.
Although the specific debts and amounts have not been identified, the budget includes savings of $64.5
million in FY 2016, with anticipated FY 2017 savings of $19.4 million. The state’s debt service
would increase in FY 2018, remain flat in FY 2019 and then increase by approximately $15.0 million
per year from FY 2020 to FY 2025 as compared to the current debt structure. In total, an additional
$90.0 million of long term debt will be incurred to save the projected $83.9 million during the next
two fiscal years.
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Debt Service
Useable general revenues are estimated collections net of the transfers to the Budget Stabilization and
Cash Reserve account. These transfers ultimately become Rhode Island Capital Plan funds and cannot
be used for debt service. The term net tax supported debt refers to all debt for which an appropriation
is or may be required. That includes not only general obligation bonds and direct state issuance, but
also debt issued by other entities for which the state is pledged to an annual lease payment or to make
an appropriation in the event of a default. The proportion of net tax supported debt to useable general
revenues provides a snapshot of how the state is leveraging its debt compared to available resources
eligible to pay off that debt. For FY 2012 and FY 2013, debt service as a percent of general revenues
was 6.1 percent and 6.0 percent, respectively.
Net Debt Service as Percent of Useable General Revenues
8.0%
7.0%
6.0%
5.0%
4.0%
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Debt service in the recommended capital budget would decrease from 6.7 percent of useable general
revenues in FY 2015 to 4.9 percent in FY 2020, a 1.8 percent decrease. During this same period,
debt service as a percent of useable general revenues peaks at 7.6 percent, before dropping back to 6.7
percent in FY 2019. Some of that drop off is related to prior efforts to shift capital to pay-go funding.
If the proposed debt restructuring is included, debt service will begin to increase by $15.0 million each
year beginning in FY 2020 and continuing through FY 2025. This will raise the debt service levels and
increase the amount of debt service as a percent of useable general revenues in the post-FY 2020 period.
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Department of Administration
Projects
Pastore Center
Other State Facilities
Other Projects

5 Year Total
46,533,993
48,751,501
26,490,597
$ 121,776,091

Project Total
$ 103,032,915
119,113,837
153,068,811
$ 375,215,563

$

$

$

Total
Sources of Funds
Certificates of Participation
Federal Funds
General Obligation Bonds
Restricted Receipts
Rhode Island Capital Funds
Total

$

23,840,597
50,000
97,885,494
121,776,091

$

83,058,771
300,000
93,500,000
50,000
198,306,792
375,215,563

Summary. The Department of Administration requests total capital expenditures of $424.8 million, of
which $191.5 million will be spent in the five-year period for 41 projects; four of which are new.
Funding in the five-year plan includes $70.7 million from Certificates of Participation, which will
require Assembly approval, $20.6 million from new general obligation bonds to be submitted to the
voters on the November 2016 ballot, $13.6 million from approved general obligation bond proceeds
and $86.7 million from Rhode Island Capital Plan funds. The request is $108.4 million more than the
approved plan, including $84.7 million for the new projects, three of which the Department previously
requested funding for; however, funding was not authorized.
The request from Rhode Island Capital Funds is $21.5 million or 11.4 percent more than the approved
plan. Staff from the Division of Facilities Management conducted reviews of several state facilities to
determine what the needs are. There appears to be great emphases on window replacement and
upgrading heating, ventilating, and air conditioning systems. Numerous projects were substantially
revised and additional phases were included. Additionally, previous estimates of approved projects
appear to have been understated.
The Governor recommends expenditures totaling $375.2 million for 39 projects. This assumes use of
$121.8 million in the five-year period; including $97.9 million from Rhode Island Capital Plan funds,
$23.8 million from approved general obligation bonds, and $50,000 from restricted receipts. The
recommendation is $49.6 million less than requested to reflect the exclusion of funding for new
projects.
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Pastore
Pastore
Pastore
Pastore
Pastore
Pastore
Pastore
Pastore
Pastore
Pastore

Projects
Pastore Center
Center Buildings Demolition
Center Cottages Rehabilitation
Center Harrington Hall
Center Mathias Building
Center Parking
Center Rehabilitation
Center Utilities Upgrade
Center Utilities Water Tanks and Pipes
Center Virks Building Renovation
Central Power Plant
Total

Status
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing

5 Year Total
$

$

1,700,000
1,679,493
3,920,000
1,800,000
17,090,000
5,224,500
1,120,000
13,000,000
1,000,000
46,533,993

Project Total
$

$

5,882,044
2,118,375
3,375,603
5,923,764
4,250,000
23,803,610
8,467,762
1,914,576
13,993,587
33,303,594
103,032,915

Pastore Center Buildings Demolition. The Department requests $5.9 million from Rhode Island
Capital Plan funds to be used through FY 2018 to remove asbestos and demolish buildings in the
Pastore Center. The Department has already demolished several buildings, including A and D, and in
FY 2014, the demolition of buildings 79, 80 and Varley started. The request includes a total of $1.0
million in FY 2015 to finish demolition that started in FY 2014 and $1.7 million in FY 2017 and FY
2018 to demolish the Welcome Arnold building and three maintenance facility shops.
The total project cost is $2.0 million less than the approved plan to primarily reflect the removal of
funding for the Pinel building due to delay in the hospital consolidation project, and the Eastman
House, which the Department indicates is being reviewed by the Historical Preservation and Heritage
Commission.
The FY 2014 final budget included $1.3 million in expenditures and it appears that $1.0 million was
spent, resulting in a balance surplus of $0.3 million. The Department’s request assumes that the all of
the appropriation was spent. The Department indicates that while developing the capital budget, it did
not have all the final expenditures for the project. The Governor recommends total project costs as
requested; however, shifts $750,000 from FY 2018 to FY 2019.
Pastore Center Cottages Rehabilitation. The Department requests project costs of $2.4 million from
Rhode Island Capital Plan funds to renovate three four-bedroom cottages at the Pastore Center for
office space. The Department of Administration notes that an agreement with the Historical
Preservation and Heritage Commission requires that the cottages be preserved for their historic
significance. One of the cottages is currently occupied by the Governor’s Commission on Disabilities
and the remaining two cottages will be occupied by the Department of Children, Youth and Families.
The total project cost is $0.9 million more than the approved plan to reflect additional costs for
accessibility upgrades, which the Department indicates might be partially funded by the Governor’s
Commission on Disabilities. The scope of the project was also revised to remove all of the cottages
from the current steam system to their own mechanical systems.
The request assumes that all of the $0.6 million appropriation in FY 2014 was spent. It appears that
$48,464 was spent, resulting in a surplus balance $573,864. The Department indicates that it did not
have all the final expenditures for the project while developing the capital budget. Accounting for the
reappropriation, the total project increase would be $0.3 million. The Governor recommends a total
project cost of $2.1 million, including $2.0 million in FY 2015. The recommendation is $0.3 million
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less than requested and is $0.6 million more than the approved plan to reflect anticipated project
costs.
Pastore Center Harrington Hall. The Department requests Rhode Island Capital Fund expenditures
of $3.9 million to renovate the Harrington Hall in the Pastore Center. The renovations will include
updating the heating, ventilation and air conditioning system, painting and a new kitchen. The
building was built in 1936, has a total square footage of 22,071 and is used as a homeless shelter for
men. The shelter occupies a former gymnasium and has an 88-bed capacity with two bathrooms and
three showers. Construction is slated to start in the fall.
The total project cost is $1.3 million more than the approved plan to address American with
Disabilities Act requirements, which the Department indicates might be partially funded by the
Governor’s Commission on Disabilities. The project cost increase is also attributed to equipment that
will be needed for the kitchen and additional restrooms. It appears that $0.2 million is available in
carry forward funds from on FY 2014 unexpended balance.
The Governor recommends total capital expenditures of $3.4 million, of which $0.7 million and $1.7
million will be used in FY 2015 and FY 2016, respectively. The recommendation is $0.5 million less
than requested and is $0.8 million more than the approved plan to reflect anticipated project costs.
Pastore Center Mathias Building Renovations. The Department requests a total project cost of $2.7
million from Rhode Island Capital Plan funds, of which $1.1 million and $0.3 million will be used in
FY 2015 and FY 2016, respectively, to renovate the Mathias building in the Pastore Center.
Renovations will include roof repairs, upgrades to the heating, ventilation and air conditioning system
and telecommunication improvements. The building is being renovated to enable tenants from the
Varley building to occupy the facility. The Varley building is in the process of being demolished to
provide space for the hospital consolidation project. The request is $0.6 million more than the
approved plan to reflect new expenditures for design and construction costs of additional space in the
Mathias building to relocate The Providence Center from the Zambarano Campus. The Administration
indicates that the current building that houses The Providence Center in Burrillville requires extensive
work.
Information obtained from the state’s accounting system shows that $1.0 million was spent, resulting
in a surplus balance of $246,031 from FY 2014 unexpended balances. The request assumes that all of
the appropriation was spent. Subsequently, the Department indicates that while developing the capital
budget, it did not have all the final expenditures for the project.
Subsequent to its budget submission, the Department indicated that the roof started leaking. The
Governor recommends a total project cost of $5.9 million, $3.2 million more than requested to reflect
funding to replace the roof and a cooling tower.
Pastore Center Parking. The Department requests capital expenditures of $6.1 million from Rhode
Island Capital Plan funds to construct additional parking spaces in the Pastore Center. A parking
needs assessment was completed in 2002 and since then several state agencies including the
Department of Business Regulation, the Traffic Tribunal and the Division of Motor Vehicles have
relocated to the Pastore Center. The Department indicates that during winter conditions, overflow
parking has made it difficult for emergency vehicles to get by.
The request is $2.1 million more than the approved plan. This includes $0.7 million for architectural
and engineering services as well as construction of additional parking for the Virks building, to
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coincide with the completion of the building’s renovation, $0.9 million more for rehabilitation costs
for parking across from the Minimum Security building along Howard Avenue and entrance parking
from West Road to the rear of the Regan Hospital. Pre-FY 2015 expenditures appear to be overstated
by $0.5 million.
The Governor recommends a total project cost of $4.3 million, $1.8 million less than requested to
reflect the availability of Rhode Island Capital Plan funds. The recommendation is $0.2 million more
than the approved plan.
Pastore Center Rehabilitation. The Department requests a total project cost of $22.4 million from
Rhode Island Capital Plan funds, of which $13.5 million will be used in the five-year period to fund
major maintenance and capital repairs for 4 of its 14 buildings at the Pastore Center, now under the
responsibility of the Division of Facilities Management. Work will focus on the Benjamin Rush,
Louis Pasteur and the Hazard buildings and will address various code and structural deficiencies.
The total project cost is $12.7 million more than the approved plan and has been revised to include
new expenditures of $1.3 million to improve the entrance of the Campus from Pontiac Avenue, $1.1
million to build a new trade shop for the Division of Facilities Management, $1.0 million to address
storm water issues, $6.3 million for new windows, roof drains, and masonry for the Adolph Meyer
and Hazard buildings. It also includes additional costs for heating, ventilation and air conditioning for
the Louis Pasteur building.
The request includes a total of $1.0 million to install fire sprinklers in Virks, Hazard and a Facilities
Management office. The approved plan includes $14.0 million for renovation of the Virks building. It
is unclear why the installation of the sprinkler system is separated from the Virks project.
Subsequently, Administration indicated that funding for this is also included in the Virks project and it
notified the Budget Office of the error.
The Governor recommends project costs of $23.8 million, which is $1.4 million more than requested to
primarily reflect expenditures for pipe replacement at Regan Hospital.
Pastore Center Utilities Upgrade. The Department requests $9.0 million from Rhode Island Capital
Plan funds, of which $3.2 million will be used in the five-year period to repair and make
improvements to the electrical distribution system in the Pastore Center. The Department notes that
some of the underground wiring is over 40 years old, and has exceeded its useful life. An engineering
survey was conducted in 2001 and concluded that the existing system is undersized and would possibly
not support major future construction projects like the Reintegration Center, the new training school
and others.
The request is $1.6 million more than the approved plan. This includes $0.8 million more to install a
generator in the Forand building, occupied by the Division of Motor Vehicles, for which the approved
plan included $0.2 million. The Department indicates that the previous generator it looked at would
not be able to carry the full load of the building. The project was also revised to include $150,000 for
a storm water study and $0.8 million to replace steam condensate pumps that the Department indicates
are failing. The request assumes that all of the FY 2014 appropriation was spent; however,
information obtained from the state’s accounting system shows a surplus balance of $0.9 million.
The Governor recommends $8.5 million from Rhode Island Capital Plan funds, of which $5.2 million
will be used in the five-year period. The recommendation is $1.1 million more than the approved plan;
however, shifts $2.7 million from the current year to FY 2016 and FY 2017 based on project delays.
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Pastore Center Water Tanks and Pipes. The Department requests project costs of $2.1 million from
Rhode Island Capital Plan funds, of which $1.2 million will be used through FY 2019 to identify and
address deficiencies at the Pastore Center with respect to water supply and distribution. The total
project cost is $1.3 million more than approved, including $0.1 million more in FY 2015 to install
hydrants in various sections in the Campus and $1.2 million programmed in FY 2016 through FY
2019 for additional installation of water pipes to increase capability for fire protection. According to
the Department, in 1997, an analysis completed indicated that 80 out of 99 fire hydrants on the
Campus could not supply sufficient water for firefighting. The Governor recommends $0.2 million less
than requested primarily to reflect an adjustment to reported expenditures.
Pastore Center Virks Building Renovation. The Department requests project costs of $13.8 million,
including $11.8 million from new Certificates of Participation and $2.0 million from Rhode Island
Capital Plan funds to renovate the Virks building in the Pastore Center to be occupied by the Office of
Health and Human Services. The project consists of interior renovations, including the electrical
system, the heating, ventilation, and air conditioning system, and roof replacement. Once renovated,
the building could accommodate 200 to 225 employees.
The approved plan included $14.0 million from Rhode Island Capital Plan funds instead of debt and
assumed that the state will recover a portion of the cost through Medicaid. The request appears to
have funded the architectural and engineering services and the roof replacement with Rhode Island
Capital Plan funds and assumed that the construction costs will be funded with Certificates of
Participation.
The total project cost is $0.2 million less than the approved plan. It appears that $119,475 is available
from FY 2014, while the Department’s request assumes that the all of the FY 2014 appropriation was
spent. The Governor recommends $14.0 million from Rhode Island Capital Plan funds, consistent with
the approved plan.
Pastore Central Power Plant. The Department requests $33.4 million from approved Certificates of
Participation and Rhode Island Capital Plan funds to continue work on the Central Power Plant in the
Pastore Center to bring one of the boilers to a high state of reliability. Consistent with the approved
plan, the request assumes use of $0.2 million in FY 2015 and $0.5 million each in FY 2016 and FY
2017 to upgrade the control panels, condensate and steam piping. The total project cost is $0.2 million
less than the approved plan to primarily reflect the exclusion of the automatic reappropriation. The
Governor recommends $0.1 million less than requested.
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Projects
Other State Facilities
Accessibility - Facility Renovations
State House Energy Management Improvement
Cannon Building
Chapin Health Laboratory
Convention Center Facility Renovations
Dunkin Donuts Center
IT Enterprise Operations Center
McCoy Stadium Repairs
Old Colony House
Old State House
State Office Building
State House Renovations
Veterans Memorial Auditorium Repairs
Washington County Government Center
Zambarano Buildings and Utilities
Big River Management Area
Cranston Street Armory
Francis Street Parking Improvement
Ladd Center Buildings Demolition
William Powers Building
Zambarano Wood Chip Boiler
Total

Status
New
New
Revised
Revised
Revised
Ongoing
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Revised
Ongoing

5 Year Total
$

$

5,000,000
2,590,000
2,815,000
5,000,000
8,325,000
2,180,000
750,000
945,000
2,125,000
6,348,000
1,590,000
1,250,000
2,475,000
2,850,000
600,000
983,501
2,925,000
48,751,501

Project Total
$

5,000,000
420,000
4,423,081
3,270,399
7,346,000
10,637,500
12,070,579
2,672,609
2,256,209
3,897,337
8,936,456
6,587,078
17,775,422
5,260,126
7,264,949
1,350,731
4,000,000
3,962,000
2,759,783

$

8,473,578
750,000
119,113,837

Accessibility – Facility Renovations. The FY 2015 through FY 2019 approved capital plan includes
$7.0 million from Rhode Island Capital Plan funds in the Governor’s Commission on Disabilities for
renovations of state-owned long term care and community based facilities, health centers, group
homes, fire safety improvements, accessibility renovations to state administrative and higher education
institutions and other renovations to buildings throughout the state where open meetings are held, such
as senior citizen centers. Projects are prioritized based on the results of a statewide accessibility
survey that the Commission completed in FY 2012.
The Governor recommends transferring the oversight of the accessibility project to the Department of
Administration’s budget beginning in FY 2016. She recommends total funding of $5.0 million, $1.0
million from Rhode Island Capital Plan funds in each year for FY 2016 through FY 2020. The
Commission would continue to be responsible for project prioritization.
State House Energy Management Improvement. The Department requests $48.1 million, including
$2.1 million from Rhode Island Capital Plan funds and $46.0 million from new Certificates of Participation
to renovate the heating and cooling systems throughout the State House. The projected annual debt service
would be $4.4 million over 15 years, assuming an interest rate of 5.0 percent. The approved plan includes
$13.4 million from Rhode Island Capital Plan funds as part of the State House Renovations project for a new
central heating, ventilation and air conditioning system. The scope of the project has been increased to
address mechanical, electrical, fire protection and the addition of a new server room.
The Department notes that the current heating system is over 100 years old and is in need of rehabilitation
and that heating pipes inside the walls have begun to rot and corrode. The request reflects a shift of $2.1
million from the State House Renovation project to begin the design of the project. The Governor
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recommends $420,000 from Rhode Island Capital Plan funds in FY 2015 to complete the design and
architectural work. Based on the outcome of the design work, a decision will be made as to whether
the project should be funded.
Cannon Building. The Department requests a total project cost of $5.3 million from Rhode Island Capital
Plan funds, of which $2.7 million will be used in the five-year period for ongoing repairs and renovations to
the Cannon Building. The Department also plans to renovate the restrooms, and improve the exterior
sidewalk and the delivery area to allow large trucks access to load and unload materials.
The total project cost is $2.3 million more than the approved plan to primarily reflect new
expenditures for a cooling tower, replacement of exterior windows and masonry, and includes a
revised cost estimate to renovate the bathrooms. The project cost increase consists of $2.1 million
from Rhode Island Capital Plan funds and $0.2 million from restricted receipts derived from the
Insurance Recovery Fund from a claim settlement for electrical work.
The Governor recommends $4.4 million, of which $2.6 million will be used in the five-year plan. The
recommendation is $1.4 million more than the approved plan and is $0.8 million less than requested,
including $150,000 from insurance recovery funds.
Chapin Health Laboratory. The Department requests $4.1 million from Rhode Island Capital Plan
funds, of which $3.7 million will be used in FY 2015 and FY 2016 to renovate the Chapin Health
Laboratory. Infrastructure updates will include laboratory exhaust retrofit, new decomposition room
ventilation, a new boiler system and HVAC upgrade. The current lighting system will also be
replaced throughout the building. The project cost is $0.8 million more in FY 2016 than the approved
plan to reflect revised costs for the replacement of the mechanical and electrical systems. The
Department is currently evaluating a proposal it received from Siemens.
The request assumes that all of the $0.3 million provided in FY 2014 was spent. Based on information
obtained from the state’s accounting system, it appears that $254,601 is available in carry forward
funding. The Governor recommends $3.3 million from Rhode Island Capital Plan funds. This is
$45,399 more than the approved plan; however, the recommendation shifts a total of $1.5 million from
FY 2015 and FY 2016 to FY 2017 to reflect a project delay.
Convention Center Facility. The Department requests $9.5 million from Rhode Island Capital Plan
funds, of which $7.2 million will be used in the five-year period for improvements to the Convention
Center Facility. The Authority indicates that as the facility continues to age, preventive maintenance is
required in order to maintain the venue to attract as well as to keep customers. The state must pay
Convention Center debt service that is not covered by operating revenue. To the extent the
Convention Center Authority sets aside resources for upkeep, its operating deficit grows. When that
happens, the state’s debt service costs increase.
The request is $3.2 million or 33.2 percent more than the approved plan to reflect new expenditures of
$1.6 million in FY 2019 to replace the roof and $1.7 million in FY 2020 to replace elevators in the
North Garage and to continue renovation of the parking garage.
The request assumes that all of the $1.1 million provided in FY 2014 was spent. Based on information
obtained from the state’s accounting system, it appears that $0.1 million is available in carry forward
funding.
The Governor recommends a project cost of $7.3 million, $1.0 million more than the approved plan to
reflect new funding in FY 2020.
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IT Enterprise Operations Center. The Department requests $12.2 million from Rhode Island Capital
Plan funds, of which $2.4 million will be used in the five-year period for various projects including
refinishing the surface parking lot, fencing the property, replacing the chiller and boiler, and
improving the heating, ventilation and air conditioning system. In the fall of 2009, the Department
purchased a building off Jefferson Boulevard, which went through a major renovation and the
Department moved in November 2011.
The request is $0.6 million or 4.9 percent more than the approved plan, including $0.1 million in new
expenditures for FY 2020 to fence the property and $0.5 million to reflect revised costs for a new
unisex handicap bathroom and updates to the heating, ventilation and air conditioning system.
The Governor recommends $12.1 million, of which $2.2 million will be used in the five-year plan.
This is $0.2 million less than requested.
McCoy Stadium Repairs. The Department requests $3.6 million from Rhode Island Capital Plan
funds to provide asset protection at McCoy Stadium in Pawtucket. The project includes a new
concourse drainage system, paving of the outfield parking areas, repairs to expansion joints to prevent
water damage to the gift shop, offices and corporate boxes, and other miscellaneous repairs to protect
the facility, in which the state made a major investment.
In FY 2015, the Department will perform a building study to develop a long term asset management
plan for the facility. The request includes $1.8 million in FY 2019, $0.6 million more than the
approved plan to address asset protection projects as they are identified as a result of the study. The
Department notes that once the long term plan is complete, the total amount of $1.8 million budgeted
in FY 2019 will need to be spread over FY 2016 through FY 2020. Consistent with the approved
plan, there are no programmed expenditures in FY 2016 through FY 2018.
The Governor recommends a project cost of $2.7 million, of which $750,000 will be used in FY 2016
and FY 2017. The Governor’s recommendation is $0.5 million less than the approved plan and notes
that future use of the facility will determine if state funding continues. The lease is set to expire on
January 31, 2016.
Old Colony House. The Department requests $4.2 million from Rhode Island Capital Plan funds, of
which $2.8 million will be used in the five-year period to repair and renovate the Old Colony House,
specifically repointing the exterior of the building. Funds have been used to mitigate structural issues,
including the clock tower that the Department has recently uncovered, electrical rewiring as well as
painting the second floor.
The project is $2.5 million or 60.0 percent more than the approved plan and has been revised to
include an additional phase for which the request includes $0.6 million to renovate the bathrooms, $0.8
million to replace windows, $0.4 million to replace the gutters and downspouts, and $0.6 million to
refurbish wood benches, railings and floors. The request includes the enacted amount of $0.1 million
in FY 2015 for masonry.
The Governor recommends $2.3 million in total project costs. This is $1.9 million less than requested
to reflect the availability of Rhode Island Capital Plan funds.
Old State House. The Department requests a total project cost of $4.6 million from Rhode Island
Capital Plan funds, of which $2.4 million will be used in the five-year period for various renovations
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at the Old State House, including repaving the parking lot, replacing carpets, brick repairs and
installing a new boiler.
Staff from the Division of Facilities Management conducted a review to determine what the facility
currently needs. Based on this, it submitted a request that is $0.9 million more than the approved
plan. This includes $0.4 million to replace windows, in conjunction with the new boiler in order to
make the building more energy efficient. It includes $0.1 million for the automation of a system that
will control mechanical, electrical, and plumbing, $0.1 million each for sidewalk, curb improvements
and repairing the fence. It also includes $125,000 for fire code compliance, which would have been
budgeted under the Fire Code Compliance Project; however, the current request eliminates that project
and allocates costs for fire code compliance to individual projects.
The Governor recommends a total project cost of $3.9 million from Rhode Island Capital Plan funds,
of which $2.1 million will be used in the five-year period. The recommendation is $0.7 million less
than the request; however, it is $0.2 million more than the approved plan.
State Office Building. The Department requests $9.5 million from Rhode Island Capital Plan funds,
of which $5.0 million will be used in the five-year period for renovations at the State Office Building.
The project includes upgrading the heating, ventilation and air conditioning system, elevator repairs,
fire code compliance, refurbishing the parking lot and general repairs.
The total project cost is $2.0 million or 20.8 percent more than the approved plan including new
expenditures of $1.1 million programmed in FY 2018 and FY 2019. The project has been revised to
reflect updated costs for upgrading the electrical and heating, ventilation and air conditioning systems.
The project includes new expenditures of $0.3 million to purchase and install a backup generator, $0.2
million to demolish and renovate the lab material testing area, $0.3 million to conduct a campus wide
parking study and $0.4 million for fire code compliance, which would have been budgeted under the
Fire Code Compliance Project; however, the current request eliminates that project and allocates costs
for fire code compliance to individual projects.
Subsequently, the Administration said that the $0.3 million budgeted to conduct the campus wide
parking study should be removed from this project.
The Governor recommends capital expenditures of $8.9 million; $6.3 million would be used in the fiveyear period. This is $0.6 million less than requested, $0.3 million of which is to reflect the removal of
funding for the campus wide parking study.
State House Renovations. The Department requests $6.6 million from Rhode Island Capital Plan
funds, of which $1.5 million will be used in the five-year period for exterior lighting improvements,
grounds and walkway repairs. Interior work will focus on painting and ceiling construction. The
request is $11.5 million less than the approved plan, to reflect removal of funding previously budgeted
for the central heating, ventilation and air conditioning system, which is now requested as a standalone project. The Governor recommends a total project cost of $6.6 million, of which $1.6 million
will be used in the five-year plan. The total recommendation is $21,187 less than requested; however,
expenditures were reprogramed to reflect a revised project schedule.
Veterans Memorial Auditorium Repairs. The Department requests $21.5 million from Rhode Island
Capital Plan funds and $0.3 million from federal funds that the Department indicates was granted by
the Office of Energy Resources to make the facility more energy efficient. The request includes $5.0
million of new expenditures to be used in the five-year period for continued renovation of the Veterans
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Memorial Auditorium. The project has been revised to include $3.0 million for the construction of a
bridge that would connect the Providence Place Mall to the Veterans Memorial Auditorium, $1.0
million for roof replacement and $1.0 million for various costs, including a new phone system,
dressing room carpet replacement, refinish the stage floor and installing Wi-Fi throughout the venue.
The Convention Center Authority indicates that some of the funding is requested to address issues that
were discovered during the renovations.
Consistent with the approved plan, the request includes $1.4 million in FY 2015 to renovate floors
four through six, paint and carpet the entire auditorium, install a new concession stand, and upgrade
the heating, ventilation, and air conditioning system. It should be noted that the Department overspent
its FY 2014 appropriation by $142,975. Available funds in FY 2015 will be reduced by a like
amount.
The Governor recommends a total project cost of $17.8 million; this is $1.3 million more than the
approved plan to reflect asset protection funding of $250,000 in each year through FY 2020. Funding
of $1.2 million in the current year will be used to finalize renovations.
Washington County Government Center. The Department requests $7.0 million from Rhode Island
Capital Plan funds, of which $3.6 million will be used in the five-year period for ongoing renovations
at the Washington County Government Center. The Department indicated that the building does not
meet current requirements for energy efficiency, adequate and controllable heating and ventilation, and
air conditioning. The request is $2.8 million more than the approved plan to include expenditures for
replacing windows and upgrading the heating, ventilation, and air conditioning system and is consistent
with past requests. The request includes $0.6 million in the current year, $0.4 million more than
approved for the construction of the new entrance.
The Governor recommends $5.3 million from Rhode Island Capital Plan funds, $1.7 million less than
requested to reflect the availability of Rhode Island Capital Plan funds. The recommendation does
include $110,000 in the current year for the Coastal Resources Management Council’s secure facility
area project.
William Powers Building. The Department requests a total project cost of $11.5 million from Rhode
Island Capital Plan funds, of which $4.4 million will be used in the five-year period for ongoing
repairs and renovations, such as window replacement and cooling tower upgrades at the William
Powers Building. General renovations include bathroom repairs, security upgrades, painting, and
replacing some of the equipment in the kitchen. Funds will also be used for site improvements,
elevator repairs and the replacement of the skylights and cooling tower.
The request is $3.2 million more than the approved plan to primarily reflect new expenditures of $2.3
million to improve the heating, ventilation, and air conditioning system in order to reduce energy
consumption and new expenditures to remove the playground in front of the building to construct
additional handicap accessible parking and some electrical work in the garage.
The Governor recommends $8.5 million from Rhode Island Capital Plan funds. This is $3.1 million
less than requested; however, total funding is $0.1 million more than the approved plan. Expenditures
were also reprogrammed to reflect a revised project schedule.
Zambarano Building and Utilities. The Department requests a total project cost of $11.5 million
from Rhode Island Capital Plan funds, of which $5.7 million will be used in the five-year period for
capital repairs to various buildings and equipment at the Zambarano Campus of the Eleanor Slater
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Hospital in Burrillville. The Zambarano Campus includes buildings totaling 308,000 square feet on
460 acres of land. The request includes a total of $1.4 million for the wastewater treatment plant in
order to meet new discharge limits set by the Department of Environmental Management, $1.3 million
for an absorption chiller for the Eleanor Slater Hospital, and various expenses for a campus-wide water
distribution study and upgrades and a study to identify breaks and blockages of the sewer system.
It should be noted that the approved plan included $1.5 million to replace windows and repoint the
Wallum Lake house in the Department of Administration’s budget. It appears that the Department of
Behavioral Healthcare, Developmental Disabilities and Hospitals included $1.5 million for the
windows and repointing the building in its capital budget request. Accounting for this, the request is
$6.5 million more than the approved plan to reflect inclusion of $2.0 million for demolition of various
buildings, $0.9 million to identify and repair deteriorating pipes, breaks and blockages and $0.9
million to repair sidewalks and curbs throughout the campus and revised expenditures for various
projects including installing a drop ceiling in one floor of the Hospital. It appears that this expense
and several other projects are also included in the Department of Behavioral Healthcare,
Developmental Disabilities and Hospitals’ budget.
The Governor recommends $7.3 million from Rhode Island Capital Plan funds, of which $2.9 million
will be used in the five-year period. This is $4.2 million less than requested to reflect the availability
of Rhode Island Capital Plan funds.
Big River Management Area. The Department requests total project costs of $2.9 million, of which
$0.9 million from Rhode Island Capital Plan funds will be used in the five-year period for
infrastructure repairs and improvements at the Big River Management Area. This project includes
funding for security, litter/dumping enforcement and demolition of vacant homes. The Big River
Management Area must be protected for future development as a source of potable water. The request
is $1.6 million more than the approved plan, including $0.4 million in FY 2016 and $1.1 million
programmed in the out-years for remediation costs of dump site and bridge maintenance. This is
consistent with past requests.
The Governor recommends a total project cost of $1.4 million, $45,256 more than the approved plan.
The recommendation reflects use of $120,000 in each year through FY 2020.
Cranston Street Armory. The Department requests total project costs of $4.8 million from Rhode
Island Capital Plan funds, of which $2.0 million will be used in FY 2015 to stabilize the exterior of the
building and board up all windows above the ground level. The request also includes $0.2 million for
a feasibility assessment study to determine a use plan for the facility. The study is expected to be
complete in December 2014. The request is $0.8 million more than the approved plan to primarily
reflect overstated pre-FY 2015 expenditures. The Governor recommends funding consistent with the
approved plan.
Dunkin Donuts Center. The Department requests $10.2 million from Rhode Island Capital Plan
funds for renewal and replacement expenses for the Dunkin Donuts Center. The Dunkin Donuts
Center was purchased by the Convention Center Authority with revenue bonds and leased back to the
state. Rental payments from the Dunkin Donuts Center lease are applied to the debt service payments
on the revenue bonds. As part of the bond covenants from the 2006 revenue bonds used to purchase
the facility and fund renovations, funds must be set aside each year to maintain the facility. The
request is $1.9 million more than the approved plan to reflect new expenditures budgeted in FY 2020
to upgrade and replace arena seating.
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The Department’s request assumes all of the $0.9 million appropriated in FY 2014 was spent.
Information obtained from the state’s accounting system shows a surplus balance of $0.3 million. The
Department indicates that when it was in the process of developing the capital budget, it did not have
all the final expenditures for the project.
The Governor concurs with the total project costs and provides an additional $0.5 million in FY 2018
for total funding of $1.9 million for refurbishment of the exhibit hall, and upgrades to the restaurant
and surrounding areas.
Francis Street Parking Improvement. The Department requests a total project cost of $4.2 million
from Rhode Island Capital Plan funds, of which $0.8 million will be used in FY 2015 to make
improvements to the land adjacent to the Veterans Memorial Auditorium to be used as a parking lot.
Once the area is paved, the Department will secure the site with fencing. The request appears to have
overstated FY 2014 expenditures by $0.2 million. The Department indicates that while developing the
capital budget, it did not have all the final expenditures for the project. The Governor recommends
total funding consistent with the approved plan.
Ladd Center Buildings Demolition. The Department requests a total project cost of $3.8 million
from Rhode Island Capital Plan funds to demolish 12 buildings at the former Ladd school properties in
Exeter. The goal of the project is to demolish structures and backfill all foundations, landscape and
provide for additional open space. These buildings were constructed in the mid-1900s and have been
vacant for many years. Four buildings were demolished in FY 2013: Higgins, Green, Riverfield, and
Howe. The request includes $1.3 million in FY 2015 for the continuation of phase II, which includes
the demolition of seven buildings that started in FY 2014. The total project cost is $77,900 less than
the approved plan to reflect anticipated expenditures. The Governor recommends a total project cost of
$2.8 million, $1.1 million less than requested in FY 2015 to reflect anticipated expenditures.
Zambarano Wood Chip Boiler. Consistent with the approved plan, the Department requests
$750,000 from Rhode Island Capital Plan funds to replace the boiler at the Zambarano Campus to
comply with federal Environmental Protection Agency and Department of Environmental Management
requirements. The boiler was purchased and installed. The request includes a carry forward balance
of $32,838 to be paid upon final testing of the boiler. The Governor recommends funding as
requested.
Projects
Other Projects
Bristol County Water Treatment Facilities
Replacement of Fueling Tanks
I-195 Commission
Affordable Housing
Energy Conservation Pastore/Zambarano
Environmental Compliance
Statewide Emergency Water Interconnect Projects
South County Groundwater Protection/Acquisition
Total

Status
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

5 Year Total
$

$

3,221,033
1,650,000
12,500,000
1,000,000
1,800,000
6,319,564
26,490,597

Project Total
$

$

5,500,000
3,621,200
805,073
75,000,000
53,099,701
2,042,837
5,000,000
8,000,000
153,068,811

Bristol County Water Treatment Facilities. The Department’s request includes a total project cost of
$1.3 million from authorized general obligation bond proceeds, of which $750,000 will be used in FY
2016 and FY 2017 to repair reservoir facilities located mainly in Massachusetts. The request is $5.6
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million less than the approved plan, primarily for the exclusion of $5.0 million of general obligation
bonds approved by the voters on the November 2004 ballot for the Shad Factory Pipeline, as part of
the Emergency Interconnect project. It appears that these funds have been issued but not used. The
Board indicates that the Town of Rehoboth has refused to issue the permit required to conduct work on
municipal roads. The Board indicates that the language on the question restricts the use of the funds to
just the Shad Factory Pipeline improvements. Since this phase cannot proceed due to the absence of a
permit, the plan is to perform required maintenance.
The Governor includes the $5.5 million from approved general obligation bonds.
Replacement of Fueling Tanks. The Department requests $4.7 million from Rhode Island Capital
Plan funds, of which $2.1 million will be used in the five-year period to replace failing tanks at five of
the 15 state-owned and operated fueling stations for state vehicles. In FY 2015 and FY 2016, the
Department plans to install new tanks in Charlestown, Smithfield, Portsmouth, and the University of
Rhode Island. The Department also plans to remove tanks from the old Lincoln facility.
The total project cost is $1.0 million more than the approved plan, including $0.3 million in new
expenditures for FY 2020 to replace tanks on Pontiac Avenue and $0.7 million to reflect additional
funding to replace all the tanks within the next six years. The Department indicates that within the
next six years, all the tanks will be 30 years old. The average expenditure for this project is 39.6
percent for the last seven fiscal years. The updated plan to remove all the tanks within six years may
be too optimistic. The Governor recommends total expenditures of $3.6 million, $54,321 less than the
approved plan. This is $1.1 million less than requested to reflect historical spending patterns.
Affordable Housing. Consistent with the approved plan, the request includes $25.0 million from
general obligation bonds approved by the voters in November 2012 to promote affordable housing
through redevelopment of existing structures or new construction. The request assumes use of $7.5
million in FY 2015 and $5.0 million in FY 2016. The Department indicates that the first half of the
funds have been obligated to construct 370 units, with 73 of those serving special needs populations,
such as the homeless. This program funds rental units for households up to 80 percent of family
median income and homeownership of households up to 100 percent of family median income.
Funding caps depend upon the number of bedrooms, which ranges from $40,000 for 2-bedroom units
to $65,000 for 3-bedroom units. The Governor recommends $75.0 million, $50.0 million more than
requested to reflect prior expenditures from previously approved general obligation bonds that the
voters approved in 2006.
Energy Conservation Pastore/Zambarano. Consistent with the approved plan, the Department
requests $53.1 million in capital expenditures for a new energy service contract whereby an initial
investment in new equipment and other energy saving improvements would be paid back over a period
of time from the resulting savings in energy costs. The 2008 Assembly authorized up to $53.1 million
in energy equipment replacement contracts, including $45.5 million for the Pastore Center and $7.6
million for the Zambarano Campus. The electrical infrastructure and new steam lines were also
upgraded in order to accommodate the new hospital consolidation project. The Governor recommends
funding as requested.
Environmental Compliance. The Department requests a total project cost of $2.2 million from Rhode
Island Capital Plan funds, of which $1.0 million will be used in the five-year period for projects that assist
state agencies in maintaining compliance with all state and federal environmental rules and regulations.
Funds will also be used to support the costs of mitigating asbestos and other environmental issues for
buildings on the Pastore Campus under the Department’s jurisdiction. The request is $0.2 million more than
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the approved plan to reflect new expenditures programmed in FY 2020. The Governor recommends $0.1
million less than requested to reflect an adjustment to reported expenditures.
I-195 Commission. The Department requests total project costs of $1.1 million from Rhode Island
Capital Plan funds, including new expenditures of $0.3 million in FY 2016 for architectural and
engineering services relating to the I-195 Redevelopment project. The Governor recommends total
project cost of $1.1 million; however, funding in FY 2016 is reflected in the Executive Office of
Commerce’s budget.
South County Groundwater Protection/Acquisition. The Department requests a total project cost of
$7.6 million from approved general obligation bond proceeds for the Groundwater
Protection/Acquisition Program, of which $6.6 million would be used in the five-year period to
purchase water development rights from private landowners for well sites identified as high capacity.
This project is funded from $9.3 million from bond proceeds, of which $1.3 million was authorized by
the voters in 2000 and $8.0 million in 2004. The total project cost is $0.4 million less than the FY
2015 approved plan to reflect the exclusion of prior year expenditures. The Governor recommends a
total project cost of $8.0 million, consistent with the approved plan.
Statewide Emergency Water Interconnect Projects. The request includes $5.7 million from
previously approved general obligation bonds to continue a project to establish statewide emergency
water interconnections between the state’s 32 largest water supply systems.
A system of
interconnections will enable the movement of water from one source or system to another during any
emergency, such as pipe breaks or water source contamination. The interconnections are funded from
$15.0 million from bond proceeds, of which $10.0 million was authorized by the voters in 1987 and
$5.0 million in 2004.
The request assumes use of $3.0 million in FY 2015 and FY 2016, including $1.9 million for an
interconnection from Woonsocket to Cumberland, $0.5 million for two interconnection projects:
Greenville and Smithfield, and South Kingstown and United Water. It also includes $0.1 million for
an engineering study for an interconnection between Bristol County Water Authority and East
Providence. The request is $0.7 million more than the approved plan due to reporting of prior year
expenditures. The Governor recommends a project cost of $5.0 million, consistent with the approved
plan.
Information Technology Strategic Plan. The Department requests $13.4 million from new
Certificates of Participation to fund information technology project requests from state agencies. This
includes $2.5 million to update the Department of Health’s vital records system, including deaths,
marriages/civil unions, induced termination of pregnancy data collection, as well as building a secure
environment to house the physical records from fire; $7.4 million for the Department of Human
Services to modernize the child support enforcement system; and $3.5 million for the Department of
Behavioral Healthcare, Developmental Disabilities and Hospitals’ patient care management system.
It should be noted that the 2011 Assembly created an Information Technology Investment Fund to be
supported from land sales proceeds and the 2012 Assembly transferred $9.0 million into the fund for
acquiring information technology improvements, including, but not limited to, hardware, software, and
ongoing maintenance. The 2014 Assembly adopted legislation to transfer an amount of not less than
$10.0 million from tobacco bond refinancing proceeds. It also adopted legislation to transfer 10.0
percent of the $1.00 monthly surcharge on wireless and land lines into the fund, effective July 1, 2015,
which is estimated to generate $1.5 million annually. The Department indicates that the current
resources in the Information Technology Investment Fund will be used to address existing
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infrastructure issues; however, in the event that a major land sale were to occur, financing for certain
projects in this request would not be required.
The Governor does not recommend funding this project.
Water Allocation Plan. The Department of Administration requests a total project cost of $2.7
million from Rhode Island Capital Plan funds to be used in the five-year period to develop a water
allocation program. The funds will be used to pay for consultant services provided by the United
States Geological Survey for geological data collection. The program consists of multi-year efforts to
first quantify available supplies, then uses that information as a basis to assess water management
needs, and then assess the options to satisfy those needs.
The project was previously funded with Rhode Island Capital Plan funds; however, the 2005 Assembly
provided general revenues in lieu of the Rhode Island Capital Plan funds and reclassified the
expenditures as consultant services.
In its FY 2015 through FY 2019 capital budget, the Department requested $2.5 million in new general
obligation bond proceeds to fund the Water Allocation Plan and eliminated the $0.1 million in general
revenue funding as part of its constrained budget request. The bond request was not recommended by
the Governor; however, the constrained request was adopted. Therefore, no funding was provided in
the FY 2015 enacted budget. The Governor does not recommend funding this project.
Water Facilities Assistance Program. The Department requests a total project cost of $20.6 million
to be used from FY 2017 through FY 2020 from new general obligation bond proceeds to be submitted
to the voters on the November 2016 ballot for the Water Facilities Assistance Program. The
annualized debt service would be $1.6 million, assuming a 5.0 percent interest rate and a 20-year term.
This project will enable the Water Resources Board to issue grants to local water suppliers to
implement water resource programs. The Board notes that the individual projects in this include $13.5
million for water interconnection projects between the supplies of the Pawtucket Water Supply Board,
the East Providence Water Division and the Bristol County Water Authority, $3.1 million to construct
a pipeline from Kent County Water Authority to the Quonset Development Park. The remaining $4.0
million would be used for interconnections including Lincoln, Smithfield, Pawtucket, Warwick,
Providence, Jamestown and Portsmouth. A similar project was requested by the Department and
recommended by the Governor as part of the FY 2015 through FY 2019 Capital Improvement Plan;
however, the Assembly did not concur. The Governor does not recommend funding this project.
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Executive Office of Commerce
Projects

Status
Ongoing

I-195 Commission
Total
Sources of Funds
Rhode Island Capital Funds
Total

$
$

5 Year Total
300,000
300,000

$
$

Project Total
300,000
300,000

$
$

300,000
300,000

$
$

300,000
300,000

I-195 Commission. The Department of Administration’s capital budget request includes $0.3 million
in FY 2016 for architectural and engineering services relating to the I-195 Redevelopment project.
The Governor recommends funding as requested; however, funding for FY 2016 is reflected in the
Executive Office of Commerce’s budget.
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Department of Labor and Training
Projects
Center General Asset Protection
Center General Slate Roof Replacement
Total

Status
Revised
Ongoing

5 Year Total
5,000,000
$
5,000,000
$

Project Total
6,081,256
916,991
$
6,998,247
$

Sources of Funds
Federal Funds
General Reveues
Restricted Reciepts
Rhode Island Capital Funds
Other - Temporary Disability Insurance Funds
Total

$

$

5,000,000
5,000,000

$

$

326,873
256,026
6,114,028
301,320
6,998,247

Summary. The Department of Labor and Training requests $5.1 million for FY 2016 through FY
2019 for projects at the Center General Complex of the Pastore Center in Cranston. The projects total
$9.3 million and include expenditures of $3.8 million for FY 2015. The Governor recommends $5.0
million from Rhode Island Capital Plan funds for FY 2016 through FY 2020 and includes expenditures
of $1.6 million from all sources for FY 2015. Her recommendation includes total project costs of $2.3
million less than requested.
Center General Asset Protection. The Department of Labor and Training requests a total of $5.1
million from Rhode Island Capital Plan funds for FY 2016 through FY 2019 and $1.7 million for FY
2015 for several asset protection projects at the six buildings that comprise the Center General
Complex of the Pastore Center in Cranston. The request is $1.4 million more than the approved
capital plan, including $0.3 million more for both the carpet replacement and the repair/replacement of
the glass connectors and slate roof on building 72, $0.3 million to replace funding removed by the
2014 Assembly because of continued project delays, and $0.5 million for four new projects. These
include replacing fire alarm panels and systems, addressing drainage issues and possible renovations to
the West Warwick field office. The FY 2015 request includes $0.2 million of unspent funds carried
forward from FY 2014. The Governor recommends $1.1 million less than requested and delays
certain expenditures from FY 2015 and FY 2016 to FY 2017 through FY 2020 to provide a more even
expenditure level for each year. Her recommendation includes $0.8 million in FY 2015 and $5.0
million from FY 2016 through FY 2020.
Center General Slate Roof Replacement. The Department of Labor and Training requests a total of
$2.2 million to replace the slate roof on buildings 68, 69 and 71 at the Center General Complex,
including $2.1 million to complete the project in FY 2015. Requested funding primarily reflects
unspent funds from FY 2014; it includes $1.3 million from Rhode Island Capital Plan funds and $0.3
million each from federal funds, Workers’ Compensation funds and Temporary Disability Insurance
funds. Total funding is $84,585 more than the approved plan and $511,882 more than last year’s
request to reflect the amount of the contract awarded in late FY 2014. The Governor recommends $0.9
million in FY 2015, which is $1.3 million less than requested from Rhode Island Capital Plan funds
based on recent experience; however, it now appears the Department has incurred expenditures above
the recommended level of funding. The Budget Office is aware of the discrepancy.
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Department of Revenue
Projects
DMV Information Technology Modernization Project
DMV Safety and Emission Lifts Replacement
Integrated Tax System
Lottery Building Renovations
Total
Sources of Funds
Certificates of Participation
General Revenues
Interest Earnings
Restricted Receipts
Rhode Island Capital Funds
Total

Status
Revised
Revised
Revised
Revised

5 Year Total
5,496,540
11,100,000
$
16,596,540
$

$

$

13,446,017
449,280
1,243
2,700,000
16,596,540

Project Total
20,011,472
263,800
25,000,000
579,000
$
45,854,272
$

$

$

36,000,000
1,785,795
1,243
7,224,434
842,800
45,854,272

Summary. The Department of Revenue requests total project costs of $46.7 million from all funds, of
which $14.2 million will be used in the five-year period. The request is for four projects, all of which
were previously approved, but are revised. The Governor recommends total funding of $45.9 million,
of which $16.6 million would be spent in the five-year period. The recommendation is $0.9 million
less than requested, primarily from federal funds.
DMV Information Technology Modernization Project. The Department requests total project costs
of $20.8 million, which is $0.5 million more than the approved plan to replace and modify the
information technology system at the Registry of Motor Vehicles. The request includes $11.0 million
from Certificates of Participation and $7.1 million from restricted receipts for system design and
development, which is within the original capital borrowing authorization of $13.0 million set by the
2006 Assembly. Also included is $0.9 million from federal funds to bring the system into compliance
with federal requirements and $0.9 million from general revenues, $0.5 million more than approved,
for system maintenance and new staff training efforts. The Governor recommended $0.6 million from
general revenues for the FY 2015 through FY 2019 period for maintenance of the Registry’s existing
legacy system; the 2014 Assembly provided $0.2 million to reflect project delays and actual
expenditures. The request appears to restore the Governor’s prior recommendation.
The modernization project is intended to expand the online functions available on the Division of
Motor Vehicles’ website and reduce wait times for transactions performed at the Registry. The
Department’s request programs $3.7 million for the current year, $1.0 million for FY 2016, and $2.1
million for FY 2017. However, in May 2014, the Department and Hewlett Packard altered the
methodology for system design and development. Resulting changes to the scope of work and project
timeline will likely alter the project schedule and increase project costs, requiring a new contract
amendment.
The Governor recommends $0.8 million less than requested from all funds. This includes $0.1 million
more from restricted receipts and $1,243 from interest earnings, reflective of available funds, offset by
$0.9 million less from federal sources consistent with the use of Commercial Vehicle Information
System grant funds for upgrades to the Department’s current information technology system. The
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upgrades are intended to interface with the new system, when it is completed. The recommendation
shifts $2.3 million from FY 2015 to FY 2016 to reflect an updated project schedule.
DMV Safety and Emission Lifts Replacement. The Department requests total project costs of $0.3
million from Rhode Island Capital Plan funds for the replacement of three heavy duty lifts within the
Safety and Emission Control inspection garage. Total funding is consistent with the approved plan.
However, the request delays the project from FY 2014 to the current year to reflect a preliminary
needs assessment that the Department reports was essential prior to lift purchase and installation. The
lifts are used daily for the inspection of all school buses and public service vehicles. Over 3,600 safety
inspections on school buses are conducted annually. The lifts have been in service for 19 years and
require frequent maintenance; new lifts will be purchased and installed in FY 2015. The Governor
recommends $36,200 less than requested to reflect actual project costs.
Integrated Tax System. The Department requests total project costs of $25.0 million from
Certificates of Participation to consolidate separate Division of Taxation programs and functions into
one computer system. Total funding is consistent with the approved plan; however, the request shifts
$0.8 million in unspent funds from FY 2014 to the current year to reflect an updated project schedule.
The integration of the tax system is intended to enhance customer service, increase employee
productivity, reduce operating costs, and help the Department collect additional revenue. The system
is anticipated to be completed in FY 2017. The Governor recommends total funding as requested, but
shifts $3,615 from FY 2016 and FY 2017 to the current year to reflect actual costs for the
implementation of the second phase of the project.
Lottery Building Renovations. Consistent with the approved plan, the Department requests total
project costs of $579,000 from Rhode Island Capital Plan funds to repair the Lottery building’s
parking lot, replace carpeting, and design and install a new heating and cooling system. The request
shifts $0.3 million in unspent funds from FY 2014 to the current year to reflect an updated schedule
for installation of the new HVAC system. The project is scheduled to be completed in FY 2015. The
Governor recommends funding as requested.
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Office of the Secretary of State
Projects
Rhode Island Charter Encasement
Total

Status
Revised

Sources of Funds
Rhode Island Capital Funds
Total

$
$

5 Year Total
436,246
436,246

$
$

Project Total
500,000
500,000

$
$

436,246
436,246

$
$

500,000
500,000

Summary. The Secretary of State requests $0.5 million from Rhode Island Capital Plan funds for
restoration and other work associated with the encasement of the Rhode Island Charter in FY 2015.
This is consistent with the approved capital plan. The funds will be used primarily for replacing the
encasement and HVAC and cooling systems that protect the Charter. The Office subsequently
indicated that it expects the project to be completed in FY 2016. The Governor recommends total
funding as requested, but shifts $436,246 from FY 2015 to FY 2016 to reflect the revised project
schedule.
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Public Utilities Commission
Projects

Status
Ongoing

Building Renovations
Total
Sources of Funds
Restricted Receipts
Total

$
$

5 Year Total
308,000
308,000

$
$

Project Total
512,000
512,000

$
$

308,000
308,000

$
$

512,000
512,000

Summary. The Public Utilities Commission’s FY 2016 through FY 2020 request includes $204,000
in the current year and $308,000 in the five-year period for repairs and renovations at 89 Jefferson
Boulevard in Warwick and for new vehicles for the Commission fleet. Projects are funded through
restricted receipts available from assessments to regulated utilities. The individual asset protection
projects for which funds are requested are essentially consistent with the approved plan. It should be
noted that the project total includes the requested vehicle purchases, which are not a capital expense.
Excluding those purchases, the Commission requests total project costs of $204,000 for the current
year and $250,000 in the five-year period. The Governor recommends funding as requested.
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Department of Children, Youth and Families
Projects
Youth Group Homes - Fire Code Upgrades
Training School - Generators
Groden Center Mt. Hope - Fire Towers
Groden Center Mt. Hope - Building Façade
Training School - Repairs and Improvements
North American Family Institute
Training School - Maintenance Building
Groden Center Mt. Hope - Electric and Plumbing
Total

Status
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing

Sources of Funds
Rhode Island Capital Funds
Total

5 Year Total
275,000
50,000
$
325,000
$

$
$

325,000
325,000

Project Total
2,830,604
457,802
137,500
275,000
1,492,071
792,905
535,000
50,000
$
6,570,882
$

$
$

6,570,882
6,570,882

Summary. The Department of Children, Youth and Families requests capital projects totaling $8.9 million
from Rhode Island Capital Plan funds, which $1.3 million would be spent in the FY 2016 through FY 2020
period. The request includes one new project. The Governor recommends $6.6 million, including $0.3
million in the five-year period, $2.2 million less than requested.
Youth Group Homes - Fire Code Upgrades. The Department requests $4.3 million or $0.1 million more
than enacted from Rhode Island Capital Plan funds to provide fire code upgrades and safety related
improvements to 111 group home facilities. The request includes $0.9 million in FY 2015 and $0.5 million
each in FY 2016 and FY 2017. This is $0.1 million more than enacted, updating the costs to reflect new
estimates based on a statewide assessment of privately owned group homes. Expenditures include sprinkler
system installation, heating system repairs to bring them up to state fire code, and miscellaneous
construction costs to ensure compliance. The Governor recommends $2.8 million including $0.6 million in
the current year to complete the project.
Training School – Generators. The Department requests $441,000 from Rhode Island Capital Plan funds
for FY 2015 to purchase three emergency generators at the Training School. This is $0.2 million more than
the approved plan in order to purchase two more generators than were funded. Two of these generators
would be housed at the Youth Development Center and one at the Youth Assessment Center to assure that
there is adequate electricity, heat, air conditioning, and ventilation in the event of a natural disaster or power
outage. Currently, the Department rents a generator from a private vendor in Connecticut if there is a
potential for loss of power, such as during a natural disaster. The Governor recommends $0.4 million in the
current year to complete the project.
Groden Center Mt. Hope – Fire Towers. The Department requests $275,000 from Rhode Island Capital
funds to install two fire towers during FY 2015 at the state-owned Groden Center facility at 86 Mount Hope
Road in Providence. This is $0.1 million more than the approved capital plan to reflect a scope of work not
included in the approved plan. This would include the demolition of two existing steel fire ladders and the
construction of two new enclosed stair towers. The current fire ladders were cited as deficient by the State
Fire Marshal and the second floor does not have an adequate emergency exit. The Governor recommends
the enacted level of $137,500.
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Groden Center Mt. Hope - Building Façade. The Department requests $275,000 from Rhode Island
Capital Plan funds for the repointing of exterior mortar joints, the cleaning and/or replacing of all
damaged windows, and door lintels on the front and rear of the building. This is $137,500 more than
the approved plan to reflect the original project estimate. The request shifts funding from FY 2016 to
FY 2017 to reflect project delays and a number of additional projects being completed at the Groden
Center. The Governor recommends funding as requested.
Training School - Repairs and Improvements. The Department requests $1.6 million from Rhode
Island Capital Plan funds for various repairs and improvements at the Youth Development Facility and
the Youth Assessment Center, which is consistent with the approved capital plan. Improvements
include fixing the roof at both facilities, installing a new security system, purchasing a new conduit for
the main generator at the Youth Development Facility, installing outdoor plumbing at the Youth
Assessment Center in order to provide irrigation in the front of the building, pouring two cement pads,
and hiring an engineering firm to investigate and correct a sewer odor at both schools. The Governor
recommends $1.5 million including $1.4 million in the current year to complete the project.
North American Family Institute. Consistent with the approved capital plan, the Department
requests $1.0 million from Rhode Island Capital Plan funds for repairs to the North American Family
Institute on New London Avenue in Cranston. The request includes $0.2 million in FY 2015 to
complete repairs to the plumbing and electrical systems, heating, ventilation, and air conditioning
systems, required to comply with the state’s fire code. The Governor recommends $0.2 million less
than requested including $0.2 million in FY 2015 to complete the project.
Training School - Maintenance Building. The Department requests $0.5 million from Rhode Island
Capital Plan funds for FY 2015 to construct a maintenance building for the Training School on the Pastore
Campus. The cost includes purchasing materials and constructing a 7,500 square foot pre-fabricated steel
maintenance building with a warehouse, loading dock, workshop areas, and two restrooms. Total funding is
consistent with the approved capital plan; however, the Department shifts $0.2 million from FY 2014 to FY
2015 to reflect project delays. The Governor recommends funding as requested.
Groden Center Mt. Hope - Electric and Plumbing. The Department requests $50,000 from Rhode
Island Capital Plan funds for a feasibility study in order to determine the extent of upgrades that need
to be made to the electrical and plumbing systems as well as the heating, ventilation, and air
conditioning systems at the Groden Center. The Department requests that the approved funding be
shifted from FY 2015 to FY 2017 to reflect its request to increase funding for the fire tower project
which is a higher priority. The Governor recommends funding as requested.
Network and Application Upgrades. The Department requests $381,396 from Rhode Island Capital
Plan funds for new computers and software. This includes 20 personal computers for $18,700, 104
thin client computers for $36,912, 55 printers for $38,500, an internal phone system upgrade for
$130,000, a training school education network upgrade for $54,039, and software for $103,964. The
Department indicates that current computers are obsolete and do not provide the necessary memory
and capabilities to run current Microsoft Office and database software. It should be noted that Rhode
Island Capital Plan funding is not historically used for these purposes and these expenses are
appropriated from the state’s information technology investment fund. The Governor does not
recommend funding for this project; however, she does include $0.5 million from general revenues for
computers and other technological upgrades in the Department’s FY 2016 operating budget.
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Department of Health
Projects
Electronic Birth Registration System Upgrade
Total

Status
Ongoing

$
$

5 Year Total
-

$
$

Project Total
858,941
858,941

$
$

858,941
858,941

Sources of Funds
Federal Funds

$
$

Total

-

Summary. The Department of Health requests a total of $81.4 million, including $80.5 million from
new Certificates of Participation and $0.9 million from Rhode Island Capital Plan funds to be used in
the five-year period for seven new projects. The request for one of the projects also appears in the
Department of Administration’s capital submission. Additionally, several of the projects do not appear
to meet the definition of a capital expense and use of Rhode Island Capital Plan funds may not be
appropriate.
The Governor does recommend funding the new projects. The recommendation includes $0.9 million
from federal funds not to support the electronic birth registration system upgrade.
Electronic Birth Registration System Upgrade. The Department currently records deaths, fetal
deaths and induced terminations of pregnancies, which are all classified as death vital records. It
records approximately 9,000 deaths, 750 fetal deaths and 5,500 induced terminations of pregnancy per
year. These records are manually entered into in a paper-based system that is approximately 25 years
old. Death records are entered two to three months after the fact and fetal death and induced
termination records are entered two to six months after the fact. Funding for this was included in the
Department’s capital request.
The Governor recommends $0.9 million from federal funds, of which $0.5 million will be used in FY
2015 to support the electronic birth registration system upgrade.
Cannon Auditorium Renovations. The Department of Health requests $186,250 from Rhode Island
Capital Plan funds to be used in FY 2016 to renovate the auditorium in the Cannon Building. The
renovations would include replacement of the current wooden walls with a material that the
Department indicates is less prone to fire, updating seats and refinishing the floors. The auditorium
has 105 seats and is used to hold public hearings and meetings. It is unclear why this is requested as a
separate project. This request should be incorporated into the Cannon Building asset protection project
under the purview of the Department of Administration, for which the approved plan includes $3.0
million for renovations of restrooms and exterior improvements.
The Department of Health
subsequently indicated that though the cost estimate was developed by staff from the Division of
Facilities Management, it did not inform the Administration that it would submit this request. The
Governor does not recommend funding for this project and no funding is included in the Department of
Administration’s budget to renovate the auditorium.
Capillary Electrophoresis Instrument. The Department of Health requests $0.1 million from Rhode
Island Capital Plan funds to purchase a capillary electrophoresis instrument to perform
deoxyribonucleic acid (DNA) tests. The Department indicates that the current equipment used by the
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Forensic Laboratory will no longer be supported by the manufacturer and notes that without this
equipment, it would not be able to process DNA samples or upload data into the national database.
The current equipment is 11 years old and according to the Department, the term of useful life is 10-12
years. The Department indicates that it previously leveraged federal funds to purchase the equipment,
but those are no longer available because of federal program reductions.
This project does not appear to meet the definition of a capital expense and use of Rhode Island Capital
Plan funds may not be appropriate. The Governor does not recommend funding this project.
Gas Chromatograph. The Department of Health requests $0.2 million from Rhode Island Capital
Plan funds to replace two gas chromatograph/mass spectrometers, which are used in the Forensic
Laboratory to measure certain substances, such as alcohol or drug level. The current equipment is 16
years old and according to the Department, the term of useful life is 10-12 years. Due to the age of
the equipment, they have experienced down-time, thereby increasing the backlog of untested evidence.
Without the equipment, the Department indicates that it would not be able to confirm the presence of
drugs in suspected impaired drivers, and those accused of possessing and/or distributing illegal drugs.
The Department indicates that it previously leveraged federal funds to purchase the equipment, but
those are no longer available because of federal program reductions.
This project does not appear to meet the definition of a capital expense and use of Rhode Island Capital
Plan funds may not be appropriate. The Governor does not recommend funding this project.
Inductively Coupled Plasma Mass Spectrometer. The Department of Health requests $210,000 from
Rhode Island Capital Plan funds to purchase a new inductively coupled plasma mass spectrometer to
conduct analysis of metals in drinking water and food, including arsenic, lead, mercury and copper.
The Department notes that the current equipment is more than 14 years old and it has become difficult
to obtain service to support it. The Department indicates that it previously leveraged federal funds to
purchase the equipment, but those are no longer available because of federal program reductions.
This project does not appear to meet the definition of a capital expense and use of Rhode Island Capital
Plan funds may not be appropriate. The Governor does not recommend funding this project.
Laser Desorption Ionization. The Department of Health requests $250,000 to acquire an instrument
that would streamline bacterial pathogen testing, such has tuberculosis. The Department indicates that
the current equipment requires more labor and the new equipment would be cost effective for testing.
The Department also notes that based on published materials, this type of equipment is increasingly
being used at various health laboratories.
This project does not appear to meet the definition of a capital expense and use of Rhode Island Capital
Plan funds may not be appropriate. The Governor does not recommend funding this project.
New Health Laboratory & Medical Examiner Facility. The Department of Health requests $78.0
million from new Certificates of Participation to be used in the five-year period to construct a new
95,000 square foot Health Laboratory and Medical Examiner Facility. The request is based on a study
that was conducted in FY 2014 and identified five possible sites: two sites each in the Pastore Center
and Providence, or renovating the current Chapin Health Laboratory. The Department indicates that it
preferred one of the sites in Providence due its proximity to major customers and collaborators in the
medical and academic institutions. The request includes $5.4 million for land acquisition, $8.1 million
for architectural and engineering services and $64.5 million for construction costs. The annual debt
service would be $6.3 million, assuming a 5.0 percent interest rate and a 20-year term.
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The current facility was built in 1976 and has 70,000 square feet. It currently houses the Office of
State Medical Examiner and Health Laboratories program, which performs chemical, physical and
microbiologic analyses of environmental samples, clinical specimens and forensic evidence. The
proposed project would provide more room for two additional autopsy procedure tables, for which
there is currently one and more space and better configuration for the laboratories in order to avoid
cross contamination. The Governor does not recommend funding this project.
Vital Records Infrastructure Upgrade. The Department of Health requests $2.5 million from new
Certificates of Participation to be used from FY 2016 through FY 2019 to purchase modules for the
vital records system, including death registration, marriage/civil union, induced termination of
pregnancy data collection, and to secure a facility to protect vital records from fire and water damage.
The annualized debt service would be $0.3 million, assuming a 5.0 percent interest rate and a 10-year
term. The request for this project is also included in the Department of Administration’s capital
budget.
The Department receives approximately 6,500 vital records for marriage and civil unions annually, all
are currently manually entered into a paper-based system between two to six months after the fact.
The Governor does not recommend funding this project.
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Department of Human Services
Projects
Veterans' Home
Electrical System Upgrade
New Veterans' Home
Renovate Nursing Wings 5, 6 and 7
Main Entrance Renovations

Status
Revised
Ongoing
Ongoing
Ongoing

Veterans' Cemetery
Survey of Burial Fields

New

Other
Blind Vending Facilities
Total

5 Year Total
$

$

-

Ongoing
$

Sources of Funds
Federal Funds
General Obligation Bonds
Restricted Receipts
Rhode Island Capital Funds
Total

83,850,000
-

Project Total

$

$

825,000
84,675,000

57,500,000
26,350,000
825,000
84,675,000

264,381
94,000,000
618,834
11,624

50,000

$

$

$

1,834,362
96,779,201

57,500,000
36,500,000
944,839
1,834,362
96,779,201

Summary. The Department requests $71.1 million for the period FY 2016 through FY 2020 and
$30.1 million for FY 2015. The Department’s request includes four capital projects at the Veterans’
Home, two at the Veterans’ Cemetery, one through the Office of Rehabilitation Services and one
through the Office of Child Support Services. The Governor’s recommendation is $21.0 million less in
FY 2015 than the request and $13.6 million more for the five-year period of FY 2016 through FY 2020.
Veterans’ Home
Electrical System Upgrade. The Department requests $127,735 from restricted receipts for FY 2015
to complete upgrades to the emergency electrical distribution system at the Veterans’ Home for a total
project cost of $364,381. This includes a one-year delay of the project and is $0.1 million more than
the approved plan. The request appears to include $100,000 in pre-FY 2015 expenditures that were
not actually made as part of the $127,735 required to complete the project; overstating the total cost of
the project by $0.1 million.
The project will replace two of the five emergency generators that are in the worst condition instead of
replacing all five aging generators. Completion of the electrical upgrades will provide sufficient
electrical backup to the Home in the event of an extended power outage. The Governor recommends
funding as requested for FY 2015 and adjusts prior year expenditures to correctly reflect actual costs.
New Veterans’ Home. The Department requests expenditures totaling $94.0 million from general
obligation bonds approved by voters in November 2012 for the architectural, engineering and
construction costs related to building a new Veterans’ Home adjacent to the existing one. This
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includes $1.8 million for FY 2015 and $92.0 million from FY 2016 through FY 2019; with $0.2
million spent through FY 2014. Although the request includes the same total project costs, it appears
to inadvertently shift expenses out one year.
The request does not include any of the anticipated federal reimbursements from the United States
Department of Veterans Affairs since the project has not yet been completely approved for
reimbursement as the design and engineering plans are still being developed. The Department
estimates federal reimbursements totaling between $55 million and $60 million.
The Governor recommends total expenditures of $94.0 million, including $36.5 million from general
obligation bonds and $57.5 million from federal reimbursements. She includes $8.1 million from bond
proceeds for FY 2015, a total of $83.9 million for FY 2016 through FY 2018, and adjusts prior year
expenditures to reflect that $2.0 million was spent prior to FY 2015.
Renovate Nursing Wings 5, 6 and 7. The Department includes a total of $0.6 million from restricted
receipts to renovate the N-5, N-6 and N-7 nursing wards at the Veterans’ Home in FY 2015. This is
consistent with the approved plan, but delayed from FY 2014. The project includes painting, plus
bathroom tile and fixture updating for the 75 resident rooms, bathrooms, corridors and auxiliary
rooms. The Governor recommends funding as requested.
Main Entrance Renovations. The Department requests $10,764 from restricted receipts for FY 2015
to complete renovations to the main entrance at the Veterans’ Home, which includes installing another
set of doors inside the building, and making two sets of doors which create an air pocket barrier to
protect the lobby and residents from the elements. However, the request appears to include $49,140 in
pre-FY 2015 expenditures that were not actually made, overstating the total cost of the project by that
amount. The Governor recommends $10,764 for FY 2015 for completion of this project and adjusts
prior year expenditures to reflect the actual total project cost of $11,624.
Veterans’ Cemetery
Survey of Burial Fields. The Department requests $50,000 from restricted receipts in FY 2015 to
conduct a survey of certain cemetery land to formally chart and determine the number of burial plots
that can be included on the land. This is a new project. The Governor recommends funding as
requested.
Other
Blind Vending Facilities. Consistent with the approved plan, the Department requests $990,000 from
Rhode Island Capital Plan funds for FY 2015 through FY 2020 comprised of $165,000 each year, for
the ongoing construction and renovation of statewide blind vending facilities. The Governor
recommends funding as requested.
Child Support Management and Tracking System. The Department requests $7.4 million for FY
2015 for a feasibility study and initial work to replace the child support enforcement information,
eligibility and tracking system, InRhodes. This includes $4.9 million through the use of Certificates of
Participation and $2.4 million from federal reimbursements. The state is able to leverage a 66.0
percent federal reimbursement for these expenses, though the Department’s request reflects a 33.3
percent federal match. This project is also included in the Department of Administration’s request, in
which the $7.4 million requested reflects the state’s portion of the preliminary project cost. The
request reflects more funding than required for the feasibility study, but much less than needed for an
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eligibility system replacement.
completed.

The true costs will not be known until the feasibility study is

The InRhodes eligibility system is used for benefit and assistance programs throughout the
Department, including Rhode Island Works, subsidized child care, Supplemental Nutrition Assistance
Program (SNAP), Supplemental Security Income, general public assistance and Child Support
Enforcement. InRhodes is being replaced with a new system as part of the Unified Health
Infrastructure Project (UHIP); however, the new eligibility program does not include a component for
child support. The request includes funding for a system for the Child Support division that will be
compatible with the new eligibility system being developed within the Unified Health Infrastructure
Project. The Governor does not recommend this project.
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Dept. of Behavioral Healthcare, Developmental Disabilities and Hospitals
Projects
Hospital Equipment
Hospital Consolidation
DD Residential Support
Administrative Buildings
Mental Health Residences
DD Residence Fire Code
Mental Health Community Fac. - Asset Protection
DD Group Homes - Asset Protection
Medical Center Rehabilitation
Community Facilities Fire Code Upgrades
DD Regional Centers - Asset Protection
Zambarano Campus - Asset Protection
Substance Abuse - Asset Protection
Total

Status
New
Revised
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Source of Funds
Federal Funds
Rhode Island Capital Funds
Total

5 Year Total
1,500,000
2,500,000
3,750,000
4,000,000
1,200,000
2,000,000
3,750,000
4,090,000
1,600,000
2,000,000
1,262,000
500,000
$
28,152,000
$

$
$

600,000
27,552,000
28,152,000

Project Total
1,500,000
3,229,819
6,950,291
7,975,200
8,300,000
5,463,008
4,054,089
8,174,198
7,844,529
3,772,319
4,602,956
2,222,912
951,029
$
65,040,350
$

$
$

3,243,747
61,796,603
65,040,350

Summary. The Department of Behavioral Healthcare, Developmental Disabilities and Hospitals
requests $149.8 million for 16 capital projects, which is $57.2 million more than the approved capital
plan. Of this amount, $100.4 million will be spent in the FY 2016 through FY 2020 period. The
Governor recommends $65.0 million, including $28.2 million in the five-year period, $72.3 million
less than requested, mostly which represents the exclusion of funding for a new hospital.
Hospital Equipment. The Department requests $1.8 million from new Rhode Island Capital Plan
funds to replace medical equipment at the state hospital. The 2014 Assembly rejected this proposal
last year. This includes $275,000 for FY 2015, $300,000 for FY 2016, $325,000 for FY 2017,
$300,000 for FY 2018 and $275,000 annually for FY 2019 and FY 2020. It appears that this project
does not meet the definition of a capital project. The Governor recommends $1.5 million for the fiveyear plan, including $0.3 million annually, beginning in FY 2016.
Hospital Consolidation. The Department requests $60.0 million from Rhode Island Capital Plan
funds for a new 106,991 square foot, 140 bed hospital, at the Pastore Center in Cranston to house
adult psychiatric patients that are either voluntary placements, including geriatric patients, or
involuntary placements assigned to the forensic unit. The total project cost has increased by $18.8
million and is $48.8 million above funding included in the five-year capital plan and increases square
footage by 25,991 for activity and therapy rooms and private bathrooms for each bedroom.
The plan retains Mathias and Regan as hospital and administrative buildings. Expenses at Eleanor
Slater hospital system, the Cranston campus and Zambarano unit, are matched by Medicaid only if the
number of medical patients is higher than the number of psychiatric patients. Otherwise, the state
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hospital is considered an Institute for Mental Diseases (IMD) and not eligible for Medicaid
reimbursement for any of its expenses. The Department has to maintain more medical patients than
psychiatric ones or the state would incur additional annual costs of approximately $50 million from a
loss of Medicaid funding; this may restrict its ability to move medical patients back into the
community. The Department has reported that it anticipates operating savings of $2.0 million from a
decrease in overtime costs and operating costs as a result of no longer occupying the Pinel and Adolph
Meyer buildings. It should be noted the overtime savings rely on the Department entering into a new
labor contract for employees at the psychiatric hospital and although the Department will no longer
have to pay its share of costs for the two vacated buildings; there is still a cost to the state to maintain
them.
The Governor recommends $99,095 for any remaining expenses related to the project in FY 2015. She
does not recommend any other funding pending further study of the future needs of the hospital by the
current administration.
Developmental Disabilities Residential Support. The Department requests $0.8 million annually
from Rhode Island Capital Plan funds for the FY 2016 through FY 2020 period for the Thresholds
program. The Department also includes $0.5 million for FY 2015. The request increases approved
funding by $0.3 million annually and adds $0.8 million for FY 2020.
This project funds the Thresholds program which promotes residential development with additional
funding provided by Rhode Island Housing to support new construction of and/or acquisition and
rehabilitation of existing housing units. It also supports the access to independence program which
allows adults with developmental disabilities to remain in their home and provides furniture for the
residences. The Governor provides $0.5 million annually for FY 2016 through FY 2020; this is
consistent with the enacted level and $0.3 million less annually than requested in each fiscal year. She
includes the requested amount of $0.5 million in the current year.
Administrative Buildings. The Department requests $3.5 million from Rhode Island Capital Plan
funds for renovations at Barry Hall and Simpson Hall, including HVAC and roof replacement, repointing, new windows and floors. This is $1.5 million more than the approved capital plan and adds
$0.2 million for FY 2015 to complete exterior repairs and $2.2 million for FY 2016 for the heating
and cooling system. The request also includes $250,000 annually in FY 2017 through FY 2019
consistent with the approved plan and adds $250,000 annually in FY 2020 and the post-FY 2020
period. The Governor provides $3.8 million during the five-year period. Total funding is $0.3 million
more than requested and $0.5 million more than the approved plan.
Mental Health Residences. The Department requests $8.3 million, including $4.0 million from
Rhode Island Capital Plan funds for the FY 2016 through FY 2020 period to provide housing to
behavioral health clients through the Thresholds program in cooperation with the Rhode Island
Housing Mortgage and Financing Corporation. Rhode Island Capital Plan funds are used by Rhode
Island Housing to leverage additional resources to support the new construction of and/or acquisition
and rehabilitation of existing housing units. The request is consistent with the approved plan and adds
$0.8 million for FY 2020. The Governor recommends funding as requested.
Developmental Disabilities Residence Fire Code. The Department requests $1.2 million for the FY
2016 through FY 2020 period to install and upgrade fire alarm and sprinkler systems in the private
developmental disabilities residences. The request is $0.1 million more than the approved plan and
includes $0.5 million for FY 2015. The Department has completed sprinkler and fire alarm upgrades
to 131 of 220 facilities. The Department reported that it plans to inspect or re-inspect 48 facilities and
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has increased its capital request in anticipation of required work; however, until a property is inspected
it is unclear what may be required. The Governor includes $1.2 million for the five-year period,
consistent with the request.
Mental Health Community Facilities - Asset Protection. The Department requests $2.5 million from
Rhode Island Capital Plan funds in the five-year capital plan for repairs to mental health community
facilities, which is $0.6 million more than the approved capital plan. The request includes $0.6
million for FY 2016, $0.5 million for FY 2017, FY 2018 and FY 2019, and adds $0.4 million for FY
2020. The request also adds $0.2 million for FY 2016 and includes $0.4 million for FY 2015,
consistent with the approved plan. Funding provides a source of asset protection and emergency
repairs to the 22 state owned community facilities and seven state owned centers housing indigent
mental health clients. The Governor provides $0.4 million annually for FY 2016 through FY 2020.
Developmental Disabilities Group Homes - Asset Protection. The Department requests $12.3
million from Rhode Island Capital Plan funds for asset protection projects at the state’s 270 group
homes for the developmentally disabled, including $7.9 million in the five-year capital plan. Of the
total, 149 that state-owned, 34 are state operated, 115 are privately operated and 121 are privately
owned and operated. The request is $4.5 million more than the approved capital plan and adds $0.7
million for FY 2016, FY 2017 and FY 2019 and $0.4 million more for FY 2018 and includes $1.5
million for FY 2020 for on-going, unanticipated or updated projects. The Department spent $0.8
million annually in both FY 2010 and FY 2011, $1.2 million in FY 2012, $0.8 million in FY 2013
and $0.9 million in FY 2014 on the asset protection projects. The Governor includes $3.8 million in
the five-year plan; this is $4.2 million less than requested. She includes $1.0 million annually for FY
2016 through FY 2018 and $0.8 million for FY 2019, which is consistent with prior years’ spending.
Medical Center Rehabilitation. The Department requests $6.5 million from Rhode Island Capital
Plan funds for the ongoing maintenance of the Pastore Center’s Regan and Mathias buildings occupied
by Behavioral Healthcare, Developmental Disabilities and Hospitals in the FY 2016 through FY 2020
period. The Department includes $3.1 million in FY 2015. The request is $1.5 million more than
the approved capital plan with the inclusion of $1.2 million for FY 2020. The hospital consolidation
plan has been replaced with the plan to build a new hospital but continues to retain the Department’s
hospital presence at the Regan and Mathias buildings. The Governor provides $4.1 million in the fiveyear plans and includes $1.0 million in FY 2015; she reduces the request by $2.4 million.
Community Facilities Fire Code Upgrades. The Department requests $1.4 million from Rhode
Island Capital Plan funds to install new and upgrade existing fire alarm sprinkler systems throughout
the state owned community developmental disability facilities during FY 2016 through FY 2020. The
request is $0.2 million less than the approved capital plan for updated project costs and anticipates a
completion date of FY 2018, one year earlier than assumed in the approved capital plan.
The projects include upgrades to group homes, community workshops and day program sites,
outpatient facilities and licensed facilities including the Zambarano group homes. The request includes
$400,000 for FY 2015, $500,000 for FY 2016 and FY 2017 and $0.4 million for FY 2018. The
Department spent an average of $345,595 over the prior four years. The Governor includes $1.6
million during the five-year period, $0.2 million more than requested for the upgrades. She includes
$0.4 million annually for FY 2016 through FY 2019.
Developmental Disabilities Regional Centers - Asset Protection. The Department requests total
funding of $8.5 million, including $2.7 million from Rhode Island Capital Plan funds in the FY 2016
through FY 2020 period for repairs and renovations to the 11 state owned regional workshop centers.
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The approved capital plan includes $0.4 million annually for FY 2015 through FY 2019. The request
adds $0.2 million annually in FY 2016 and FY 2017, $0.1 million in FY 2018 and FY 2019 and
includes $0.5 million for FY 2020 for updated and unanticipated projects. The Department averaged
$313,926 in annual spending from FY 2007 through FY 2014. The Governor includes $2.0 million in
the five-year period, $0.7 million less than requested. She includes $0.4 million annually for FY 2016
through FY 2020, which is consistent with prior years’ spending.
Zambarano Campus - Asset Protection. The Department requests total expenditures of $6.5 million
from Rhode Island Capital Plan funds, including $3.9 million for the FY 2016 through FY 2020 period
for asset protection projects related to repairs at the Zambarano campus of the Eleanor Slater Hospital.
The Department adds $4.2 million to the approved capital plan, including $2.4 million for FY 2016
for a new HVAC system and $1.5 million for new windows at the Beasley building that were already
included in the Department of Administration’s approved capital budget. The Governor includes $1.3
million in the five-year plan, $2.6 million less than requested, consistent with the enacted budget. The
Governor did not recommend the new windows or the HVAC system. It should be noted that the
Department of Administration’s capital budget also does not include the window project.
Substance Abuse - Asset Protection. The Department requests $1.3 million from Rhode Island
Capital Plan funds for the five-year capital plan for substance abuse asset protection projects. This is
$0.6 million more than the approved plan, including $0.2 million more annually for FY 2016 through
FY 2019 for current projects and unanticipated repairs and the addition of $0.3 million for FY 2020.
It should be noted that the Department spent an average of $89,180 from FY 2011 through FY 2014
on asset protection and emergency repairs to the 12 community facilities housing substance abuse
clients. The Governor includes $0.1 million annually for FY 2016 through FY 2020, consistent with
prior years’ spending. She also includes $0.1 million in FY 2015.
Reporting and Tracking System. The Department requests $0.4 million from Rhode Island Capital
Plan funds for a new project to replace the current reporting and tracking system that supports the
Divisions of Developmental Disabilities and Behavioral Healthcare. Funding of $0.2 million is
requested annually in FY 2015 and FY 2016; however, the Department has not issued a request for
proposals and is researching options with the Office of Health and Human Services to potentially
coordinate reporting and tracking activities with other human services agencies. The Governor does
not recommend funding this project.
Management Information System. The Department requests $8.9 million, including $2.2 million
from Rhode Island Capital Plan funds and $6.7 million from matching Medicaid funds for a new
project to enhance and modify the Department’s management information system for developmental
disabilities and behavioral healthcare and to purchase a new electronic medical records system for the
state-run Eleanor Slater Hospital. It should be noted that the information system does not meet the
definition of a capital project and should be supported through the Information Technology Fund or the
Department’s operating budget. The Governor does not recommend funding this project.
Treatment Services - Building Renovations. The Department requests $1.0 million from Rhode
Island Capital Plan funds for a new project to identify and renovate a building to be used by the
Providence Center as an in-patient substance abuse treatment facility potentially at the Pastore Center.
The center currently occupies space at the Mathias building and the Zambarano Unit of the state
hospital for its program. The request includes $0.7 million in FY 2016 and $0.3 million in FY 2017.
The Governor does not recommend funding this project.
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Governor’s Commission on Disabilities
Projects

Status
Revised

Facility Renovations
Total
Sources of Funds
Rhode Island Capital Funds
Total

5 Year Total
$
$
-

Project Total
$
1,941,515
$
1,941,515

$
$

$
$

-

1,941,515
1,941,515

Summary. The Governor’s Commission on Disabilities requests $30.1 million from all funds
including $11.2 million from Rhode Island Capital Plan funds and $18.9 million from new general
obligation bonds to be presented to the voters on the November 2016 ballot. Funding will be used for
renovations of state-owned long term care and community based facilities, health centers, group
homes, fire safety improvements, accessibility renovations to state administrative and higher education
institutions and other renovations to buildings throughout the state where open meetings are held, such
as senior citizen centers. Projects are prioritized based on the results of a statewide accessibility survey
that the Commission completed in FY 2012. It should be noted that many of these projects are for
facilities owned by private providers.
The Governor recommends transferring the oversight of the accessibility project to the Department of
Administration’s budget beginning in FY 2016. She recommends $1.0 million from Rhode Island
Capital Plan funds each year for FY 2016 through FY 2020. She does not include the general
obligation bonds. The Commission would continue to be responsible for project prioritization.
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Department of Elementary and Secondary Education
Projects
Davies School HVAC
Met School HVAC
Met School Asset Protection
Met School East Bay Campus
Cranston Career and Technical School
Technology Infrastructure
Comprehensive Education Information System
Woonsocket Career and Technical School
Warwick Career and Technical School
Davies Asset Protection
School for the Deaf New Construction
Total

Status
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Sources of Funds
Certificates of Participation
Federal Funds
Rhode Island Capital Funds
Total

5 Year Total
1,580,000
950,000
2,800,000
281,041
2,150,000
2,150,000
1,370,000
$
11,281,041

$

$

$

3,081,041
8,200,000
11,281,041

Project Total
5,102,452
2,500,000
1,196,418
8,815,687
3,278,260
19,800,000
7,615,286
3,192,661
3,135,040
2,818,877
30,937,501
$
88,392,182

$

$

$

32,704,089
4,600,000
51,088,093
88,392,182

Summary. The Board of Education requests capital project expenditures totaling $93.9 million, which
is $6.6 million more than the approved capital plan adjusted for the removal of two projects that are
complete. Of the total, $13.4 million would be spent in the FY 2016 through FY 2020 period and
$25.4 million in FY 2015. The Governor’s capital budget includes $88.4 million in total projects,
with $22.4 million to be spent in FY 2015 and $11.3 million to be spent in FY 2016 through FY 2020.
This is $2.1 million less than requested for the five-year period.
Davies Career and Technical Center - HVAC. The Board of Education requests $3.1 million from
Rhode Island Capital Plan funds programmed through FY 2017 to complete the $5.1 million project to
repair the HVAC system at the Davies Career and Technical Center. The request includes $1.8
million for FY 2015, $0.4 million for FY 2016, and $0.9 million for FY 2017; the request is $0.9
million above the approved plan reflecting an increased scope of work for plumbing and fixtures and to
restore funding removed by the Governor in last year’s recommendation, which the Assembly adopted.
The remaining work includes the replacement of heating and cooling units in classrooms, the cosmetology
shop, and career and guidance offices, upgrading the water supply systems and related fixtures, and
upgrading the HVAC units in the modular classroom building. The Governor recommends total funding as
requested, but shifts $0.3 million from FY 2015 to FY 2018 to reflect project delays.
Metropolitan Career and Technical Center - HVAC. The Board of Education requests $6.4 million
from Rhode Island Capital Plan funds programmed through FY 2016 to repair the HVAC systems at the five
buildings of the Metropolitan Career and Technical Center’s Peace Street and Public Street campuses. This
includes $1.2 million in FY 2015 and $2.9 million in FY 2016; $0.4 million was spent through FY 2014.
This is $3.9 million more than the approved plan to reflect increased costs related to the first two buildings
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that are anticipated to continue through completion of the final three buildings. The goal of the project is to
replace outdated and inefficient equipment with more efficient and “green” energy equipment to prolong the
life of the existing systems. The Governor does not recommend the additional funding and includes
$1.8 million in FY 2015 for total project costs of $2.5 million.
Met School Asset Protection. The Board of Education requests $2.3 million from Rhode Island
Capital Plan funds programmed through FY 2020 for asset protection projects at the Met School’s
Peace Street and Public Street campuses in Providence and the East Bay campus in Newport. The
request is $1.7 million more than the approved plan for a ramp on the Newport campus to become
Americans with Disabilities Act compliant, photovoltaic panels on the canopy covering the ramp and
various paving and resurfacing, building repairs and security upgrades among the three campuses. The
funds would also be used to make the Gallagher wing of the Florence Gray Center fire and safety code
compliant and accessible under Americans with Disabilities Act standards. It appears that the
approved plan did not bring the Gallagher building up to fire code standards, but because the building
is being used for more than storage and office space, it must be brought up to code. The Department
has not been found out of compliance with the Americans with Disabilities Act standards, but it
requests to build a ramp so that it is prepared for when the services are needed.
Instead of including the ramp for the East Bay campus as part of the separate project for the new
school, the Department includes it with the asset protection project. Perhaps it would make more
sense to include the East Bay campus portions of this project with the separate project for the new
school, since the ramp and photovoltaic cells are additions to the school campus, unlike fire code
upgrades which update existing systems. It should be noted the Department’s request for the
completion of the East Bay campus is $0.3 million above the approved plan from installing a roof
mounted solar panel system. The Governor recommends $1.1 million less than requested. She
recommends $0.1 million annually in FY 2015 through FY 2017 and $250,000 each year thereafter.
Metropolitan Career and Technical Center East Bay Campus. The Board of Education requests
$0.3 million for FY 2015 for total project costs of $9.1 million from Rhode Island Capital Plan funds
to complete the expansion and renovations at the Florence Gray Community Center in Newport to
accommodate the growing student enrollment at the Met School’s East Bay Campus. This is $0.3
million more than the approved plan from installing a roof mounted solar panel system, allowing the
school to have net-zero energy use.
The Met School opened in August 2006 with 30 students. The state purchased the Community Center
from the Newport Housing Authority in August 2011, renovated the space and constructed an adjacent
facility. Construction was completed in FY 2014, with final payments of $25,000 being made in FY
2015 in addition to installing the solar panel system. The school’s current enrollment is 160 students.
The Governor includes only the $93,176 remaining from the original project for FY 2015 and no
additional funding.
Cranston Career and Technical School. The Board of Education requests $3.3 million from Rhode
Island Capital Plan funds programmed through FY 2015 to cover remaining miscellaneous life and fire
safety repairs and the replacement of the HVAC system at the Cranston Career and Technical Center.
The Cranston School District has agreed to accept transfer of the building after the correction of the
remaining code violations. The final payment was made in FY 2015 during the summer of 2014. The
Governor recommends funding as requested.
Technology Infrastructure. The Board of Education requests $20.0 million from Certificates of
Participation through FY 2016 to upgrade the technology infrastructure in classrooms throughout the
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state to ensure that all local education agencies are able to access the comprehensive data systems by
extending wireless access in classrooms. The 2012 Assembly approved the issuance of $20.0 million
and the project began in 2013. The request is consistent with the approved plan, but delays
expenditures budgeted for FY 2014 and FY 2015 by one year. Site surveys are complete; districts
began contracting with qualified vendors, and the Department has begun to release grants to districts
for the upgrades. The Governor recommends $15.4 million in FY 2015 and $2.8 million in FY 2016
for total project costs of $19.8 million to reflect use of all available funds after all costs of issuance.
Comprehensive Education Information System. Consistent with the approved capital budget, the
Board of Education requests total project costs of $7.6 million, including $3.0 million from authorized
Certificates of Participation and $4.6 million from federal funds to implement the comprehensive
education information system (CEIS) to integrate state and local district information. The Department
has spent $7.1 million through FY 2014 and the remaining $0.5 million from Certificates of
Participation are programmed from FY 2015 through FY 2017 for implementation. The Governor
recommends funding as requested.
Woonsocket Career and Technical School. The Board of Education requests $3.2 million from
Rhode Island Capital Plan funds through FY 2017 to replace the roof, meet building code
requirements, and replace aging systems at the Woonsocket Career and Technical Center. The request
includes total funding consistent with the approved plan, but reallocates unspent funds from FY 2014
to FY 2015 and FY 2016 and spreads the work over three years, for a request of $1.8 million for FY
2015, $1.0 million for FY 2016, and $0.3 million for FY 2017. The Governor recommends total
funding as requested, but shifts $0.9 million from FY 2015 to FY 2017.
Warwick Career and Technical School. The Board of Education requests $3.1 million from Rhode
Island Capital Plan funds to replace the roofing systems at the Warwick Career and Technical School.
The request is $0.1 million more than the enacted amount and shifts some funding to later years to
reflect increased cost estimates from continued delays. The Department anticipates that the district
will accept the transfer of the facility after the repairs are made. The Governor recommends total
funding as requested, but shifts $0.8 million from FY 2016 to FY 2017.
Davies Asset Protection. The Board of Education requests total project costs of $2.8 million from
Rhode Island Capital Plan funds, including $0.8 million for FY 2015 and $1.4 million for FY 2016
through FY 2020 for asset protection projects. The request is $0.1 million less than the approved plan
from changing project prioritization. Specific projects for FY 2015 include repaving the access drive
and parking lots, correcting fire code violations, and electrical and plumbing upgrades for the
cosmetology program. FY 2016 projects include waterproofing and sealing the cement foundation and
window replacements; the remaining requested funding is for unspecified projects. The Governor
recommends funding as requested.
School for the Deaf New Construction. The Board of Education’s request includes $0.2 million from
Certificates of Participation for FY 2015 to complete construction of a detached garage which
completes all construction on the new School for the Deaf in Providence. The 2009 Assembly
provided $1.2 million from Rhode Island Capital Plan funds for FY 2009 to begin the project and
$30.0 million from Certificates of Participation. The project was completed at a cost of $30.6 million
and students were able to occupy the new school on September 1, 2010. Contractors received their
final payments in FY 2013 leaving $0.6 million available. In FY 2014 and FY 2015, $0.4 million was
spent to build a garage that was not a part of the original request. The request is $0.3 million less
from Certificates of Participation than the approved plan reflecting lower costs than expected for the
garage. The Governor recommends funding as requested.
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Public Higher Education
Projects
Systemwide

Status

Asset Protection

Ongoing

5 Year Total
$

67,083,039

$

22,145,263
108,390,950
385,074,431
582,693,683

38,098,811
156,778,246
697,442,096
$ 1,068,055,030

95,700,000
187,785,228
10,082,130
13,500,000
130,031,746
105,833,460
39,761,119
582,693,683

$

Community College
College
University
Total
Sources of Funds
General Obligation Bonds - New
General Obligation Bonds
Other
Other Debt
Rhode Island Capital Funds
RIHEBC
University and College Funds
Total

Project Total

$

$

$

175,735,877

95,700,000
392,838,320
57,855,404
30,190,000
262,224,785
144,405,189
84,841,332
$ 1,068,055,030

Summary. The Council on Postsecondary Education approved five-year capital requests that include
projects totaling $909.1 million, of which $519.5 million would be spent in the FY 2016 through FY
2020 period; $108.1 million would be spent in FY 2015. The Council did not approve $443.9 million
of projects requested by the University, of which $272.2 million is related to projects in the state’s
approved capital plan. The Council on Postsecondary Education only approved projects that will begin
by FY 2017. It passed a motion that acknowledges those projects of interest in the later years but
“will reserve its approval for the timeframe in which their form and structure become more certain.”
The Governor recommends $1,068.1 million with $582.7 million in projects to be spent in the FY 2016
through FY 2020 period and $112.8 million to be spent in FY 2015. Average annual outlays for the
five-year period total $116.5 million.
New Bond Initiatives. The current request includes $125.0 million in new general obligation bond
funds to be placed on the November 2014 ballot, consistent with the state’s approved capital plan.
Because the Council did not approve any projects with start dates after FY 2017, it did not approve
two projects that have been in the approved capital plan for the November 2016 ballot: the Engineering
Quadrangle Phase II project and Fine Arts Center, both at the University. These projects would have
to be part of the FY 2017 budget in order for them to be placed on the November 2016 ballot.
The Governor’s capital budget includes the $125.0 million for phase I of the engineering renovations
approved by the voters in November 2014. It also includes the two projects for the University to be
placed on the November 2016 ballot consistent with the approved plan.
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Project
Engineering Quadrangle Phase I
Engineering Quadrangle Phase II
Fine Arts Center
Total

URI
URI
URI

Current
Board Req.
$
125,000,000
$
125,000,000

Approved Plan
2014 Ballot
2016 Ballot
$
125,000,000 $
25,500,000
70,200,000
$
125,000,000 $ 95,700,000

Other Debt. The Council’s current request also includes projects funded from revenue bonds. If a
revenue stream is available, that revenue pays the debt service on the bonds. For example, housing
fees would pay the debt service on a new dorm or renovation project. With projects for which there is
no dedicated revenue stream, debt service is paid from either general revenues or tuition and fee
revenues. The current request includes a total of $81.8 million from revenue bonds, including $50.0
million in the five-year period. Annual debt service on the $50.0 million, assuming 20 years and a 5.0
percent interest rate, is $4.1 million. Annual debt service on the entire $81.8 million is $6.8 million.
The Governor recommends $144.4 million from revenue bonds, including $105.8 million in the fiveyear period. The primary reason that the recommendation is $62.6 million more than requested is that
the Governor recommends several projects be funded from revenue bonds that were requested to be
funded from Rhode Island Capital Plan funds. Annual debt service on the $105.8 million assuming 20
years and 5.0 percent interest is $8.8 million; for the full $144.4 million, it is $11.9 million. The
Governor submits a resolution for Assembly approval of the debt issuance for the fraternity circle
infrastructure project for which expenditures begin in FY 2016.
Systemwide Projects
Asset Protection. The Council requests $95.0 million from Rhode Island Capital Plan funds for asset
protection projects for the five years of the current capital request. The Council assumes use of $12.6
million for FY 2015 and $17.8 million for FY 2016. The five-year request is $29.3 million more than
the approved capital plan for projects at the University to reflect its estimation of need. The
University indicates that its need for maintaining its current assets will average between $12.0 million
and $14.0 million a year for the five years of the capital plan. The approved capital plan includes $7.5
million for FY 2015 growing to $8.2 million for FY 2019. The requests for the Community College
and College are consistent with the approved capital plan.
The 2006 Assembly included an annual five percent increase in asset protection projects as part of its
multi-year appropriations. The 2008 Assembly provided three percent increases for FY 2011 and FY
2013 and a 10.0 percent increase for FY 2012 as part of its multi-year appropriations. The 2011
Assembly added $2.0 million in each year, FY 2012 through FY 2016, which is in the current base.
The Governor adds $500,000 for the Community College in each FY 2017 and FY 2018 and removes
$500,000 from the University in FY 2019. Her budget also includes $0.1 million in unspent proceeds
from 1996 and 1998 general obligation bond referenda to be used by the Community College. The
remaining recommendation is consistent with the approved plan.

419

Community College of Rhode Island

Projects
Community College of Rhode Island
Flanagan Campus Locker Room Upgrade
Flanagan Campus Labs
Knight Campus Renewal
Flanagan Campus Addition
Energy Performance Contract
Total

Status
New
New
Revised
Revised
Ongoing

5 Year Total
$

$

19,103
33,292
18,092,868
4,000,000
22,145,263

Project Total
$

$

75,391
122,367
20,406,608
6,000,000
11,494,445
38,098,811

Flanagan Campus Locker Room Upgrade. The Council requests $0.7 million for a new project to
upgrade 11 locker rooms and two restrooms at the Flanagan Campus Field House. The project will
bring the space up to code, replace toilets, partitions, lockers, sinks, shower heads, grab bars and
include installation of new slip resistant floor coatings. Funding is programmed for FY 2015 and FY
2016 and includes $0.1 million from College funds for architectural and engineering work and $0.6
million from Rhode Island Capital Plan funds for construction. The Governor recommends the $0.1
million from College funds for architectural and engineering work programmed through FY 2016.
Flanagan Campus Labs. The Council requests $3.9 million for a new project to upgrade seven labs
and seven preparation rooms at the Flanagan Campus. Renovations will include painting, asbestos
floor remediation, upgrades to fume hoods, utilities, code compliance, vented storage units, ventilated
dissection tables and ventilated specimen storage units. Construction is scheduled for FY 2017 and FY
2018; funding includes $0.1 million from College funds for architectural and engineering work and
$3.8 million from Rhode Island Capital Plan funds for construction. The Governor recommends the
$0.1 million from College funds for architectural and engineering work programmed through FY 2018.
Knight Campus Renewal. The Council requests $20.1 million from Rhode Island Capital Plan funds
for a comprehensive renewal of the interior of the Knight Campus Megastructure including $2.0
million for FY 2015 for roadway and landscape improvements to the main entrance road and the
facility entrance. This is consistent with the approved plan. Renovations will also include painting,
relocation of offices, modifications to the cafeteria, student dining commons, student lounge, and
bookstore. The request includes $6.1 million for new projects at the Knight Campus in addition to this
project.
It should be noted that the Community College staff indicated in the summer that it is not going to do
the roadway and landscape improvements in FY 2015 as described in its capital budget request. After
the Governor’s budget submission, College staff indicated work for FY 2015 will include upgrading
classrooms, painting, office relocation, modifications to the cafeteria, student dining commons, student
lounge, and the bookstore. The Community College indicates that a comprehensive strategic planning
process for the remainder of the project is currently underway.
The Governor recommends $20.1 million from Rhode Island Capital Plan funds consistent with the
approved capital plan, but programs funding through FY 2020, two years later than the approved
plan. She also recommends $0.3 million from College funds. It appears the $0.3 million from College
funds is to address a portion of the additional $6.1 million in projects requested by the Community
College but her budget does not specify the use of the additional funding.
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Flanagan Campus Addition. The Council requests $22.5 million from Rhode Island Capital Plan
funds to add approximately 50,000 square feet to the Flanagan Campus academic building, consistent
with the approved capital plan. The addition will include 15 classrooms, faculty offices, computer lab
space, a theater/arts space, student lounge and additional study areas. The project also includes
relocation of the bus shelter. Expenditures are programmed to begin in FY 2017. It should be noted
that while the request is consistent with the approved capital plan, the Community College has
requested two new, separate projects for Flanagan Campus that total $4.6 million.
The Governor recommends a total of $6.0 million from Rhode Island Capital Plan funds beginning in
FY 2020. This is $16.5 million less than the approved plan to reflect a change in priorities of the new
Governor. She delays the start of the project until FY 2020.
Energy Performance Contract. The Council requests $11.5 million from Certificates of Participation
and College funds to purchase energy-saving improvements in buildings and infrastructure for the
Community College. Energy service contracts guarantee that savings in utility costs will be used to
pay for the debt service on the cost of the replacement of antiquated and inefficient equipment. The
Community College is authorized to enter into an energy services contract for an amount not to exceed
$11.5 million over seven years. The Community College has opted to use its own funds and has
programmed $4.5 million from College funds of which $4.2 million is already spent, requiring only
$6.6 million from Certificates of Participation. The Governor recommends funding as requested.
Knight Campus Biology and Chemistry Labs. The Council requests $3.0 million for a new project
to renovate the biology and chemistry labs at the Knight Campus. The project will bring the labs up to
current code standards and reconfigure the space. Funding is programmed for FY 2015 and FY 2016
and includes $0.2 million from College funds for architectural and engineering work and $2.8 million
from Rhode Island Capital Plan funds for construction. It should be noted that this project is separate
from the $20.1 million in the approved capital plan for Knight Campus renewal.
The Governor does not recommend funding for this project; however, she adds $1.0 million in asset
protection funds in FY 2017 and FY 2018 that could be used for these types of projects. Her budget
also includes $0.1 million in unspent but issued proceeds from 1996 and 1998 general obligation bond
referenda to be used by the Community College in FY 2015.
Knight Campus Substation Upgrade. The Council requests $1.3 million for a new project to replace
the existing high voltage switchgear at the main service entrance to the Knight Campus. The existing
substation is more than 44 years old and the Community College indicates its desire to replace the old
equipment before it fails. Funding is programmed for FY 2015 and FY 2016 and includes $0.1
million from college funds for architectural and engineering work and $1.2 million from Rhode Island
Capital Plan funds for construction. This project is separate from the $20.1 million in the approved
capital plan for Knight Campus renewal. The Governor does not recommend funding for this project.
Knight Campus Door Replacement. The Council requests $1.8 million for a new project to replace
the doors on the Knight Campus. This includes classrooms, stairwells, faculty offices, administration
offices, corridors, conference rooms and the library. Work is programmed for FY 2016 and FY 2017.
Funding includes $50,000 from College funds for architectural and engineering work and $1.7 million
from Rhode Island Capital Plan funds for the remainder of the work. It should be noted that this
project is separate from the $20.1 million in the approved capital plan for Knight Campus renewal.
The Governor does not recommend funding for this project; however she did add $1.0 million in asset
protection funds in FY 2017 and FY 2018 that could be used for these types of projects. Her budget
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also includes $0.1 million in unspent but issued proceeds from 1996 and 1998 general obligation bond
referenda to be used by the Community College in FY 2015.
Liston Campus Infrastructure Improvements. The Council requests $0.6 million for a new project
to make improvements to the Liston Campus in Providence including upgrades to classrooms, window
and door replacement, theater improvements, painting, ceiling replacement, lighting and HVAC
upgrades. The project is scheduled for FY 2016 and FY 2017. Funding includes $30,000 from
College funds for architectural and engineering work and $570,000 from Rhode Island Capital Plan
funds for construction. These types of improvements appear to be asset protection projects.
The Governor does not recommend funding for this project; however she adds $1.0 million in asset
protection funds in FY 2017 and FY 2018 that could be used for these types of projects. Her budget
also includes $0.1 million in unspent but issued proceeds from 1996 and 1998 general obligation bond
referenda to be used by the Community College in FY 2015.
Newport Campus Terrace Renovation. The Council requests $550,000 for a new project to remove
and replace the concrete terrace, stairs, and railings. The Newport Campus was constructed in the
early 2000s; however, the campus has several construction defects including the concrete terrace,
which is unsafe for use because of crumbling concrete and cracks. The project is scheduled for FY
2016 and FY 2017; funding includes $40,000 from college funds for architectural and engineering
work and $510,000 from Rhode Island Capital Plan funds for construction. These types of
improvements appear to be asset protection projects. The Community College is planning on using
asset protection funds to replace the roof and flashings.
The Governor does not recommend funding for this project; however she adds $1.0 million in asset
protection funds in FY 2017 and FY 2018 that could be used for these types of projects. Her budget
also includes $0.1 million in unspent but issued proceeds from 1996 and 1998 general obligation bond
referenda to be used by the Community College in FY 2015.

Rhode Island College

Projects
Rhode Island College
Modernization/Renovation of Residence Halls
Roads/Parking/Entrances
Renovation/Addition Life Sciences Building
Academic Buildings Phase I
Academic Buildings Phase II
Academic Buildings Phase III
Academic Buildings Phase IV
New Residence Hall II
Student Union Renovation
Infrastructure Modernization
Energy Performance Contract
Art Center Facility
Total

Status
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

5 Year Total
$

$

7,075,000
452,692
50,116,922
150,000
150,000
36,846,336
10,500,000
3,100,000
108,390,950

Project Total
$

$

90,000
7,695,000
6,077,960
57,682,207
150,000
150,000
150,000
75,000
36,910,731
18,499,999
7,900,000
21,247,349
156,628,246

Modernization/Renovation of Residence Halls. The Council requests $90,000 from College funds
for a feasibility study to assess and evaluate five of the six residential facilities on campus. The five
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facilities range from 19 to 46 years old with limited renovations done during those time periods. The
study is scheduled to be completed in FY 2015, one year later than the approved capital plan. The
Governor recommends funding as requested.
Roads/Parking/Entrances. The Council requests $8.4 million for improvements to the Hennessey
Street alternative entrance to the College including $5.0 million during the five year period of the
capital budget. Funding includes $8.4 million from Rhode Island Capital Plan Funds, $1.3 million
more than the approved capital plan to reflect pre-FY 2014 expenditures that were not included in the
approved plan and $20,000 from College funds programmed through FY 2017, two years earlier than
the approved plan. The Governor recommends funding consistent with the approved capital plan.
Renovation/Addition Life Sciences Building. The Council requests $6.1 million to renovate and
construct an addition to the Fogarty Life Sciences Building. This includes $0.8 million from College
funds and $5.3 million from general obligation bond funds programmed over FY 2014 and FY 2015.
The request is $0.5 million more from College funds than the approved capital plan based on updated
cost estimates. The 2012 Assembly included $50.0 million of new voter approved general obligation
bonds for academic buildings to include renovation, upgrade and expansion of health and nursing
facilities. The Board divided the bond funding into two projects with $5.3 million for this project.
The College plans to provide students in the life sciences programs with adequate and up to date
classrooms, laboratories, and faculty offices. The renovation work in Fogarty Life Sciences Building
includes improvements to the buildings envelope, interior spaces, handicap accessibility and upgrades
to the HVAC and electrical systems. The new addition will house nursing skills labs, a health
assessment lab, simulation labs and debriefing rooms, standardized patient exam rooms and skill and
simulation lab support. The Governor recommends funding as requested.
Academic Buildings Phase I. Consistent with the approved capital plan, the Council requests $45.6
million for a full renovation to Craig Lee and Gaige Halls. The request includes $44.7 million from
general obligation bond funds approved by the voters in November 2012 and $0.9 million from
College funds. The 2012 Assembly included $50.0 million of new voter approved general obligation
bonds for academic buildings and health and nursing facilities. Funding is programmed through FY
2017.
[Staff note: Original estimates for this project came in over the amount of the general obligation bond.
The College has opted to change the scope of the project rather than seek additional funding.]
The Governor recommends funding as requested. She adds $12.1 million from Rhode Island Capital
Plan funds to this project to re-purpose Adams Library, described below.
Re-purpose Adams Library. The Council requests $12.2 million from Rhode Island Capital Plan
funds for a new project to re-purpose areas within Adams Library to accommodate several departments
such as the counseling center, disability services, student life, health promotions, Upward Bound, and
the career development center that will be moving from other buildings. Funding is requested for FY
2016 so that it can accommodate the programs moving from Craig Lee Hall. Craig Lee Hall
renovations are scheduled to begin in fall 2016 as part of the Academic Buildings Phase I project and
the building will be closed during renovations. Absent this requested funding, the College would have
to find alternate temporary space. The Governor adds $12.1 million from Rhode Island Capital Plan
funds to the academic buildings phase I project, mentioned above.
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Academic Buildings - Phase II. The Council requests $150,000 from College funds for a feasibility
study for the second phase of a four-phase project to modernize and rehabilitate eight academic
buildings at Rhode Island College to be completed in FY 2015, consistent with the approved capital
plan. The two buildings planned for renovation are Adams Library and the Horace Mann Hall. The
Governor recommends funding as requested.
Academic Buildings - Phase III. Consistent with the approved capital plan, the Council requests
$150,000 from College funds for FY 2015 for a feasibility study for the third phase of a four-phase
project to modernize and rehabilitate eight academic buildings at Rhode Island College. The two
buildings planned for renovation as part of the third phase are Whipple Hall and Roberts Hall based on
a reassessment of the College’s short term and long term needs and a reprioritization of the order in
which the academic facilities will be renovated. The Governor recommends funding as requested.
Academic Buildings - Phase IV. The Council requests $150,000 from College funds for a feasibility
study for the fourth and final phase of a project to modernize and rehabilitate eight academic buildings
at Rhode Island College, consistent with the approved capital plan. The two buildings planned for
renovation as part of this fourth phase are Clarke Science Hall and Henry Barnard School. The
Governor recommends funding as requested.
New Residence Hall II. Consistent with the approved capital plan, the Council requests $75,000 from
College funds for a feasibility study for a new residence hall. The feasibility study will be conducted
to assess and evaluate the College’s ability to expand housing capacity by 350 to 400 beds. The study
is scheduled for FY 2015. The Governor recommends funding as requested.
Student Union Renovation. Consistent with the approved capital plan the Council requests $36.9
million for the renovation and expansion of the Student Union. This includes $34.5 million from
revenue bonds backed by user fees and $2.4 million from College funds. Construction is planned for
FY 2018 and FY 2019. Assuming 20 years and 5.0 percent interest, annual debt service payments
would be $2.9 million for a total cost of $55.2 million. The Governor recommends funding as
requested, but extends construction through FY 2020.
Infrastructure Modernization. Consistent with the approved plan, the Council requests $18.7 million
to modernize and replace steam lines, steam condensate lines, voice and data systems and the electrical
distribution system. The project includes $18.5 million from Rhode Island Capital Plan funds and
$0.2 million from College funds programmed through FY 2019. The Governor recommends the Rhode
Island Capital Plan funds as requested. She does not recommend the $0.2 million from College funds.
Energy Performance Contract. Consistent with the approved capital plan, the Council requests $7.9
million from Certificates of Participation and College funds to enter into an energy performance
contract to purchase energy saving improvements in buildings and infrastructure. Funding is
programmed for completion in FY 2016. The Governor recommends funding as requested.
Art Center Facility. Consistent with the approved capital plan, the Council requests $21.5 million for
the construction of a new 54,000 square foot Art Center Facility. The request includes $17.0 million
from general obligation bond funds that were approved by the voters on the November 2010 ballot,
$2.7 million from College funds and $1.8 million from Rhode Island Capital Plan funds programmed
through FY 2015. The Governor recommends funding as requested.
East Campus Improvements. The Council requests $150,000 from College funds for FY 2016 for a
new project to conduct a feasibility study for the renovations of several buildings on the east campus.
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The College also plans to review and evaluate establishing a greenway on the upper portion of Cole
Road. and review potential renovation and expansion of Parking Lot E6 on Salisbury Road. The
Governor recommends funding as requested.

University of Rhode Island

Projects
University of Rhode Island
Roger Williams Complex Advance Planning
Gateway to URI (Welcome Center)
Hazardous Materials Storage
Fraternity Circle Improvements Phase I
Fraternity Circle Master Plan
Storm Water Management
Public Safety Building
Classroom and Instructional Lab Improvements
Memorial Union Renovation and Addition
Morrill Hall Renovation
Repaving, Hardscape and Landscape
Anna Fascitelli Wellness Center
Butterfield Dining Hall
LGBTQ Center
New Chemistry Building
Nursing Education Center
Ranger Hall
Upper College Road Multi-use Development
NBC Campus Building Renovation Planning
Biological Resources Renovation
Combined Health and Counseling Center
White Hall
Utility Infrastructure Phase I
Utility Infrastructure Phase II
Energy Conservation Phase II
Facilities Services Sector Upgrade
Shepard Building Upgrades
Fine Arts Center Advanced Planning
Fine Arts Center
College of Pharmacy
Electric Utility Substation Replacement
Fire Protection Academic & Administrative Buildings
Fire Protection Auxiliary Enterprise Buildings
North District Infrastructure
Repaving and Road Construction
Engineering Building Renovations
Engineering Building Renovations - Phase II
Environmental Biotechnology Center
Total
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Status
New
New
New
New
New
New
New
New
New
New
New
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

5 Year Total
$

$

4,820,000
6,696,749
700,000
5,100,000
2,900,000
2,808,553
6,600,000
5,000,000
2,507,740
10,000,000
2,099,948
31,078,546
10,500,000
3,420,915
2,164,897
14,037,445
1,500,000
6,500,000
18,382,500
9,900,000
2,800,000
70,200,000
1,200,000
3,221,312
5,370,675
1,136,065
3,929,086
125,000,000
25,500,000
385,074,431

Project Total
$

$

5,410,280
7,300,000
700,000
5,100,000
2,900,000
6,400,000
6,600,000
5,000,000
50,000
12,550,000
10,000,000
11,745,381
10,609,000
2,050,000
77,191,237
11,614,393
5,445,390
500,000
450,000
23,900,000
21,300,000
2,885,607
6,500,000
18,382,500
5,590,000
9,900,000
4,800,000
325,275
70,200,000
70,349,676
7,000,000
25,848,356
18,205,000
10,315,000
14,725,000
125,000,000
25,500,000
55,100,001
697,442,096

Roger Williams Complex Advanced Planning. The Council requests $5.4 million from University
housing auxiliary sources for FY 2015 and FY 2016 for design work related to a new project to
improve and/or replace deteriorating portions of the University’s housing stock.
It should be noted that the University requested $0.2 million to only include the Roger Williams
Complex. The Council added $5.2 million to the request to enlarge the scope to include all of the
university’s housing stock. The Governor recommends funding as requested.
Gateway to URI (Welcome Center). The Council requests $7.3 million from unrestricted University
funds for a new project to design and construct a new welcome center called the “Gateway to URI”.
This project will comprise a 12,500 square foot building located on Upper College Road. The
University states that as a tuition dependent institution, it needs to locate and highlight the admissions
operation and offer space and facilities to create a one-stop shop of information and programs for
prospective students and their families. The building will contain a large presentation room for
information sessions and smaller classroom-like spaces, small meetings rooms and staff offices to meet
with visiting groups, students, families and faculty. The request includes $0.6 million in expenditures
for FY 2015; however, because this is a new project, it would need Assembly approval before
beginning, making it unlikely that expenditures could occur in FY 2015 given the usual timeframe of
passage of the revised budget. The Governor recommends funding as requested.
Hazardous Materials Storage. The Council requests $0.7 million from Rhode Island Capital Plan
funds for FY 2016 for new hazardous materials storage at the Narragansett Bay Campus to provide
safe chemical storage. Currently the Campus has three hazardous materials storage buildings located
near the central receiving building. According to the University, the three buildings do not provide
climate controlled conditions, are in deteriorating condition and do not provide for the appropriate and
safe chemical storage needs of the Bay Campus. This project would include three pre-fabricated and
engineered storage buildings with a covered concrete staging area configured in a U-shaped layout.
The Governor includes funding as requested but recommends University funds instead of Rhode Island
Capital Plan funds and programs it over FY 2016 and FY 2017.
Fraternity Circle Improvements Phase I. The Council requests $5.1 million from revenue bonds for
the first phase of a new project for code compliance work and road and utilities improvements to
Fraternity Circle. Debt service would be supported by general revenues, tuition and fees. Annual
debt service assuming 5.0 percent interest and 20 years would be $0.4 million with a total cost of $8.2
million. Key elements of the project will include utility improvements, storm water management and
street and pedestrian networks such as new roadways, parking lots, pedestrian walkways, and new site
lighting. Funding is programmed from FY 2016 through FY 2018.
The University is requesting revenue bonds for this project because it is for infrastructure work on
University owned property and the University believes it is its responsibility to maintain and repair
this type of infrastructure. This differs from the second phase of the project, requested by the
University but not approved by the Council, which would be supported by privately raised funds and
include landscaping and other improvements to the buildings. The Governor recommends funding as
requested and submitted a resolution for Assembly approval of the debt issuance.
Fraternity Circle Improvements Phase II. The University requests $2.9 million from private funds
for the second phase of a new project for landscaping and improvements to recreational areas and
roadway and parking facilities. The University is requesting privately raised funds for this project
because it is for work on the buildings which are owned and operated by the fraternities. Funding is
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programmed for FY 2018 through FY 2019. This project was not approved by the Council. The
Governor recommends funding as requested.
Storm Water Management. The Council requests $6.4 million for a new project to make storm
water improvements to existing drainage systems on campus. The drainage improvements would
provide additional storage volume and improve channel and pipe sizes and alignment to reduce the
frequency of overtopping and flooding. Funding includes $3.6 million from Rhode Island Capital Plan
funds and $2.8 million from University funds and is programmed from FY 2017 through FY 2019.
The Governor recommends $6.4 million, entirely from University funds, programmed from FY 2017
through the post-FY 2020 period.
Public Safety Building. The Council requests $6.6 million from Rhode Island Capital Plan funds
programmed over FY 2017 and FY 2018 for a new project to design and construct a new public safety
building to house the campus police, parking, risk management and safety compliance offices of the
University. This project has been requested in the past few budgets but neither the Governor nor the
Assembly has approved it. The Governor includes total funding as requested but recommends
University funds instead of Rhode Island Capital Plan funds.
Classroom and Instructional Lab Improvements. The Council requests $5.0 million from Rhode
Island Capital Plan funds programmed from FY 2017 through FY 2019 for a new project to make
improvements to classrooms and instructional laboratory facilities within the University academic
buildings that have not benefited from major renovations or are in the most need of adaptation. This
project includes finishes on walls and floors, window treatments, acoustical treatments, furnishings,
and environmental conditions. This project was requested in the past few years but neither the
Governor nor the Assembly approved it. The Governor includes total funding as requested but
recommends University funds instead of Rhode Island Capital Plan funds.
Memorial Union Renovation and Addition. The Council requests $50,000 for FY 2016 for a new
project to conduct a feasibility study for renovations and construction of additions to the Memorial
Union. The plan would also include conference and banquet facilities that could be rented to produce
revenue. According to the Association of College Unions International, the University’s union is
undersized for its population by at least 70,000 square feet and lacks space for certain functions. The
Governor recommends funding as requested but shifts funding to FY 2015.
Morrill Hall Renovation. The University requests $25.1 million from Rhode Island Capital Plan
funds for a new project to renovate Morrill Hall to house the department of nutrition and food science
as well as general assignment classrooms. This 32,036 square foot, four-story masonry building was
constructed in 1965 and is mostly vacated from the department of cell and molecular biology relocating
to the new center for biotechnology and life sciences. This project has been requested in the past
several years but not included in the approved capital plan. The Council did not approve this project.
The Governor recommends a total of $12.6 million including $6.3 million from private funding and
$6.3 million from University funds programmed to begin in FY 2020.
Repaving, Hardscape, Landscape. The University requests $10.0 million from revenue bonds for
the fifth phase of the University’s efforts to repave and reconstruct major parking facilities, internal
roadways, and walkways. Annual debt service assuming 5.0 percent interest and 20 years would be
$0.8 million with a total cost of $16.0 million. Debt service would be supported by parking fees for
the parking lot portions of the project and general revenues, tuition and fees for the roads and
walkways portion. Funding is programmed from FY 2018 through FY 2020. This project was not
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approved by the Council. The Governor recommends funding as requested. A resolution for Assembly
approval of the debt issuance would be required with the FY 2017 budget based on the start date.
Anna Fascitelli Wellness Center. The Council requests $11.7 million from private funds and student
affairs auxiliary funds to renovate the Anna Fascitelli Wellness Center, a 29,618 square foot two-story
masonry building constructed in 1969 into a student wellness and activity center. Funding is $0.7
million more than the approved capital plan based on final costs. Funding is programmed through FY
2015. The Governor recommends funding as requested.
Butterfield Dining Hall. The Council requests $10.6 million from student affairs auxiliary fund balances
and dining services operating fees programmed through FY 2015 to expand the Butterfield Dining Hall.
This request is $2.1 million more than the approved capital plan based on the inclusion of a new generator as
well as updated cost estimates. This project includes a 5,900 square foot addition, as well as remodeling of
the existing facility to accommodate an increase in students from the Hillside Residence Hall. The project
also includes a 1,500 square foot second floor addition and 950 square feet of renovations for student lounge
and common areas. The Governor recommends funding as requested.
LGBTQ Center. The Council requests $2.1 million from University sources programmed through
FY 2015 to construct a 5,000 square foot facility to support gay, lesbian, bi-sexual, and trans-gender
community members. This project includes multipurpose rooms, as well as a student lounge, resource
area, kitchen space, and offices. The request is $0.6 million or 36.7 percent more than the approved
capital plan based on the bid responses received. The Governor recommends funding as requested.
New Chemistry Building. The Council requests $77.2 million to design and construct a new
chemistry building. The approved plan includes a $68.2 million project with $61.0 million from voter
approved general obligation bonds and $4.8 million from Rhode Island Capital Plan funds to construct
a new 130,000 square foot chemistry building. The request includes $3.9 million from University and
other funds, which is $1.5 million more than the approved capital plan based on revised cost estimates.
The project will provide classrooms, research laboratories, faculty and administrative offices.
The Council also requests $4.0 million from Rhode Island Capital Plan funds, $2.0 million from
University funds and $1.5 million from private funding to build out the fourth floor of the chemistry
building as well as fitting several teaching labs. This portion of the project is new. The current cost
estimate for the entire project is for a total of $77.2 million, which is $10.4 million more than the
approved capital plan. In order to meet the current project budget, the construction contract will not
include the completion of the interior of the fourth floor research areas. The University is requesting a
new companion project to build out the fourth floor. This project was requested exclusively from
Rhode Island Capital Plan funds as part of the FY 2015 request but not recommended by the Governor
or authorized by the Assembly. The Governor recommends the total $77.2 million as requested. This
includes the requested funding for the fourth floor.
Nursing Education Center. The Council’s request includes $11.7 million for the nursing education
center including $10.5 million from Certificates of Participation approved by the 2014 Assembly to
purchase equipment, fixtures and furnishings. Annual debt service assuming a ten-year term and 7.0
percent interest would be $1.5 million. The request also includes $1.2 million from Rhode Island
Capital Plan funds for continued project management services in addition to legal negotiations and
design work that occurred during FY 2014.
The 2014 Assembly authorized the Board of Education and the Department of Administration to enter
into a 15-year lease with the developer of the South Street Landing property in Providence for use as a
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joint nursing education center by the University of Rhode Island and Rhode Island College.
Occupancy is anticipated for July 2016 and no lease payments will be made until possession occurs
which would be FY 2017. The annual lease payment would be $6.0 million funded from a
combination of general revenues, tuition and fees.
The approved capital plan includes $2.5 million from Rhode Island Capital Plan funds as part of this
project for upgrades to White Hall, the current location of the University’s nursing program. This
year, the University is requesting $3.5 million for White Hall as a separate project.
Subsequent to the budget submission, the University submitted an additional request for $1.1 million
from Rhode Island Capital Plan funds for FY 2015 through FY 2017 to continue program management
services that began in FY 2014. Services will include a project manager and construction clerk for up
to three days per week, and other personnel as needed including mechanical, electrical, plumbing, cost
estimators and financial support staff. The request includes $0.5 million for FY 2015, $0.4 million for
FY 2016 and $0.2 million for FY 2017; $0.5 million was spent in FY 2014.
The Governor recommends $11.6 million including $10.5 million from Certificates of Participation and
$1.1 million from Rhode Island Capital Plan funds for project administration, legal and architecture
and engineering services.
Ranger Hall. The Council’s request includes $5.4 million for the rehabilitation and restoration of Ranger
Hall. The building currently houses Nutrition and Food Sciences but will be converted from a lab-based
building to one better suited for classroom and office use for the University’s new Harrington School of
Communication and Media. Funding includes $3.6 million from general obligation bond proceeds approved
in 1996 and $1.8 million from private sources, $0.8 million more than the approved capital plan. The
project is scheduled to be completed during FY 2016. The Governor recommends funding as requested.
Upper College Road Multi-use Development. The Council requests $500,000 from University funds
for FY 2015 to conduct a feasibility study on a public/private partnership to turn Upper College Road
into a multi-use development. This project is envisioned as a public/private partnership with an inn
that will be privately owned and managed on University property with the University acting as an
anchor tenant. The project will include facilities for a 100 bed hotel, 100 beds in apartment style
units, a restaurant/University Club, a retail bookstore, and conference space.
[Staff note: The University requested $89.0 million; the Council approved $500,000 from University
funds for a feasibility study.]
The Governor recommends $0.5 million for a feasibility study in FY 2015.
NBC Building Renovation Planning. The Council requests $450,000 from University funds for FY
2015 for a project to engage an architectural and engineering firm to undertake planning for the
Narragansett Bay Campus.
Work would include evaluations of existing buildings and the
establishment of priority projects for a comprehensive renovation. This request is $150,000 more than
the approved capital plan to increase the scope of the project to allow for advance planning study of the
Horn Building, in addition to the Master Plan work. The Governor recommends funding as requested.
Biological Resources Lab. The University’s request includes a $23.7 million project to construct a
17,000 square foot biological resources laboratory designed to centralize and replace the numerous
small laboratory animal care facilities on the Kingston Campus. This is $5.2 million more than the
approved capital plan to reflect cost escalation associated with delaying the project five years. Funding
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is programmed to begin in FY 2020. The University is proposing to use federal research overhead
recovery to support lease payments for a public/private partnership. The new lab would be designed to
National Institute of Health standards and be located underground the new north district science
courtyard and connected to the lower two floors of the new College of Pharmacy Building. The
Council did not approve this project.
The Council did approve $0.2 million from University funds for architectural and engineering services
during FY 2015 for a needs analysis and feasibility study for the renovation and consolidation of the
existing animal facilities. The University reports that an independent evaluation of the laboratory
animal program was conducted in March 2014. The study noted multiple deficiencies including the
inability to properly sanitize and disinfect animal housing and equipment, that the facilities have
substandard air circulation, older box cages that are less resilient to the transfer of pathogens and poor
separation of rooms designed for containment.
The Governor recommends $23.9 million for both the feasibility study as well as construction as
requested by the University. She programs $0.2 million for a feasibility study in FY 2015 and
construction beginning in FY 2020.
Combined Health and Counseling Center. The University requests $21.3 million from auxiliary
fund balances, revenue bonds and private funds for a new project to begin in FY 2019 to combine
health services and the counseling center into a single facility. This is $1.0 million more than the
approved capital plan to reflect the delay of the start date one year. The existing, physically separate
facilities require duplications in support staff and medical record keeping. The University reports that
the capacity of both facilities is insufficient to meet the growing demand for health and counseling
services. The Council did not approve this project. The Governor recommends funding as requested by
the University. A resolution for Assembly approval of the debt would be required with the FY 2018
budget based on the planned start date.
White Hall. The Council’s request includes $3.5 million from Rhode Island Capital Plan funds for
renovations to White Hall, the current home of the University’s College of Nursing. The approved
capital plan includes $2.5 million from Rhode Island Capital Plan funds as part of the nursing
education center project, $2.0 million of which is for upgrades to White Hall. This request separates
White Hall as its own project. Renovations will focus on upgrading antiquated building systems and
improving the building envelope including foundation waterproofing and drainage system with minor
cosmetic improvements. The additional $1.5 million will support a new HVAC system, exterior
envelope and windows. Funding is programmed through FY 2016.
The Governor recommends $2.9 million including $1.5 million from University funds and $1.4 million
from Rhode Island Capital Plan funds programmed through FY 2016.
Utility Infrastructure Upgrade Phase I. The Council requests $6.5 million from Rhode Island
Capital Plan funds programmed over FY 2016 and FY 2017 for Phase I of a utility infrastructure
project. The project involves the replacement of the steam/condensate distribution, water distribution,
electrical distribution, sanitary sewer and storm water management systems. The approved capital
plan assumed funding from revenue bonds but the Governor did not submit a resolution for Assembly
approval of the debt issuance and the Assembly took no action. The Governor recommends funding
consistent with the approved capital plan, but recommends revenue bonds instead of Rhode Island
Capital Plan funds. She does not submit a resolution for Assembly approval of the debt.
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Utility Infrastructure Upgrade Phase II. The University requests $18.4 million from revenue bonds
backed by general revenues and tuition and fees for the second phase of utility infrastructure upgrades
programmed over FY 2018 through FY 2020. The project involves the replacement of the
steam/condensate distribution system, water distribution system, electrical distribution system and the
sanitary sewer system. The total cost of Phase II, assuming 5.0 percent interest and a 20-year term is
$29.4 million with annual debt service of $1.5 million. The Governor recommended $24.9 million
from revenue bonds for both phases as part of his FY 2015 capital budget but did not submit a
resolution for Assembly approval of the debt issuance. The Assembly took no action. The Council
did not approve this project. The Governor recommends $18.4 million from revenue bonds
programmed to begin in FY 2018. A resolution for Assembly approval of the debt would be required
with the FY 2017 budget based on the planned start date.
Energy Conservation Phase II. The Council requests $12.6 million from Certificates of Participation
for the second phase of a project for the University to enter into an energy performance contract to
purchase energy-saving improvements in buildings and infrastructure. The 2010 Assembly approved a
lease not to exceed $12.6 million at the University; this was the second phase of a project that began in
2006 when $18.1 million was authorized.
The Governor recommends $5.6 million from Certificates of Participation, which is $7.0 million less
than authorized to reflect projects that the University has identified. The Budget Office has indicated
that if the University identifies more projects, it will issue the remaining funds.
Facilities Services Sector Upgrade. The University requests $9.9 million from new revenue bonds to
make improvements to the service sector area that houses the operations and maintenance functions,
and stores equipment, furniture and supplies. The plan calls for the demolition of select buildings.
New buildings will accommodate equipment and furniture storage and any workshops necessary in the
facilities compound while largely hiding the operations from public view. Assuming 20 years and 5.0
percent interest, annual debt service payments would be $0.8 million for a total cost of $15.9 million.
The debt will be paid from the University’s unrestricted budget; this includes general revenues, tuition,
and fees. This project was not approved by the Council.
The Governor recommends funding as requested by the University programmed to begin in FY 2018. A
resolution for Assembly approval of the debt would be required with the FY 2017 budget based on the
planned start date.
Shepard Building Upgrades. The University requests $4.8 million from Rhode Island Capital Plan
funds programmed to begin in FY 2019 for a new project to make repairs to the Shepard Building in
Providence. This is $0.2 million or 4.3 percent more than approved to reflect a one year delay in the
start of the project. The project will include roof replacement, receiving door replacement, renovations
to the Westminster Street entrance and replacement of all restroom floors. The University anticipates
that this will reduce operating and maintenance costs, improve health and safety and beautify the
building. This project was not approved by the Council. The Governor recommends funding as
requested and programs it to begin in the FY 2018 through the post-FY 2020 period.
Fine Arts Center Advanced Planning. The Council’s request includes $3.9 million from Rhode
Island Capital Plan funds and $0.3 million from University funds for planning and design work for
renovation and enhancement of the 120,720 square foot fine arts center on the Kingston Campus,
which serves the University’s program in the musical, theatrical, visual and graphic arts. The
approved capital plan includes $0.4 million from Rhode Island Capital Plan funds for planning and
assumes $70.2 million from general obligation bonds for construction to be submitted to the voters
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on the November 2016 ballot. The Council’s request did not include the general obligation bond
funding because that expenditure is programmed to begin in FY 2018 and the Council only approved
projects with expenditures beginning by FY 2017. The Governor recommends $0.3 million from
University funds for planning and design work programmed through FY 2015.
Fine Arts Center. The University requests $84.2 million from new general obligation bonds and
Rhode Island Capital Plan funds to complete renovation and enhancement of the 120,720 square foot
fine arts center on the Kingston Campus, which serves the University’s program in the musical,
theatrical, visual and graphic arts. The approved capital plan includes $0.4 million from Rhode
Island Capital Plan funds for planning and assumes $70.2 million from general obligation bonds for
construction to be submitted to the voters on the November 2016 ballot. The current request is
$13.6 million more than the approved capital plan based on the completed study and schematic
design and in increase in the cost escalation assumptions used. The request includes $80.0 million
from general obligation bonds and $3.9 million from Rhode Island Capital Plan funds. This includes
an additional $3.5 million from Rhode Island Capital Plan funds and $0.3 million from University
funds for design work. The University indicated that using Rhode Island Capital Plan funds for
design will shorten the overall project timeline, resulting in lower construction escalation costs.
The Council approved $4.2 million from Rhode Island Capital Plan funds. It did not approve the
$80.0 million request for new general obligation bonds to be placed on the November 2016 ballot.
The Governor includes $70.2 million from general obligation bonds for construction to be submitted
to the voters on the November 2016 ballot, consistent with the approved capital plan.
College of Pharmacy. The Council’s request for $70.3 million includes $65.0 million from general
obligation bonds approved by voters in 2006, $1.0 million from University funds and $4.3 million
from private donations and other third party funds. The plan calls for the construction of a 148,000
square foot facility. The building will provide classrooms, teaching laboratories, research laboratories,
faculty, staff and administrative offices, and outreach programs. Because bids were lower than the
bond authorization amount, the University opted to use the savings to build out the shelled space in the
lowest level of the building. This new space is intended to support partnerships with the developing
biopharmaceutical industry. The Governor recommends funding as requested.
Electric Utility Substation Replacement. Consistent with the approved plan, the Council requests
$7.0 million from Rhode Island Capital Plan funds over FY 2015 and FY 2016 to replace the electric
utility substation. The 2014 Assembly provided the pay-go funding for FY 2015 because the
University indicated that this project was critical in nature because of the advanced age of the existing
equipment. The project involves the engineering and construction to replace two electric substations
and associated switch gear. The new substations will receive and distribute power underground versus
the current overhead configuration. The Governor recommends funding as requested.
Fire Protection Academic & Administrative Buildings. Consistent with the approved capital plan, the
Council requests $13.4 million from Rhode Island Capital Plan funds and $12.5 million from federal fiscal
stabilization funds for a project to upgrade existing fire alarm systems and install fire-suppressing sprinkler
systems in all of the University of Rhode Island’s academic and administrative buildings that are not
presently equipped with sprinkler and addressable alarm systems, which are systems that can pinpoint which
specific device has been activated. The project is programmed through FY 2015. The Governor
recommends funding as requested but extends funding through FY 2016.
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Fire Protection Auxiliary Enterprise Buildings. Consistent with the approved capital plan, the
Council requests $18.2 million from revenue bonds to upgrade existing fire alarm systems and install
fire-suppressing sprinkler systems in all of the University of Rhode Island’s auxiliary enterprise
buildings that are not presently equipped with sprinkler and addressable alarm systems. This includes
some of the older dorms, a dining hall and Memorial Union. The 2008 Assembly authorized the
University to issue $19.4 million in revenue bonds backed by student fees for this project and the
project cost reflects the $18.2 million that is available net of issuance costs. Funding is programmed
through FY 2017. The Governor recommends funding as requested.
North District Infrastructure. Consistent with the approved plan, the Council requests $10.3 million
from revenue bond funds to fund on-site utility connections, drainage systems, walkways, parking
areas, landscaping and demolition work in the north district of campus for projects underway including
the Center for Biotechnology and Life Sciences, Chemistry buildings and the College of Pharmacy.
The 2008 Assembly authorized the University to issue $11.2 million in revenue bonds for this project.
The bonds were issued in June 2009. The Governor recommends funding as requested.
Repaving and Road Construction. Consistent with the approved capital plan, the Council requests
$14.7 million from revenue bonds backed by parking fees, and University funds for the third phase of
the University’s efforts to repave and reconstruct major parking facilities, internal roadways, and
walkways. The Parking Services Enterprise is providing funding from existing fund balances to
develop an additional 300 commuter/event parking spaces in conjunction with the road extension
project. The Governor recommends funding as requested.
Engineering Building Renovations. Consistent with the approved capital budget, the Council
requests $125.0 million from new general obligation bonds for the first phase of a project to renovate
buildings in the engineering quadrangle to begin in FY 2015. The first phase involves the razing of
Crawford, Gilbreth, Kelly, and Wales halls and Kelly Annex, renovations to Kirk Hall and
construction of a new building. The project will focus on the improvement of classrooms and offices,
modernization of teaching laboratories, upgrading elevators, and restrooms. The heating, ventilating,
and air conditioning systems will also be replaced along with the roofs. The project encompasses
195,000 square feet of space. This project was approved by the voters on the November 2014 ballot.
The Governor recommends funding as requested but programs it to begin in FY 2016.
Engineering Building Phase II. Consistent with the approved capital plan, the University requests $25.5
million from new general obligation bonds for a second phase of the engineering building renovation project
programmed to begin in FY 2018 and placed on the November 2016 ballot. Annual debt service assuming a
5.0 percent interest rate and a 20-year term would be $2.1 million. The second phase would include the
renovation and an addition to Bliss Hall. This project was not approved by the Council. The Governor
recommends funding consistent with the approved capital plan.
Environmental Biotechnology Center. The Board’s request did not include the $60.3 million project
for expansion of the Biological Sciences Center. The voters approved $50.0 million from general
obligation bonds placed on the November 2004 ballot for construction of a 140,000 square foot facility
to provide classrooms, laboratory facilities, animal care holding facilities and office space. Funding
also included $5.6 million from Rhode Island Capital Plan funds, $1.9 million from private sources,
$2.4 million from federal funds, $0.2 million from authorized Certificates of Participation for
education technology projects through the Department of Elementary and Secondary Education’s
budget and a $0.1 million rebate from National Grid for HVAC modifications. The new center opened
in 2009. Completion of the fourth floor began in the fall of 2011 and was completed in the fall of
2012. The Governor’s budget includes final expenditures of $0.5 million for FY 2015.
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University Request
The Council did not approve $443.9 million of projects requested by the University, of which $272.2
million is for projects in the approved capital plan. The Council on Postsecondary Education only
approved projects that will begin by FY 2017. It passed a motion that acknowledges those projects of
interest in the later years but “will reserve its approval for the timeframe in which their form and
structure become more certain.” The projects listed in the following table were requested by the
University but not approved by the Council.
Projects recommended by the Governor are included in the totals and descriptions above. They are
included in the table below for comparison purposes only.

Project
Upper College Road Multi-use Development*
Fine Arts Center*
Engineering Phase II*
Facilities Services Sector Upgrade*
Fraternity Circle Improvements Phase II
Edwards Hall Renovation
Repaving, Hardscape and Landscape
Shepard Building Upgrades*
Utility Infrastructure Upgrade Phase II*
Ocean Engineering
Historic Quadrangle Building Renovations
Combined Health and Counseling Center*
Rhode Island State Crime Lab
Morrill Hall Renovation
Biological Resources Lab*
Horn Building Renovation
Total
*Project is in the approved plan

Request
88,600,000
80,000,000
25,500,000
9,900,000
2,900,000
3,900,000
10,000,000
4,800,000
18,382,500
38,900,000
95,000,000
21,300,000
4,900,000
25,100,000
23,700,000
24,900,000
$ 477,782,500
$ 272,182,500
$

Governor's
Budget
$
500,000
70,525,275
25,500,000
9,900,000
2,900,000
10,000,000
4,800,000
18,382,500
21,300,000
12,550,000
23,700,000
$ 200,057,775
$ 174,607,775

Upper College Road Multi-use Development. The University requests $89.1 million as part of a
public/private partnership to turn Upper College Road into a multi-use development. This project is
envisioned as a public/private partnership with an inn that will be privately owned and managed on
University property with the University acting as an anchor tenant. It will include a 100 bed hotel,
100 beds in apartment style units, a restaurant/University Club, a retail bookstore, and conference
space. The current request is $29.9 million or 50.5 percent greater than the approved capital plan.
The University conducted a campus housing study that determined that there is a demand for more
independent style apartment housing. As the project study has been fine-tuned over the past year, the
University decided to revise the original plan by increasing the number of apartments from 20 to 75
and increasing the gross square footage from 130,000 to 186,000. The University proposes entering
into a public/private partnership in FY 2016.
The Council on Postsecondary Education did not approve this project as requested. Instead, it
approved $500,000 from University funds to conduct a feasibility study during FY 2015. The
Governor recommends the $500,000 for a feasibility study as approved by the Council.
Edwards Hall. The University requests $3.9 million from Rhode Island Capital Plan funds for a new
project to make exterior and interior renovations to Edwards Hall. Funding is programmed for FY
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2018 and FY 2019. The building was constructed in 1928 as the University’s assembly hall.
Renovations include new doors and windows, handicap access improvements, historic restoration of
the hall and restroom improvements and installation of new heating and air conditioning equipment.
This project has been requested as part of the past several budgets but neither the Governor nor the
Assembly included it in the capital plan. This project was not approved by the Council. The
Governor does not provide funding for this project.
Ocean Engineering. The University requests $38.9 million from new general obligation bonds for the
third phase of the engineering school upgrades and renovations. This third phase is programmed to
begin in FY 2019 and includes the replacement of the Sheets Building on the Narragansett Bay
Campus.
The approved capital plan includes $125.0 million of new general obligation bonds to be submitted to
the voters on the November 2014 ballot. Annual debt service assuming 5.0 percent interest and a 20year term would be $10.3 million. It also includes $25.5 million from general obligation bonds to be
placed on the November 2016 ballot for the second phase of this project. Annual debt service
assuming a 5.0 percent interest rate and a 20-year term would be $2.1 million. This project was not
approved by the Council. The Governor did not provide funding for this project.
Historic Quadrangle. The University requests $95.0 million from new general obligation bonds for
renovations to buildings in the historic quadrangle to begin in FY 2019. This is $36.0 million more
than last year’s request to include renovations to Quinn Hall in addition to Roosevelt, Washburn, East,
and Ranger Halls. The project will focus on the improvement of classrooms and offices,
modernization of teaching laboratories, upgrading elevators, and restrooms. The heating, ventilating,
and air conditioning systems will also be replaced along with the roofs. The project encompasses
184,738 square feet of space. This project has been requested in the last several budgets but neither
the Governor nor the Assembly have included it in the capital plan. The Council did not approve this
project. The Governor does not provide funding for this project.
Rhode Island Crime Lab. The University requests $4.9 million from Rhode Island Capital Plan
funds for a new project to make repairs to the State Crime Lab. This project involves the relocation of
the existing state crime lab from the basement of Fogarty Hall to a larger and more secure facility in
West Kingston, Rhode Island. The proposed renovated facility will combine the several sections of the
crime lab into a single location to include administration, firearms, latent prints and trace. The facility
will accommodate nine full-time equivalent positions and the various instruments used by the staff as
well as space to house the firing tank which is currently located a half mile away from the current
facility. Funding is programmed to begin in FY 2020. The Council did not approve this project. The
Governor does not provide funding for this project.
Horn Building Renovations. The Council requests $24.9 million from Rhode Island Capital Plan
funds for FY 2017 through FY 2019 to make renovations to the Francis Horn Building, a research
laboratory on the Narragansett Bay campus, constructed in 1968. This new project will renovate the
building envelope, reconfiguring classrooms and offices, modernizing laboratories, upgrading
plumbing, windows, doors, fume hoods and exhausts to meet compliance codes, and replacing the
HVAC system. This project has been requested in the last few years, but neither the Governor nor the
Assembly has included it in the capital plan. The Governor does not provide funding for this project.
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Rhode Island State Council on the Arts
Projects
Creative and Cultural Economy
Total

Status
Approved

Sources of Funds
General Obligation Bonds
Total

$
$

5 Year Total
30,000,000
30,000,000

$
$

Project Total
30,000,000
30,000,000

$
$

30,000,000
30,000,000

$
$

30,000,000
30,000,000

Creative and Cultural Economy. The Rhode Island State Council on the Arts did not submit a
capital request; however in November 2014, the voters approved $35.0 million from new general
obligation bonds for the Creative and Cultural Economy program. This includes $30.0 million to be
administered by the Council on the Arts and $5.0 million to be administered by the Historical
Preservation and Heritage Commission.
The Creative and Cultural Economy program is a new initiative that focuses on investing in arts-based
infrastructure projects and promoting the state as an artistic hub. Of the $30.0 million to be
administered by the Council, $23.1 million is allocated to specific arts organizations as identified in the
ballot question and $6.9 million will go into a pool to be awarded and administered by the Council.
The Council in the process of developing guidelines that will outline the process by which
undesignated grantees can receive this funding. Bond funds will be awarded through a competitive
process and follow the requirements of other Council grant programs such as an organization having
501(c)(3) tax exempt status, being registered with the Rhode Island Secretary of State, governed by a
revolving board of directors, trustees or advisory board drawn from the community at large and shown
to be actively involved in the governance of the organization. The Governor recommends $5.0 million
each in FY 2016 and FY 2017 and $10.0 million each in FY 2018 and FY 2019.
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Rhode Island Atomic Energy Commission
Projects

Status
Ongoing

Asset Protection
Total
Sources of Funds
Rhode Island Capital Funds
Total

$
$

5 Year Total
250,000
250,000

$
$

Project Total
340,000
340,000

$
$

250,000
250,000

$
$

340,000
340,000

Summary. Consistent with the approved plan, the Commission requests $250,000 from Rhode Island
Capital Plan funds for asset protection projects at the Rhode Island Nuclear Science Center in
Narragansett during the five year period of the capital plan. Projects include office renovations,
sewer/septic system updates, and exterior renovations. Planned work for FY 2016 includes patching
and repair of concrete and other improvements. It appears that the Commission inadvertently omitted
expenses prior to FY 2015. The Commission has spent $0.4 million on asset protection projects since
FY 2008. The Governor recommends $10,000 less than requested in FY 2015 to reflect updated costs
for a building study for which the enacted budget included $50,000 in addition to the $50,000 it
receives for asset protection every year.
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Historical Preservation and Heritage Commission
Projects
Eisenhower House Asset Protection
Historic Preservation Grants
Total

Status
Revised
Approved

Sources of Funds
General Obligation Bonds
Rhode Island Capital Funds
Total

5 Year Total
5,000,000
$
5,000,000
$

$
$

5,000,000
5,000,000

Project Total
2,371,728
5,000,000
$
7,371,728
$

$
$

5,000,000
2,371,728
7,371,728

Summary. The Historical Preservation and Heritage Commission’s capital request includes projects
totaling $7.3 million, of which $5.2 million would be spent in the FY 2016 through FY 2020 period.
The Governor recommends total funding of $7.4 million, of which $5.0 million would be spent in the
five-year period. The recommendation is $0.1 million more than requested from Rhode Island Capital
Plan funds.
Eisenhower House Asset Protection. The Commission requests total project costs of $2.3 million
from Rhode Island Capital Plan funds for significant renovations to the Eisenhower House. The
request is $0.2 million more than approved to reflect updated project costs and increased
weatherization needs caused by winter storm damage; it includes $1.9 million for the current year and
$0.2 million for FY 2016 for repair and rehabilitation of the building and grounds. This includes the
integration of modern electronics and conference technology; installation of HVAC and electrical
improvements; and construction of storage space and updated meeting facilities, additional bathrooms,
and lift access to the building’s interior. The house has been closed to the public since October 2013.
The project is scheduled to be completed on or before May 15, 2015, enabling its use as a conference
and meeting site for the Volvo Ocean Race.
The Governor recommends total funding of $2.4 million, which is $0.1 million more than the approved
plan to reflect repairs to construction deemed necessary due to severe winter storms. She additionally
recommends shifting $0.2 million from FY 2016 to FY 2015, consistent with an updated project
schedule and anticipated project completion in the current year.
Historic Preservation Grants. Consistent with the approved plan, the Commission requests $5.0
million from new general obligation bond proceeds to be submitted to the voters on the November
2014 ballot for the State Preservation Grants program. Preservation grants provide funds for capital
preservation projects for museums, cultural art centers, and public historic sites located in historic
structures. From calendar years 2003 through 2007, cities, towns, and non-profit organizations were
granted a total of $5.9 million from general obligation bonds under the initial rounds of funding. No
additional funds have been appropriated for the program since FY 2008. If approved, these funds
would effectively restart the program. The request includes $1.0 million each year for FY 2016
through FY 2020. The Governor recommends funding as requested; the voters approved the $5.0
million of general obligation bonds in November 2014.
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Office of the Attorney General
Projects
New Building and Other Renovations
Building Repairs and Renovations
Automated Fingerprint Identification System
Total

Status
New
Revised
Ongoing

5 Year Total
1,800,000
$
1,800,000
$

Project Total
16,292,647
3,827,744
2,104,362
$
22,224,753
$

Sources of Funds
Federal Funds
Restricted Receipts
General Obligation Bonds
Rhode Island Capital Funds
Total

$

$

1,800,000
1,800,000

$

$

1,354,262
16,292,647
750,000
3,827,744
22,224,653

Summary. The Office requests $23.2 million, including $17.3 million from restricted receipts and
$5.9 million from Rhode Island Capital Plan funds, of which $3.7 million will be spent in FY 2016
through FY 2020 for two projects. The request also includes the use of $16.5 million from Google,
Inc. Forfeiture settlement funds. The Governor recommends $22.2 million, $1.8 million in the fiveyear period.
New Building and Other Renovations. The Office requests $16.5 million from restricted receipts,
including $11.4 million in FY 2015, from its $60.0 million portion of the $10.0 million state share of
forfeiture funds from Google, Inc. for renovations to its new office at 180 North Main Street and
renovations and upgrades at the 150 North Main Street office and rented space at the Licht Judicial
complex. The plan also includes improvements to technology programs operated by the Office,
including the automated fingerprint identification system. The Office spent $5.1 million in FY 2014,
which includes $3.4 million to purchase the new building. The 2014 Assembly authorized $15.0
million in FY 2014 and $10.0 million in FY 2015 for identified projects. The capital request identifies
the projects and expenses.
The Office has not confirmed if it has approval from the Department of Justice to spend the Google
funds on these requested activities. The Governor includes $16.3 million, $0.2 million less than
requested to reflect actual spending in FY 2014 and FY 2015.
Building Repairs and Renovations. The Office requests $3.7 million from Rhode Island Capital Plan
funds and restricted receipts for the FY 2016 through FY 2020 period and $0.4 million for FY 2015
for renovations and repairs to the 150 South Main Street building in Providence. This is $2.7 million
more than the approved plan, of which $0.7 million is for new vehicles. The approved plan provided
$0.3 million annually for FY 2015 through FY 2018 and $0.4 million for FY 2019; the Office requests
$0.4 million for FY 2015, $1.0 million for FY 2016, $1.2 million for FY 2017, $0.9 million for FY
2018, $0.4 million for FY 2019, and adds $0.2 million in FY 2020 and the post-FY 2020 period.
The request reflects the addition of several unfunded projects as well as newly requested out-year
repair and renovation expenses for continuous interior office space improvements. The projects are:
upgrading the heat, ventilation and air conditioning system and electrical and fire protection systems;

442

replacing the roof and resealing the brick and limestone veneer exterior; renovating the cupola,
repairing the freight elevator, and replacing cast-iron pipes and drain lines. It should also be noted
that projects requested from Google Inc. Forfeiture funds appear to be similar to the projects supported
by capital plan funds.
The Governor includes $250,000 in FY 2015 and $1.8 million in the five-year plan. This includes $0.3
million for FY 2016 and FY 2017 and $0.4 million annually for FY 2018 through FY 2020. She does
not include funding for the new vehicles.
Automated Fingerprint Identification System. The Office spent $1.4 million, to upgrade the
software and hardware components of the Automated Fingerprint Identification System that included
new servers and web-based applications capable of connecting directly to the Federal Bureau of
Investigation. The Governor includes $750,000 to be spent in FY 2015 from unused bond proceeds
from the authorization for the new State Police Headquarters and State Municipal Police Academy,
which could also be used for the fingerprint identification system. The funds will be used to enhance
the system to include background checks, discussed further in the Agency Analysis section of the
publication.
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Department of Corrections
Projects
Women's Roof, Masonry and General Renovations
Asset Protection
Intake Service Center Renovations
Minimum Security Renovations
Bernadette Guay Building Renovations
Women's Facility (Formerly Reintegration Center)
Maximum General Renovations
Medium Infrastructure
Women's Plumbing and Bathroom Renovations
Total

Status
Revised
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing

5 Year Total
2,821,000
20,000,000
7,700,000
7,850,000
2,150,000
600,000
3,400,000
17,900,000
$
62,421,000

$

Project Total
5,535,369
34,908,224
10,125,491
10,959,392
3,509,610
16,446,582
7,547,414
21,197,675
1,324,985
$ 111,554,742

$

Sources of Funds
Federal Funds
Rhode Island Capital Funds
Total

$
$

62,421,000
62,421,000

$
$

12,377,746
99,176,996
111,554,742

Summary. The Department of Corrections’ five-year capital plan includes 10 projects totaling $125.8
million of which $57.2 million would be spent in the FY 2016 through FY 2020 period. The request
includes one new project for upgrades to the Department’s information technology, as well as nine
approved projects, five of which have been revised from the approved plan. The Governor
recommends total project costs of $111.6 million, with $62.4 million to be spent in the five year
period. The recommendation is $14.2 million less than requested to reflect the exclusion of the new
project as well as the availability of Rhode Island Capital Plan funds.
It should be noted the Governor’s recommended budget for FY 2014 and FY 2015 included the
transfer of $750,000 for correction officer overtime from general revenues to Rhode Island Capital
Plan funds. The Department maintained that Rhode Island Capital Plan funds should be used to pay
for correctional officer overtime, as it was directly related to specific projects. The overtime became
necessary because officers had to protect the outside contractors while they were performing the work.
This shift was not included by the Assembly for FY 2014, which assumed these costs should be built
into the contracts. General revenues were provided in place of capital plan funds for FY 2014.
During discussion for the Department’s FY 2015 revised budget request, the Department noted that
correctional officer overtime is still a problem because it primarily uses inmate labor, which is not
contracted; therefore, there is no contract to include overtime costs for the project.
The
recommendation does not program Rhode Island Capital Plan funds for personnel expenditures;
however, the FY 2016 operating recommendation removes $0.4 million of general revenues for
overtime costs associated with construction supervision.
Women’s Roof, Masonry and General Renovations. The Department requests $7.9 million from
Rhode Island Capital Plan funds, including $1.5 million in the current year to complete ongoing
renovations at the Dix facility. This building is a former inmate facility and it is being renovated to be
used as office space for several relocating departmental units from Pinel and Bernadette Guay facilities.
Renovations include electrical system upgrade, lighting fixtures renewal, office and storage space
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improvement, shower restoration, and steam lines and radiator replacement. The relocating units
include Probation and Parole, Education, Community Confinement, Planning, Home Confinement, and
the Training Academy. The request is $2.9 million more than the approved plan to reflect a revised
project scope. The Governor recommends $5.5 million, $2.4 million less than requested, which
primarily reflects a $2.8 million reduction to reflect actual pre-FY 2015 expenditures, offset by $0.4
million of additional funding in fiscal years 2017 and 2018.
Asset Protection. The Department requests total project costs of $50.3 million from Rhode Island
Capital Plan funds, including $21.0 million to be spent in the five-year period and $5.3 million for the
current year, of which $1.3 million was carried forward from FY 2014. The request is $13.9 million
more than the approved plan primarily to reflect requested funding for the additional year as well as
the post-FY 2020 period. The Governor recommends $34.9 million, $15.4 million less than requested
to reflect the removal of $12.0 million in the post-FY 2020 period and annual funding closer to the
approved and historical spending levels. FY 2015 funding totals $3.3 million; annual funding
thereafter is $4.0 million.
Intake Service Center Renovations. Consistent with the approved plan, the Department requests $9.1
million from Rhode Island Capital Plan funds, including $4.3 million in the current year, to restore the
exterior of the Intake Service Center. The main components of the project include window and roof
replacement, as well as joint patching and resealing the brick veneers on the north and south side of
the building. The Governor recommends $10.1 million, $1.0 million more than requested to reflect a
revised project schedule, which shifts $3.3 million of funding in FY 2015 and FY 2016 to the out years.
Minimum Security Renovations. Consistent with the approved plan, the Department requests $10.2
million from Rhode Island Capital Plan funds, including $4.2 million for the current year to construct
a new support services facility, expand the minimum security kitchen area, and install new equipment
to increase its capacity to serve, feed, and house a larger inmate population. The new stand-alone
facility would include a visiting room with 225 individual capacities, an indoor gymnasium with 125
inmate capacities, laundry facilities and a control center to supervise and direct all traffic. The
Department indicates construction of a new facility would allow for the relocation of all intake
functions and inmate traffic to the rear of the facility. It should be noted, the existing kitchen at the
minimum security facility was originally designed to feed a population of approximately 500 inmates.
The Department has an average minimum inmate population of 407 for FY 2014, 402 for FY 2013 and
486 for FY 2012. For the first two months of FY 2015, the average population for minimum security
is 418. The Governor recommends $11.0 million, $0.8 million more than requested to reflect a revised
project schedule, which shifts $3.6 million of funding in FY 2015 and FY 2016 to the out years.
Bernadette Guay Building Renovations. Consistent with the approved plan, the Department requests
$2.8 million from Rhode Island Capital Plan funds, including $1.3 million in the current year to
replace the existing heat, ventilation and air conditioning system at the Bernadette Guay facility. This
building is being utilized as a women’s minimum security facility and it does not have a centralized
ventilation system. This project includes the removal of window units for air conditioners and electric
space heaters that are currently used to maintain room temperature and the acquisition and installation
of a high velocity air heating and cooling system. The Governor recommends $3.5 million, $0.7
million more than requested to reflect an updated project schedule, which shifts $5.7 million of funding
in FY 2015 and FY 2016 to the out years.
Women’s Facility (Formerly Reintegration Center). The Department requests $10.4 million from
Rhode Island Capital Plan funds for continuous improvement at the new women’s facility, as well as
the construction of a new ancillary support facility. This includes final improvements in the current
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year for the medical and dental service areas and a fence yard for inmate segregation. Funding
requested for FY 2016 through FY 2018 includes the construction of a new ancillary support facility to
provide indoor recreation and classroom space for the female population housed at the new women’s
facility. The request is $12.4 million less than the approved plan to reflect the exclusion of federal
funds spent in the pre-FY 2015 period. The Department maintains that the women’s facility does not
have adequate indoor recreation and classroom space unlike the men’s facilities. The Governor
recommends $16.4 million, $6.0 million more than requested to reflect the inclusion of pre-FY 2015
expenditures offset by the exclusion of $3.3 million of funding in FY 2018 through FY 2020 based on
the availability of Rhode Island Capital Plan funds.
Maximum General Renovations. The Department requests total project costs of $8.5 million from
Rhode Island Capital Plan funds to renovate the maximum security facility. The project includes
improvements to the plumbing system, steam pipes and exhaust system. Other components include the
rehabilitation of the yard area as well as HVAC repairs and upgrades throughout the facility. The
request is $4.3 million more than the approved plan to reflect a significantly revised estimate of work
that will be needed at the maximum facility, including $0.7 million more for the current year. As
ongoing repairs were being made, issues with steam pipes and drainage that were not identified in the
approved plan have added to the overall cost of the project. The Governor recommends $1.0 million
less than requested to reflect a reduction to pre-FY 2015 expenditures, as well as the shifting of $1.3
million of funding from fiscal years FY 2015 and FY 2016 to the out-years.
Medium Infrastructure. The Department requests $20.9 million from Rhode Island Capital Plan
funds, including $5.1 million in the current year for infrastructure improvements at the John J. Moran
medium security facility. This includes the expansion of available space for dining areas, kitchen,
committing, dispensary, and other inmate programs and recreational activities. This project also
includes the acquisition of additional furniture and equipment, mechanical repairs and the replacement
of heating and cooling valves as well as the air handler units. The request is $4.7 million more than
the approved plan to reflect a wider project scope and revised cost estimates. This includes $1.6
million for an owner’s representative, which was requested by the Division of Purchasing to manage
the project, as well as approximately $2.0 million more for roofs and approximately $0.6 million more
for hot water distribution. The Governor recommends $0.3 million more than requested to reflect
revised pre-FY 2015 expenditures.
Women’s Plumbing and Bathroom Renovations. Consistent with the approved plan, the Department
requests $1.6 million from Rhode Island Capital Plan funds, including $0.2 million in the current year
to complete bathroom renovations at the Dix building. This includes removal of current plumbing and
fixtures and installation of new equipment including toilets, sinks, lightings, wall tiles, paints for the
ceilings, and new floors. This project is being requested as part of the transformation of this facility
from a secured environment into an office environment. This project is near completion and the
remaining portion of the work is expected to be completed in the current year. The Governor
recommends $0.3 million less than requested to reflect revised pre-FY 2015 expenditures.
Data and Telecommunication Upgrades. The Department requests new funding of $3.9 million from
other funds, including $0.4 million for the current year, for data and telecommunication wiring upgrades and
fiber optics repairs. This includes the replacement of wires that are not capable of running newer network
equipment and the procurement of a technical expert to determine the Department’s wiring and network
needs. This project was previously requested, but not approved to be funded from Rhode Island Capital
Plan funds; however, it was added to the list of projects to be funded from the Information Technology
Investment Fund. The Governor does not recommend funding.
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Judicial Department
Projects
Noel Shelled Courtroom Build Out
Licht Judicial Complex Restoration
Judicial Complexes - HVAC
Judicial Complexes Asset Protection
Total

Status
Revised
Revised
Revised
Ongoing

Sources of Funds
Rhode Island Capital Funds
Total

5 Year Total
6,000,000
3,750,000
4,700,000
4,625,000
$
19,075,000

Project Total
$
10,000,000
4,250,000
9,262,000
10,749,068
$ 34,261,068

$
$

$
$

$

19,075,000
19,075,000

34,261,068
34,261,068

Summary. The Judiciary requests capital project expenditures totaling $52.7 million, which is $4.6
million more than the approved capital plan. The request programs $26.4 million to be spent in the
FY 2016 through FY 2020 period, and includes four previously approved projects and one new
information technology project. The Governor recommends total project costs of $34.3 million for
four approved projects, and does not include funding for the new project in the capital
recommendation. The recommendation in the five-year period is $7.3 million less than requested,
which primarily reflects a delay in funding for the Noel Courtroom Build Out project.
Noel Shelled Courtroom Build Out. The Judiciary requests $8.4 million from Rhode Island Capital
Plan funds to begin the build out of the shelled courtrooms at the Noel Judicial Complex to relieve
overcrowding at the Garrahy Judicial Complex. The first phase of the project would begin in FY 2015
with the addition of one and one half decks to the current parking garage to accommodate the need for
additional parking for the added courtrooms. Due to the current limitation of available parking, it was
decided that the additional spaces would be constructed first, for a cost of $2.8 million. The second
phase is the build out of the shelled space within the Noel Judicial Complex during FY 2016. Funding
for this phase is programmed as $5.6 million. Total funding is consistent with the approved plan;
however, the start of the project has been moved up from FY 2019 to FY 2015 to accommodate
increased caseloads. Consistent with the approved plan the Governor recommends the project begin in
FY 2019, but adds $1.6 million to the total project cost for anticipated inflation.
Licht Judicial Complex Restoration. The Judiciary requests $10.0 million from Rhode Island Capital
Plan funds for the restoration of the Licht Judicial Complex. This is $5.0 million more than the
approved plan to reflect additional out-year funding as well as changes to the annual work schedule to
better accommodate individual courtroom restoration, though it should be noted these estimates are
subject to substantial revision as each project is undertaken. Restoration projects include plaster
repair, courtroom benches, carpet replacement, and repainting of the courthouse interior. Other
projects include woodwork and ornamental plaster restoration, repairs to the Courthouse’s outside
doors at the Benefit Street entrance, and fixing the outdoor floor at the North Main Street entrance.
Consistent with the approved plan the Governor recommends total project costs of $4.3 million, $5.7
million less than requested which primarily reflects the exclusion of funding in the post-FY 2020
period.
Judicial Complexes - HVAC. The Judiciary requests $10.0 million from Rhode Island Capital Plan
funds for the FY 2016 through FY 2020 period and $2.0 million for FY 2015 for the replacement
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and/or restoration and/or cleaning of the heating, ventilation and air conditioning system for all judicial
complexes including Licht, Garrahy, Murray, McGrath, Noel, Traffic Tribunal and Fogarty Judicial
Annex. Work includes water pump and boiler installations and the replacement of water lines, fan
coils, exhaust fans, air handlers, baseboard control valves, the variable air volume box and the
domestic water system. The total request of $18.0 million is $10.0 million more than the approved
plan due to an expanded level of work that was not previously included in the plan. Consistent with
the approved plan the Governor recommends total project costs of $9.3 million, $8.7 million less than
requested which reflects the removal of approximately half of requested funding during the five-year
period as well as the exclusion of $2.0 million from the post-FY 2020 period.
Judicial Complexes Asset Protection. The Judiciary requests $4.6 million from Rhode Island Capital
Plan funds for the FY 2016 through FY 2020 period and $0.9 million for FY 2015 for asset protection
projects. The total request of $12.3 million is $2.6 million more than the approved plan to reflect
funding for the additional year as well as for the post-FY 2020 period. The Judiciary’s asset
protection projects planned through FY 2020 include drainage system improvements, security
upgrades, courtroom restoration, interior refurbishments to public areas and office spaces, cellblock
upgrades, elevator upgrades and exterior refurbishments. The Governor recommends total project
costs of $10.7 million, $1.5 million less than requested primarily to reflect the exclusion of funding in
the post-FY 2020 period.
Judicial Complexes Information Technology. The Judiciary requests $3.9 million from Rhode Island
Capital Plan funds for an information technology project that involves the implementation of the
Judiciary’s new case management system. This system will enable electronic filing for all courts
through the internet, and will replace the current system which relies on duplicative data input and
paper files. Requested expenditures include $1.5 million each for fiscal years 2015 and 2016, with
$0.9 million scheduled in FY 2017 to complete the project. It should be noted that these types of
expenditures are not traditionally funded with Rhode Island Capital Plan funds, as they do not meet the
definition of a capital project. It should also be noted the state has an Information Technology Fund
meant to support projects such as these. The Governor does not recommend Rhode Island Capital Plan
funds or show the project in the five-year capital plan; however, she does provide $0.9 million from
restricted receipts in the Judiciary’s FY 2015 revised operating budget.
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Military Staff
Projects
Joint Force Headquarters Building
Military Staff Asset Protection
Armory of Mounted Commands Rehabilitiation
Camp Fogarty Armory Roof
Benefit Street Armory Rehabilitation
Bristol Readiness Center
Burrillville Regional Training Institute
Total

Status
New
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Sources of Funds
Federal Funds
Rhode Island Capital Funds
Total

5 Year Total
30,200,000
9,675,500
1,865,000
125,000
$
41,865,500
$

$
$

26,583,000
15,282,500
41,865,500

Project Total
32,700,000
16,425,905
8,896,728
1,339,112
800,000
125,000
44,500
$
60,331,245
$

$
$

37,868,881
22,462,364
60,331,245

Summary. The Military Staff submits a capital budget totaling $63.3 million for 12 projects. The
request includes $39.1 million for the FY 2016 through FY 2020 period, including $26.4 million from
federal funds and $12.8 million from Rhode Island Capital Plan funds. The Governor recommends
$60.3 million, which is $3.0 million less than requested. This includes $41.9 million in the five-year
period.
Joint Force Headquarters Building. The Military Staff requests $30.5 million from all funds to build
a new joint force headquarters at Camp Fogarty in East Greenwich, including $22.5 million from
federal National Guard Bureau funds and $8.0 million from Rhode Island Capital Plan funds. The
Military Staff indicates that the scattered locations of the Rhode Island National Guard posts adversely
impact the command’s ability to mobilize during emergencies. Operation of the current headquarters
would be transferred to the Rhode Island Emergency Management Agency.
Federal funds for the project are from Army’s Future Year Defense Program for FY 2017. The
current estimate for the 86,028 square foot, two story building is $30.5 million which includes
approximately 74 percent of funding from federal National Guard Bureau sources and approximately
26 percent from Rhode Island Capital Plan funds. The federally owned land is already occupied by the
Military Staff and additional land does not need to be purchased.
The Governor recommends $32.7 million, including $22.0 million from federal funds and $10.7 million
from Rhode Island Capital Plan funds for the new headquarters. This is $3.0 million more than
requested and reflects updated cost projections and available federal National Guard Bureau funds.
Military Staff Asset Protection. The Military Staff requests $18.1 million from all funds for asset
protection projects, including $7.4 million from Rhode Island Capital Plan funds and $10.6 million
from federal funds for the FY 2016 through FY 2020 period. The agency has identified 16 individual
asset protection projects, including repairs and upgrades to roofs, windows, and heating, ventilation
and air conditioning systems. The request is $2.2 million less than the approved plan, primarily to
reflect the inadvertent exclusion of pre-FY 2015 expenditures offset by the addition of $1.1 million for
the post-FY 2020 period. The Governor recommends $16.4 million including $10.8 million from
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federal funds and $5.6 million from Rhode Island Capital Plan funds. This is $1.7 million less than
requested and reflects updated state matching funds calculations ranging from 10.0 to 75.0 percent.
Armory of Mounted Commands Rehabilitation. The Military Staff requests a total of $9.1 million
for the rehabilitation of the Armory of Mounted Commands building. This is $0.2 million more from
Rhode Island Capital Plan funds than the approved capital plan to reflect updated project costs such as
heating, ventilation and air conditioning systems upgrades and elevator installation. Individual
components also include roof replacement and parking lot paving. The request includes $5.0 million
from federal sources and $4.1 million from Rhode Island Capital Plan funds through FY 2017. The
Governor recommends $8.9 million, including $4.8 million from Rhode Island Capital Plan funds and
$4.1 million from federal funds, consistent with the approved plan.
Camp Fogarty Armory Roof. The Military Staff requests a total of $1.6 million including $0.4
million from Rhode Island Capital Plan funds and $1.2 million from matching federal funds for FY
2015 to replace the roof at the Camp Fogarty Armory. This is $0.1 million more than the approved
plan, including $39,256 more from Rhode Island Capital Plan funds and $43,624 more from federal
funds to reflect updated cost projections. Renovations to the roof would not be adequate; the roof
membrane and some understructure needs to be completely replaced. The project is scheduled for
completion in FY 2015. The Governor recommends $1.3 million including $0.4 million from Rhode
Island Capital Plan funds to reflect updated cost projections.
Benefit Street Armory Rehabilitation. Consistent with the approved plan, the Military Staff requests
a total of $0.8 million from Rhode Island Capital Plan funds for FY 2015 to complete the rehabilitation
of the Benefit Street Armory. The historical structure was built in 1843 and must be rehabilitated
consistent with state law and guidelines established by the Secretary of the Interior. Funds will be
used for exterior masonry work, painting, window and shutter repair, interior electrical, water damage
repair, fire alarm and sprinkler installation and emergency egress. The Governor recommends funding
as requested.
Bristol Readiness Center. Consistent with the approved plan, the Military Staff requests $0.1 million
from Rhode Island Capital Plan funds for a feasibility study for a project to renovate an existing site
and construct a new armory facility in Bristol that will meet all updated federal requirements and is
capable of supporting two Rhode Island National Guard units and a field maintenance shop. The
existing West Bay armories and field shop do not meet the standards or needs of the National Guard.
The construction of the facility will be 100 percent federally funded. The Governor recommends
funding as requested.
Burrillville Regional Training Institute. Consistent with the approved plan, the Military Staff
requests $0.1 million from Rhode Island Capital Plan funds for planning costs related to a new
Regional Training Institute to be located on 133 acres of land in Burrillville. The Rhode Island
National Guard plans to construct a state-of-the-art education facility that will provide sufficient space
to train soldiers on the essential skills of land navigation, map reading and compass reading. The
facility will consist of administration, general instruction, dining and individual sleeping quarters. The
construction of the facility will be 100 percent federally funded. The Governor recommends funding as
requested.
Command Readiness Center Addition. The Military Staff requests a total of $1.4 million to
construct an addition to the existing command readiness center cafeteria, which is $0.2 million less
than the approved capital plan to reflect revised project costs. This includes $1.0 million from federal
funds and $0.5 million from Rhode Island Capital Plan funds for the project. During state
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emergencies, this area is utilized by the Emergency Management Agency as a conference and gathering
area. The addition will provide for a primary cafeteria space and the existing cafeteria will be
permanently dedicated for Emergency Management Agency use. The project will add approximately
1,500 square feet. The request shows funding for this project; however, it was completed prior to FY
2015. The Governor excludes the project and the funding to reflect its completion.
Federal Armories-Fire Code Compliance. The Military Staff requests a total of $0.3 million from all
funds for fire alarm installation at the Federal Armories. This includes $0.3 million from federal
funds and $44,285 from Rhode Island Capital Plan funds and is $0.2 million more than the approved
plan to reflect updated project costs. The request shows funding for this project; however, it was
completed prior to FY 2015. The Governor excludes the project and the funding to reflect its
completion.
State Armories-Fire Code Compliance. Consistent with the approved capital plan, the Military Staff
requests a total of $0.6 million for fire alarm installation at the State Armories. The request includes a
total of $0.3 million each from Rhode Island Capital Plan funds and federal funds and assumes was
completed in FY 2014. The request shows funding for this project; however, it was completed prior
to FY 2015. The Governor excludes the project and the funding to reflect its completion.
Logistics and Maintenance Buildings – Fire Code. The Military Staff requests a total of $0.4
million for the design and installation of an automatic fire alarm system at the Logistic and
Maintenance Facilities. This is $0.3 million more than the approved capital plan including $80,363
more from Rhode Island Capital Plan funds. The system will bring the buildings into compliance with
state law. The installation began in FY 2009 and is scheduled to continue through FY 2015. Funding
includes $110,475 from Rhode Island Capital Plan funds and $331,425 from federal funds. The
request shows funding for this project; however, it was completed prior to FY 2015. The Governor
excludes the project and the funding to reflect its completion.
Energy Audit. The Military Staff requests $175,000 from all funds including $87,500 each from
Rhode Island Capital Plan funds and federal funds for a thorough energy audit to including lighting
systems, heating, ventilation and air conditioning systems, window efficiencies and insulation studies.
The Military Staff indicates that energy costs have grown approximately 56 percent over the past ten
years and cost over $1.5 million per year. The Governor excludes the project and the funding to
reflect its completion.
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Rhode Island Emergency Management Agency
Projects
RI Statewide Communications Network
Emergency Management Building
Hurricane Sandy Cleanup
Total

Status
Revised
Revised
Revised

Sources of Funds
Federal Funds
General Revenues
Rhode Island Capital Funds
Total

5 Year Total
10,000,000
1,000,000
$
11,000,000

Project Total
$
12,000,000
1,121,111
3,668,398
$
16,789,509

$

$

$

$

5,500,000
5,000,000
500,000
11,000,000

$

9,289,665
6,000,000
1,499,844
16,789,509

Summary. The Emergency Management Agency’s five-year capital plan includes six projects totaling
$57.8 million of which $39.8 million would be spent in the FY 2016 through FY 2020 period. The
request includes two new projects and four approved projects, all of which have been significantly
revised from the approved plan. The Governor recommends $16.8 million with $11.0 million to be
spent in the FY 2016 through FY 2020 period and $3.0 million to be spent in FY 2015.
Rhode Island Statewide Communications Network. The Agency requests $23.5 million including
$11.5 million from Rhode Island Capital Plan funds, $6.0 million from federal funds and $6.0 million
from general revenues for maintenance and improvements to the Rhode Island Statewide
Communications Network for the FY 2016 through FY 2020 period. This is $12.0 million more than
the approved plan and identifies approximately $8.3 million one-time system upgrades for the network.
Funds would be used for sustaining, enhancing and developing a system to be used in the event of
man-made or natural disaster for interoperability among local, state, and federal departments. It
should be noted that the 2014 Assembly excluded this from the capital plan because information
technology projects are not traditionally funded with Rhode Island Capital Plan funds.
The Governor recommends $12.0 million for FY 2015 through FY 2020. This reflects the annual value
of the operations contract with Motorola and $6.0 million from federal funds to reflect annually
available funding in the Agency’s $6.0 million operating budget.
Emergency Management Building. The Emergency Management Agency requests a total of $4.5
million for renovations to the Command Readiness Center in Cranston. This includes $3.0 million
from Rhode Island Capital Plan funds, $0.9 million less than the approved plan and $1.5 million from
federal funds. The current request shifts control of the structure from the Rhode Island National
Guard to the Agency and replaces plans to request funding for a new Emergency Management
building. The National Guard plans to move its personnel and equipment to a new Joint Force
Headquarters building included in the Military Staff’s capital request. The Governor recommends $1.0
million including $0.5 million from Rhode Island Capital Plan funds and $0.5 million from federal
funds in FY 2020 which is $3.5 million less than requested to reflect a smaller project scope.
Hurricane Sandy Cleanup. In October of 2012 Hurricane Sandy made landfall in the state causing
damage to infrastructure and properties as a result of flooding and high winds. A major disaster was
declared in the following month, which began the state’s process of applying for federal funding to
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reimburse entities completing the necessary repairs. The Emergency Management Agency is the lead
state agency for federal coordination and eventual reimbursement of funding. The 2014 Assembly
provided $14.0 million for these purposes. The Agency’s current request is $1.5 million more than
was previously provided to reflect a more defined list of projects and reimbursements; however, it has
not publicly presented this list. The Presidential Disaster Declaration has a non-federal cost share of
25 percent; however, the Agency only requests 10 percent, or $2.3 million, to be paid from Rhode
Island Capital Plan funds. The Agency has indicated that all municipal and state projects are currently
being audited by the Federal Emergency Management Agency. The request assumes that the state will
have to pay back a portion of the federal Hurricane Sandy funds when the audit is completed.
The Governor recommends $3.7 million for this project in FY 2015, including $0.9 million from Rhode
Island Capital Plan funds to provide the full 25.0 percent state match to Federal Emergency
Management Agency funds to complete the project.
State Emergency Operation Center. The Agency requests a total of $2.5 million for the State
Emergency Operation Center located at the Joint Force Headquarters in Cranston, which primarily
includes renovations and technological upgrades at the Agency’s current facility. This includes $1.3
million each from Federal Emergency Management Agency funds and Rhode Island Capital Plan funds
for the project to be spent from FY 2016 through FY 2020. During state emergencies, the State
Emergency Operation Center is utilized by the Emergency Management Agency as a conference and
gathering area and provides real-time video, police and fire updates for state and federal government
officials to collaborate and target resources. The Governor does not provide funding for this project.
Rhode Island Disaster Emergency Fund. The Emergency Management Agency requests a total of
$10.8 million including $8.1 million from Rhode Island Capital Plan funds and $2.7 million from
federal funds for the Rhode Island Disaster Emergency Fund. The fund would provide the Emergency
Management Agency with immediate funding for disaster-related expenses. It should be noted that
these types of expenditures are not traditionally funded with Rhode Island Capital Plan funds as they
do not meet the definition of a capital project. The Governor does not provide funding for this project.
Rhode Island Common Operating Picture. The Emergency Management Agency requests a total of
$1.0 million, including $0.4 million from Rhode Island Capital Plan funds and $0.6 million from
federal funds for an integrated operating platform to function across state agencies to provide common
situational awareness during emergencies through shared software and information technology
upgrades. The system would allow for numerous state agencies to solve security and interoperability
issues. The upgrade began in FY 2014 and is scheduled to continue through FY 2020. It should be
noted that the Agency’s capital request for the Common Operating System includes information
technology and software costs as well as elements that would not typically be funded with Rhode
Island Capital Plan funds. The Governor does not provide funding for this project.
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Department of Public Safety
Projects
Asset Protection (Headquarters)
Computer Crimes Unit
Headquarters Complex Expansion
Secure Vehicle Garage
Barracks Renovations*
Consolidated Training Academy
Parking Area Improvements
State Fire Training Academy
Supply and Intelligence Buildings
Total

Status
New
New
New
New
Revised
Revised
Revised
Revised
Revised

Sources of Funds
General Obligation Bonds
Restricted Receipts
Rhode Island Capital Funds
Total

5 Year Total
1,250,000
2,400,000
19,200,000
3,215,000
$
26,065,000

$

$

$

11,450,000
14,615,000
26,065,000

Project Total
1,250,000
400,000
532,730
700,000
6,830,770
19,500,000
274,650
10,725,000
2,985,132
$ 43,198,282

$

$

$

6,400,000
16,160,725
20,637,557
43,198,282

*Listed as two projects in the Capital Budget schedules: Lincoln Woods Barracks Renovation and State Police Barracks

Summary. The Department of Public Safety’s five-year capital request includes projects totaling
$69.6 million, of which $46.7 million is to be spent in the FY 2016 through FY 2020 period. Total
funding is $13.8 million less than the approved capital plan, including $17.9 million less from Rhode
Island Capital Plan funds. Also included is $3.0 million more than approved from restricted receipts
available through forfeitures funds from Google, Inc. and other sources, of which $13.7 million would
be spent in the five-year period.
It should be noted that the Department’s request includes several new projects for which funding is not
included in the approved plan. The total funding request for these projects is $22.0 million from all
sources, of which $10.8 million would be spent in FY 2015. It appears unlikely that the Department
will be able to expend these funds in the current year.
The Governor recommends total funding of $43.2 million, of which $26.1 million would be spent in the
five-year period. Her recommendation includes $2.2 million less than requested from Google, Inc.
forfeiture funds and $16.7 million less from Rhode Island Capital Plan funds.
Asset Protection (Headquarters). The Department requests total funding of $1.3 million from Rhode
Island Capital Plan funds for asset protection projects at its headquarters facility in North Scituate.
The request includes $0.3 million for the current year to repair the roof and drainage system of the
new headquarters building; final construction close-out items for the building were completed in FY
2013. Also included is $0.3 million each year for FY 2016 through FY 2020 for unspecified repairs
and renovations of the Department’s other headquarters facility buildings. The Governor recommends
funding as requested.
Computer Crimes Unit. The Department requests $0.4 million from restricted receipts available
through forfeiture funds from Google, Inc. for the current year to renovate office space located at 50
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Service Avenue in Warwick. The project is intended to provide adequate physical space, improved
data storage, and data processing facilities for the Computer Crimes Unit. The Department reports
that the headquarters facility space currently occupied by the unit is no longer suitable to its needs.
The anticipated completion date for this project is in FY 2015. The Governor recommends funding as
requested.
Headquarters Complex Expansion (National Guard Facilities). The Department requests total
project costs of $0.5 million for the renovation of two former National Guard buildings located at the
State Police Headquarters Complex in North Scituate. Subsequent to the submission of its capital
budget request, the Department noted that the request was made in error, as it reported that the project
was completed in FY 2014. The Governor recommends total funding of $24,230 more than requested
to reflect payments made to vendors in FY 2015.
Secure Vehicle Garage. The Department requests $0.7 million from restricted receipts available from
federal forfeitures for FY 2015 for the purchase and installation of a prefabricated, six-bay secure
garage to be located at the headquarters facility complex in North Scituate. The Department reports
that its specialized vehicle fleet has outgrown its current storage site in the State Police supply
building. The Governor recommends funding as requested.
Barracks Renovations. The Department of Public Safety requests total project costs of $7.3 million for
renovations to the Lincoln barracks of the State Police, including $4.8 million from Rhode Island Capital
Plan funds and $2.5 million from restricted receipts available through forfeiture funds from Google, Inc.
The project is intended to provide the Division of State Police with a modern facility with
administrative space, detective space, male and female locker rooms, a secure entryway and prisoner
holding area, a sally port, and accessibility facilities compliant with the Americans with Disabilities
Act. The request includes $4.1 million for the current year and $3.0 million for FY 2016.
Architectural and engineering work for the Lincoln barracks was completed in January 2014; the total
estimated project cost is $4.1 million, $3.0 million less than requested, adjusted for prior expenditures.
The Department reports that it included the additional funding for other, unidentified projects.
It should be noted that this project is included in the enacted budget, as a portion of the larger Barracks
and Training project. The Department’s FY 2016 request separates the barracks renovations into three
separate projects to more accurately reflect a revised scope of work for each. The request includes
$23.3 million from Rhode Island Capital Plan funds and restricted receipts available through forfeiture
funds from Google, Inc. for renovations to the Lincoln barracks and the construction of new barracks
in Wickford and Hope Valley. The combined total request is $9.0 million more than approved for
renovations to the barracks.
The Governor recommends total funding of $1.0 million less than requested from all sources, including
$2.0 million less from Rhode Island Capital Plan funds and $1.0 million more from Google, Inc.
forfeiture funds. The recommendation includes funding to reflect the Department’s prioritization of the
project as well as an updated project scope, and it shifts $0.5 million from FY 2016 to FY 2017 to
reflect a correspondingly updated project schedule. The capital budget recommendation renames this
project to refer exclusively to the Lincoln Woods barracks. However, funding spent prior to FY 2015
includes the other barracks. The capital budget recommendation also includes a separate project,
“State Police Barracks,” and total funding of $0.4 million for a feasibility study regarding the need for
the requested new Hope Valley and Wickford barracks. The study would be conducted while the
Lincoln Woods barracks facility is renovated.
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Consolidated Training Academy. The Department requests total funding of $19.5 million for the
construction of a consolidated police training academy. This includes $9.8 million from Rhode Island
Capital Plan funds and $9.8 million from restricted receipts available through forfeiture funds from
Google, Inc.
The academy is intended for use by the State Police, the Municipal Police Training Academy, and the
Providence Police. The Department notes that successful completion of this project would require the
sharing of Google forfeiture funds received by the Attorney General, North Providence, and East
Providence. As of August 2014, the Department had not received confirmation of fund sharing from
any of the other recipients.
Total funding is consistent with the approved plan; however, the request shifts $0.4 million of unspent
funds from FY 2014 and $0.5 million from the current year to FY 2018 to reflect project delays. The
request includes $0.3 million for the current year to conduct a feasibility study for the project; the
Department reports that it is probable that the results of the study will change the project scope and
estimated expenses. The Governor recommends funding as requested.
Parking Area Improvements. The Department requests total project costs of $0.9 million from
Rhode Island Capital Plan funds for FY 2017 through FY 2020 to resurface roadways located at the
headquarters complex and renovate the parking areas of all operational State Police patrol barracks.
The request includes $0.2 million for each year for FY 2017, FY 2018, FY 2019, and FY 2020.
It should be noted that in his recommended budget, the Governor included total funding of $1.7
million for parking area repairs in the FY 2015 through FY 2019 period. The Assembly provided
$0.4 million for FY 2014 to complete the expansion of the headquarters complex parking areas and
repairs at the State Police Training Academy. However, it eliminated all subsequent funding,
including $0.3 million for FY 2015, reflective of the Department’s request to renovate the Lincoln
barracks and build new Wickford and Hope Valley barracks, as each project includes a parking area
component. The request would effectively restart the project. The Governor includes funding as
requested for the pre-FY 2016 period; however, the recommendation does not include any new funding
for the project.
State Fire Training Academy. The Department requests total project costs of $10.7 million for the
construction of the state Fire Training Academy. The request includes $4.2 million from Rhode Island
Capital Plan funds for the second and third phases of the project, including $2.0 million for the current
year and $2.2 million for FY 2016. This is $1.5 million more than the approved plan, reflecting
increased project costs and a new project phase.
The project is intended to be completed in three phases. Phase I was funded from general obligation
bond proceeds. It included construction of the training portion of the academy, which was completed
in December 2011. Phase II of the project includes the construction of a new classroom and
administration building, the construction of an additional garage bay, and the purchase of more props
for use in training activities. Phases I and II of the project are included in the approved plan.
The request also includes a new, third phase to conduct a feasibility study of the costs and logistics
associated with the construction of new office space for the State Fire Marshal at the site of the
Academy. The Governor recommends total funding as requested; however, the recommendation shifts
$0.1 million from FY 2015 and $0.2 million from FY 2016 to FY 2017 to reflect an updated project
schedule.
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Supply and Intelligence Buildings. The Department requests total project costs of $3.0 million,
which is $1.9 million more than approved for the renovation of two buildings at the headquarters
complex in North Scituate. The request includes $1.2 million from Rhode Island Capital Plan funds
and $1.9 million from restricted receipts available through funds forfeited by Google, Inc. to install
HVAC systems, new walls, flooring, the construction of offices, and bathroom renovations in the
Supply and Intelligence Buildings. In addition to pre-FY 2015 expenditures of $0.4 million, the
request includes $2.7 million for the current year. The Department anticipates this project will be
complete in January 2015. The Governor recommends $0.1 million less than requested from Google,
Inc. forfeiture funds to reflect updated project costs.
Administrative Support Building Renovation. The Department requests total project costs of $1.5
million from Rhode Island Capital Plan funds to renovate the 18 th century building at the Department’s
headquarters complex in North Scituate that is currently occupied by the Central Management division
and State Police administrative support. The project includes $0.2 million for FY 2016 for
architectural and engineering services and $1.3 million for FY 2017 for interior and exterior repairs to
enable the building to be used as a barracks. The Governor does not recommend the funding.
Hope Valley Barracks. The Department requests total project costs of $8.0 million for the
construction of a new Hope Valley barracks, including $5.5 million from Rhode Island Capital Plan
funds and $2.5 million from restricted receipts available through forfeiture funds from Google, Inc.
The project is intended to provide the Division of State Police with a modern facility with
administrative space, detective space, male and female locker rooms, a secure entryway and prisoner
holding area, a sally port, and accessibility facilities compliant with the Americans with Disabilities
Act. The Department intends to construct the barracks on land directly adjacent to the current
barracks property. The request includes $0.4 million for the current year to complete architectural and
engineering work, $3.5 million for FY 2016, and $4.1 million for FY 2017.
It should be noted that this project is included in the enacted budget, as a portion of the larger Barracks
and Training project. The Department’s FY 2016 capital budget request separates the barracks
renovations into three separate projects to more accurately reflect a revised scope of work for each.
The request includes $23.3 million for renovations to the Lincoln barracks and the construction of new
barracks in Wickford and Hope Valley. The combined total request is $9.0 million more than
approved for renovations to the barracks. The Governor does not recommend the funding. However,
her capital budget recommendation includes a total of $0.4 million for a feasibility study regarding the
need for the requested new Hope Valley and Wickford barracks, to be conducted while the Lincoln
Woods barracks facility is renovated.
Information Technology Projects. The Department requests total project costs of $5.5 million from
the state Information Technology Investment Fund, including $3.8 million for the current year and
$1.7 million for FY 2016 for information technology upgrades to the Rhode Island Law Enforcement
Telecommunications System, upgrades to the State Police Management Information System, and the
purchase of information technology equipment for the Sheriffs, State Fire Marshal, and Capitol Police.
It should be noted that this project was included in the Department’s FY 2015 capital budget request;
neither the Governor nor the Assembly included the project.
The request includes $3.8 million for the current year and $1.7 million for FY 2016. However, the
Department does not provide a timeline for use of the funds with respect to each of its requested
upgrades. Without consultation on network design and configuration for either System, it appears the
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Department’s request for each fiscal year is an internal estimate. The Governor does not recommend
the funding.
Radio Building and Three-Bay Garage. The Department requests $1.0 million from Rhode Island
Capital Plan funds for FY 2017 and FY 2018 for renovations to the Radio Bureau Building and
attached garage, located at the Department’s headquarters facility in North Scituate. The project
includes the replacement of the buildings’ siding and roofs, the installation of flooring, construction of
an Americans with Disabilities Act-compliant bathroom, window replacement, and new heating and
cooling systems. It should be noted that the Governor recommended $0.9 million for this project in
his FY 2015 budget, but the Assembly did not concur. The Governor does not recommend the
funding.
Training Academy Renovations. The Department requests total project costs of $1.0 million from
Rhode Island Capital Plan funds for renovations to the State Police Training Academy building and
grounds. This includes $0.5 million each year for both FY 2017 and FY 2018. The project is
intended to provide the State Police and other law enforcement agencies with a modern firing range
and SWAT training facility to be used in conjunction with a new Consolidated Training Academy.
It should be noted that the Department’s request appears based on an estimate received in 2013, solely
for repairs to the site’s parking areas. It is likely that the scope of planned work would result in
expenditures greater than funds requested. The Governor does not recommend the funding.
Wickford Barracks. The Department requests total project costs of $8.0 million from Rhode Island
Capital Plan funds for the construction of a new Wickford barracks.
The project is intended to provide the Division of State Police with a modern facility with
administrative space, detective space, male and female locker rooms, a secure entryway and prisoner
holding area, a sally port, and accessibility facilities compliant with the Americans with Disabilities
Act. The new barracks would be located in the Quonset Business Park. The request includes $0.4
million for the current year to complete architectural and engineering work, $3.5 million for FY 2016,
and $4.1 million for FY 2017.
It should be noted that this project is included in the enacted budget, as a portion of the larger Barracks
and Training project. The Department’s FY 2016 capital budget request separates the barracks
renovations into three separate projects to more accurately reflect a revised scope of work for each.
The request includes $23.3 million for renovations to the Lincoln barracks and the construction of new
barracks in Wickford and Hope Valley. The combined total request is $9.0 million more than
approved for renovations to the barracks. The Governor’s capital budget recommendation includes a
total of $0.4 million for a feasibility study regarding the need for the requested new Hope Valley and
Wickford barracks, to be conducted while the Lincoln Woods barracks facility is renovated.
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Department of Environmental Management
Projects
India Point Acquisition
State Recreation Facilities Improvements
Dams Repair
Fort Adams Sailing Improvements
Natural Resources Offices/Visitors Center
Galilee Piers
State Piers
Fish and Wildlife Maintenance Facility
Fort Adams State Park
Blackstone Valley Bike Path
Local Recreation Development Grants
World War II State Park Improvements
State Open Space
Narragansett Bay and Watershed Restoration
Local Open Space
Historic and Passive Grants
Farmland Development Rights
Rocky Point
Newport Piers
Brownfields Remediation
Flood Prevention
Roger Williams Park
Total

Status
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

5 Year Total
10,500,000
5,800,000
3,600,000
3,000,000
2,000,000
4,000,000
718,253
125,000
198,410
7,500,000
770,000
500,000
3,000,000
3,762,842
500,000
5,000,000
275,000
5,000,000
3,000,000
18,000,000
$
77,249,505
$

Project Total
3,200,000
39,570,873
9,150,633
9,941,887
6,284,440
12,136,017
4,000,000
718,253
3,812,947
1,500,000
12,500,000
2,600,000
12,500,000
12,500,000
12,500,000
5,000,000
7,500,000
13,750,000
1,757,158
5,000,000
3,000,000
29,000,000
$ 207,922,208

$

Sources of Funds
Federal Funds
General Obligation Bonds
Restricted Receipts
Rhode Island Capital Funds
Other
Total

$

$

1,726,000
46,262,842
2,200,000
26,918,410
142,253
77,249,505

$

15,670,207
122,307,900
2,200,000
67,601,848
142,253
$ 207,922,208

Summary. The Department requests $83.4 million from all funds to be used in the five-year period
for 22 projects totaling $198.0 million. Funding in the five-year period consists of $33.0 million from
new general obligation bonds presented to the voters on the November 2014 ballot, $8.6 million from
authorized general obligation bonds, $1.7 million from federal funds, $2.2 million from restricted
receipts, $37.6 million from Rhode Island Capital Plan funds, and $0.1 million from other fund
sources.
The Governor recommends $77.2 million for the five-year period for 22 projects totaling $207.9
million. The recommendation for the five-year period is $6.1 million less than requested primarily to
reflect revised schedules for several projects. The recommendation includes the $33.0 million of
general obligation bonds approved in November 2014.
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India Point Acquisition. In November 2010, the voters approved a $3.2 million referendum to
authorize the state’s purchase of the property at 25 India Street in Providence from the Department of
Transportation. The land is locally referred to as the “Shooters” property in 2012, and would be
developed for recreation and open space. The Department used the bond proceeds to purchase the
property, spending $3.0 million of the $3.2 million authorization. The Department inadvertently
excluded this project from its capital budget request. The Department inadvertently excluded this
project from its capital budget request. The Governor recommends $0.2 million from the remaining
bond funds to be used in FY 2015. According to the Budget Office, the Department would use the
remaining bond proceeds for various site improvements to the property, which could include grading of
the vacant area, landscaping improvements, safety improvements, and removal of perimeter fencing.
State Recreation Facilities Improvements. The Department requests a total project cost of $38.6
million for improvements at Rhode Island parks and management areas. The request includes funding
for repairs and reconstruction of facilities at Lincoln Woods State Park, restroom improvements and
replacements, and design and construction of additional camping areas at Fishermen’s Campground
and other facilities. The request is $4.7 million more than the approved plan primarily to reflect new
projects such as constructing new restroom facilities at Fishermen’s and George Washington
campgrounds, as well as revised estimates of existing projects. The Governor recommends $39.6
million from all sources, which is $5.7 million more than the approved plan and $1.0 million more
than requested. This includes $20.9 million from Rhode Island Capital Plan funds, $1.1 million more
than the approved plan, which reflects a reduction of $0.9 million in FY 2015 and the addition of $2.1
million in FY 2018 through FY 2020 to better reflect the planned work.
Dams Repair. The Department requests total project costs of $8.8 million from Rhode Island Capital
Plan funds to repair state owned dams at various recreational management areas. This project includes
design and construction at the John L. Curran Dams in Cranston, Upper Wyoming Dam and Browning
Mill Dam in Exeter, Burlingame Reservoir Dam in Glocester, Silver Spring Lake Dam in North
Kingstown, and White’s Pond Dam in Richmond. The request is $1.0 million more than the approved
plan to reflect the addition of funding in FY 2020 for work on the Silver Spring and White’s Pond
dams. The Governor recommends $9.2 million, or $0.4 million more than requested to reflect the
actual pre-FY 2015 expenditures.
Fort Adams Sailing Improvements. The Department requests $11.9 million, including $9.7 million
from Rhode Island Capital Plan funds for improvements to Fort Adams State Park, which will allow
the state to host large-scale sailing events. The state has been awarded a stopover for the Volvo Ocean
Race, which will take place in May of 2015. The request also includes $2.2 million in restricted
receipts for FY 2016 to reflect anticipated private donations for the construction of the mid-park
educational and recreational facility.
The Department’s request is $2.0 million more than the approved plan. The request includes $5.3
million from Rhode Island Capital Plan fund expenditures in the pre-FY 2015 period, but it appears
the actual expenditures were only $3.0 million. The Governor recommends total funding of $9.9
million, consistent with the approved plan and $2.0 million less than the Department’s request. It
includes adjustments for actual spending by year.
Natural Resources Offices/Visitor’s Center. The Department requests a total project cost of $6.0
million from Rhode Island Capital Plan funds for the construction of a new office facility for the
natural resources division in the Arcadia Management Area at Browning Mill Pond. The facility
would include office and lab space for mosquito abatement tests and the state veterinarian, as well as a
visitor’s center. The FY 2015 approved plan reduced funding for the project to reflect that it was not
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currently moving forward. The Department’s request is $2.9 million more than the approved plan to
reflect the engineer’s revised design estimate and the addition of construction costs necessary to
complete the project. Under this scenario, the construction work would begin in FY 2016 and the
project would be completed in FY 2017.
The Governor recommends $6.3 million, or $0.3 million more than requested. The recommendation
includes adjustments to reflect the actual pre-FY 2015 expenditures and shifts $6.0 million from FY
2016 and FY 2017 to FY 2020 and the outyears.
Galilee Piers. The Department requests total project costs of $9.9 million from Rhode Island Capital
Plan funds and federal sources to use through FY 2019 for facilities and infrastructure improvements at
the Port of Galilee. This project involves repairing and improving the Galilee State Pier by replacing
deteriorated wooden bulkheads, paving the parking lot at the pier and providing treatment for
stormwater runoff. The Department has completed repairs to the north bulkhead, which supports the
charter fishing boat docks. Construction of the south bulkhead is expected to be completed in
February of 2015, followed by repairs to Piers HH and PP and reconstruction of the central bulkhead.
The request is $2.0 million more that the approved plan primarily to reflect actual pre-FY 2015
expenditures and the addition of funding to reconstruct the central bulkhead.
The Governor recommends $12.1 million, which is $4.2 million more than the approved plan. The
increase reflects actual expenditures in the pre-FY 2015 period and better reflects the planned work for
FY 2015.
State Piers. The Department requests total project costs of $6.1 million from Rhode Island Capital
Plan funds for marine infrastructure and pier development at sites critical to Rhode Island’s tourism
and fishing economy. The requested funds would be used to develop piers at sites including Rocky
Point in Warwick, the former Shooters nightclub in Providence, and the former Navy pier on Green
Lane in Middletown. The Department’s request is $2.1 million more than the approved plan, but it
has not provided a specific reason for the increase and indicates that the project is still being vetted.
The Governor recommends $4.0 million for this project under the title of Marine Infrastructure and
Pier Development. The total recommended funding is consistent with the approved plan, but reflects a
revised project schedule with an anticipated end date of FY 2020.
Fish and Wildlife Maintenance Facility. The Department requests a total of $0.7 million, including
$0.2 million from Rhode Island Capital Plan funds to provide state matching funds for the construction
of a maintenance facility for the Division of Fish and Wildlife at the Great Swamp Management Area.
The Department indicates that the current facility is over 30 years old and is too small to store
equipment. The Department requests $0.2 million more than the approved plan to better reflect the
planned work and anticipated federal funds and shifts the project end date from FY 2017 to FY 2018.
The project schedule was also altered in the last two budget cycles. The Governor recommends
funding as requested.
Fort Adams State Park. The Department requests a total project cost of $6.6 million from all funds
to restore and repair historic structures at the Fort Adams State Park in Newport. The state operates
the fort and is responsible for conducting programs, developing restoration plans and raising funds
from public and private sources. Funding in the FY 2016 through FY 2020 period includes $2.5
million from Rhode Island Capital Plan funds. The request is $2.8 million or 72 percent more than the
approved plan. This reflects an updated project schedule from the Fort Adams Trust and additional
work, including improvements to the northeast bastion and repairs to the west wall, for the five-year

464

period. The Fort Adams Trust has identified over $28 million in repairs needed to completely
renovate the fort.
The Governor recommends $3.8 million, consistent with the approved plan, or $2.8 million less than
requested to reflect that she reduces funding in FY 2016 and removes the requested funding in FY 2017
through FY 2020.
Blackstone Valley Bike Path. The Department requests $1.8 million from Rhode Island Capital Plan
funds for construction of the Blackstone Valley Bike Path. The Blackstone Valley Bike Path is
scheduled to be a 17.1 mile by 12-foot wide scenic bike path that will connect to the East Bay Bike
Path, eventually making a continuous 31.9 mile route for alternative transportation.
The Department’s request is $0.3 million more than the approved plan. The request includes $1.0
million from Rhode Island Capital Plan expenditures in the pre-FY 2015 period, but it appears the
actual expenditures were only $0.6 million.
The Governor recommends $1.5 million, or $0.3 million less than requested to reflect the actual preFY 2015 expenditures.
Local Recreation Development Grants. The Department requests a total project cost of $12.5
million to provide grants to municipalities for recreation development and acquisition projects,
including $4.0 million of new general obligation bonds submitted to the voters on the November 2014
ballot. The Department is responsible for the administration of these grants and has awarded
approximately $41.3 million in grants to municipalities for recreation development and acquisition
projects since 1988. Most recently, in the spring of 2014 the Department awarded 32 grants totaling
$4.8 million. The request is $18.0 million less than the approved plan to reflect the exclusion of
previously authorized bonds that have been fully spent in the pre-FY 2015 period.
The Governor recommends total funding of $12.5 million, consistent with the request, but makes
adjustments to pre-FY 2015 expenditures and shifts $1.5 million of unspent funds to FY 2017. The
recommendation includes the $4.0 million of general obligation bonds approved in November 2014.
World War II State Park Improvements. Consistent with the approved plan, the Department
requests $2.6 million from Rhode Island Capital Plan funds to revitalize the currently closed World
War II State Park, eliminating the currently empty pond and replacing it with a splash park. The
project also includes water, sewer, stormwater, and electrical upgrades, as well as replacement of a
pedestrian bridge and a new playground.
The 2014 Assembly appropriated $250,000 from general revenues for FY 2015 as the first year of a
five-year initiative to transfer maintenance and operation of the World War II State Park from the state
to Woonsocket following the completion of the capital project. This assumes the Department will
enter into an agreement with the city to ensure support is available over the five-year period.
The Governor recommends total funding as requested, but shifts $0.8 million from FY 2015 to FY 2016
to reflect the revised project schedule.
State Open Space. Consistent with the approved plan, the Department requests a total project cost of
$15.0 million for the purchase of land, development rights, and conservation easements statewide.
Land acquired under this program includes forested land, open fields, river access sites, shoreline
access areas, farmlands, trail connections and water supply protection areas. The Governor
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recommends $12.5 million, or $2.5 million less than the approved plan. This excludes some prior
spending from bond proceeds and programs remaining funds for FY 2015 and FY 2016.
Narragansett Bay and Watershed Restoration. Consistent with the approved plan, the Department
requests a total of $12.5 million from general obligation bonds to restore and protect water quality in
Narragansett Bay. The project provides matching grants to state and local agencies, non-profit
organizations and for-profit businesses to abate sources of pollution causing beach closures, fish kills
and other problems identified in water quality restoration plans. The Governor recommends total
funding of $12.5 million. She shifts $2.0 million of unspent funds to FY 2015 and FY 2018 to reflect
the revised project schedule.
Local Open Space. Consistent with the approved plan, the Department requests $12.5 million from
general obligation bonds for the Local Land Acquisition Grants for Open Space program. The purpose
of the program is to provide grants to municipalities, local land trusts and non-profit organizations to
preserve open space in Rhode Island. Since 1988, the program has awarded over 130 grants
preserving over 6,200 acres of land. In 2008, the Department awarded 14 grants to municipalities and
land trusts. The Department conducted a grant round in the summer of 2011 and received over 30
grant applications, 14 of which were approved. The Department conducted a new grant round in the
spring of 2014 and expects to announce the awards in the fall of 2014.
The Governor recommends total funding of $12.5 million. She shifts $2.0 million of unspent funds to
FY 2017 and FY 2018 to reflect the revised project schedule.
Historic and Passive Grants. Consistent with the approved plan, the Department requests a total
project cost of $5.0 million from general obligation bond proceeds to provide grants to municipalities
for renovation and development of historic and passive recreation areas. In the spring of 2014 the
Department awarded 18 grants totaling $1.5 million. The Governor recommends total funding of $5.0
million. She shifts $1.3 million of unspent funds to FY 2017 and FY 2018 to reflect a revised project
schedule.
Farmland Development Rights. The Department requests total project costs of $6.0 million from
general obligation bonds, including $3.0 million from new general obligation bond proceeds submitted
to the voters on the November 2014 ballot, for farmland acquisition. The request is $7.5 million less
than the approved plan to reflect the exclusion of previously authorized bonds that have been fully
spent in the pre-FY 2015 period. The Agricultural Land Preservation Commission accepts and scores
farmland applications for these funds. The goal is to eliminate economic pressures on farmers to sell
land for residential or commercial development.
The Governor recommends $7.5 million, which is $1.5 million more than the approved plan to better
reflect the available general obligation bond proceeds. The recommendation includes the $3.0 million
from general obligation bonds approved in November 2014.
Rocky Point. Consistent with the approved plan, the Department requests $13.5 million, including
$10.0 million from general obligation bonds approved by the voters in November 2010 and $3.5
million from Rhode Island Capital Plan funds for maintenance and renovations at the approximately 85
acre property formerly known as Rocky Point Park. The state completed the purchase of Rocky Point
in FY 2013 after the federal district court and state properties committee approved the final purchase
and sales agreement. The Department indicated that, in its current state, the Rocky Point property
poses unsafe conditions, and the work requested for FY 2015 includes demolition of buildings on the
property. The building demolition will be followed by a master planning phase and then a phase to
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develop the property for use as a state park. The Governor recommends $13.8 million, which is $0.3
million more than the approved plan to better reflect the planned work for FY 2015.
Newport Piers. Consistent with the approved plan, the Department requests a total project cost of
$1.9 million from Rhode Island Capital Plan funds for ongoing infrastructure improvements to the
Newport Piers, including electrical upgrades and design and construction of a building for lobster
sales. Construction is scheduled to begin in FY 2016. The Governor recommends $1.8 million, which
is $145,042 less than the approved plan to reflect the actual pre-FY 2015 expenditures.
Brownfields Remediation. Consistent with the approved plan, the Department requests a total project
cost of $5.0 million from new general obligation bond proceeds submitted to the voters on the
November 2014 ballot to provide 80 percent matching grants to public, private, and non-profit entities
for brownfields remediation projects at abandoned industrial sites throughout the state. The
Department currently operates a brownfields program funded through federal sources. Properties
classified as brownfields include any property that cannot be developed, expanded or reused due to the
presence of an environmental hazard. Funding is used to both investigate what types of hazardous
materials are present, as well as to assist in the remediation of these sites. The Governor recommends
funding as requested. The recommendation includes the $5.0 million from general obligation bonds
approved in November 2014.
Flood Prevention. Consistent with the approved plan, the Department requests a total of $3.0 million
from new general obligation bonds submitted to the voters on the November 2014 ballot for grants to
public and non-profit entities for projects related to dam repairs and restoration of coastal habitats,
rivers and stream floodplains. The Governor recommends funding as requested. The recommendation
includes the $3.0 million of general obligation bonds approved in November 2014.
Roger Williams Park. The Department requests $18.0 million from new general obligation bonds
submitted to the voters on the November 2014 ballot for improvements and renovations to the Roger
Williams Park and Zoo. The funding includes $15.0 million for replacing the zoo’s tropical rainforest
building, education center, and reptile house, as well as $3.0 million for constructing and
reconstructing roads, bridges, sidewalks and walkways within the park. The approved plan includes
$11.0 million from previously authorized bonds that were spent in the pre-FY 2015 period, but the
Department’s request excludes the funds. The Governor recommends $11.0 million more than the
approved plan, which reflects that the previously authorized bonds spent in the pre-FY 2015 period are
included in the project total. The recommendation includes the $18.0 million from general obligation
bonds approved in November 2014.
State Recreation Building Demolition. The Department requests total project costs of $1.0 million
from Rhode Island Capital Plan funds for a new project to demolish old, outdated, unused buildings
which have become hazards. The Department indicates that it has many buildings that were once
useful but now present hazards and safety risks. Some of the buildings that would be demolished
under this project include the previous Parks and Recreation headquarters in Johnston, the abandoned
and condemned Forestry headquarters at Chopmist, an abandoned and condemned warehouse facility in
Cranston, and many small buildings in the Department’s management areas.
It appears that the requested work falls under the current State Recreational Facilities Improvements
project, however the Department believes the demolition work would be easier to track as a separate
project. The Governor does not include the project.
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Coastal Resources Management Council
Projects
Narrow River Salt Marsh Project
South Coast Restoration Project
Ninigret Pond Breachway Rock Removal
Coastal and Estuary Habitat Restoration Program
Fish Passage Restoration
Shoreline Change Beach SAMP
Total

Status
New
Revised
Revised
Ongoing
Ongoing
Ongoing

5 Year Total
370,000
696,141
1,250,000
50,000
$
2,366,141
$

Project Total
1,855,000
4,692,709
254,275
4,549,309
3,510,560
300,000
$
15,161,853
$

Sources of Funds
Federal Funds
Restricted Receipts
Rhode Island Capital Funds
Total

$

$

1,066,141
1,250,000
50,000
2,366,141

$

$

9,475,837
4,549,309
1,136,707
15,161,853

Summary. The Council requests a total of $9.8 million, of which $1.4 million would be used in the fiveyear period. Funding in the five-year period includes $1.3 million from the Oil Spill Prevention,
Administration and Response Fund, which are restricted receipts, and $0.1 million from other funds. The
request is for seven projects, one of which is new. The Governor recommends a total of $15.2 million for
six projects, including $2.4 million in the five-year period. The recommendation includes $6.0 million more
than requested from federal sources to reflect grants from the United States Fish and Wildlife Service and the
United States Department of Agriculture.
Narrow River Salt Marsh Restoration Project. Subsequent to its budget submission, the Council received
a grant from the United States Fish and Wildlife Service, which will be used to mitigate the impact on the
salt marsh system of the Narrow River that will occur due to sea level rise. The project would disperse
dredged material from sediment-laden areas into the marsh surface to increase elevation, thus strengthening
the resiliency of the marsh in the face of future coastal storms and increased rates of sea level rise. The
Budget Office also indicates that the work is expected to be completed in FY 2016.
The Governor recommends $1.9 million from federal funds to reflect the grant from the Fish and Wildlife
Service.
South Coast Restoration Project. The Council requests a total of $0.6 million to complete habitat
restorations along the southern coast of Rhode Island and to maintain breachways. The current project
reflects that the approved plan combines what were previously two separate projects: South Coast Habitat
Restoration and South Coast Breachways Maintenance. The state funds will be used in conjunction with
grants from two federal agencies: a United States Department of Agriculture grant for dredging work in
Winnapaug Pond and two United States Fish and Wildlife Service grants for dredging Ninigret Pond.
The Governor recommends a total project cost of $4.7 million, which includes $4.1 million to reflect the
federal grants and $0.6 million from Rhode Island Capital Plan funds to be used as state match. The work is
expected to be completed in FY 2016.
Ninigret Pond Breachway Rock Removal. The Council requests $0.3 million from Rhode Island Capital
Plan funds for a project to remove large rocks and groups of smaller rocks that are obstructing navigation in
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the Ninigret Pond breachway. The Council indicated that a plug of sediment formed at the seaward opening
of the breachway, preventing equipment designed to remove the fallen rocks from being able to enter the
breachway.
The approved plan includes funding for this work in the Rhode Island Emergency Management
Agency’s budget, and the Council indicates that this project was completed in FY 2015.
The Governor includes funding as requested for the pre-FY 2015 period. The five-year capital plan
typically excludes projects completed prior to the current year.
Coastal and Estuary Habitat Restoration Program and Trust Fund. The Council’s request includes
total project expenditures of $4.8 million from the Oil Spill Prevention, Administration and Response
fund for the Coastal and Estuary Habitat Restoration Program and Trust Fund. The 2004 Assembly
passed Article 44 of 2004-H 8219, Substitute A, as amended, and mandated the annual amount of
$250,000 from the Oil Spill Prevention, Administration and Response fund to the program and trust
fund. The request is $0.5 million more than the approved plan to reflect funding for FY 2020 and the
post-FY 2020 period.
The Governor recommends $250,000 less than requested for this project. She does not include funding
for the post-FY 2020 period.
Fish Passage Restoration. Consistent with the approved plan, the Council’s request includes federal
funds of $3.5 million in the pre-FY 2015 period to restore access to spawning habitat in the Ten Mile
and Pawcatuck River watersheds for numerous migratory species. The Council indicates that the
project will improve the habitat and biodiversity in Narragansett and Little Narragansett Bays, and
enhance the state’s fresh and salt water fisheries. The Council notes that all funds have been spent
prior to FY 2015 and the final work, fish ladder construction at Omega Pond Dam, is expected to be
completed in October 2014. The Governor concurs.
Shoreline Change Beach Special Area Management Plan. Consistent with the approved plan, the
Council requests $0.3 million to address erosion issues along the Rhode Island shoreline. The agency
indicates that the funding would be used for a high resolution modeling system that would predict
surge and sea level rise scenarios, building on work the Army Corps of Engineers has already
completed. The Council intends to use the information to provide maps to cities and towns as well as
to provide state agencies with a basis for making flood vulnerability assessments in coastal areas. The
Governor recommends total funding as requested, but shifts $50,000 from FY 2015 to FY 2016 based
on a revised project schedule.
Permit Application and Enforcement System. The Council requests $0.2 million from the
Information Technology Investment Fund to be used in FY 2015 and FY 2016 for a new project to
assess the database needs of the agency relating to permitting, enforcement, and other regulatory issues
and to determine the feasibility of a new database. While the Council may apply for available
resources from the Information Technology Investment Fund, this project does not appear to meet the
definition of a capital expense.
The Governor does not include the requested funding.
Secure Facility Area. The Council requests $160,000 from Rhode Island Capital Plan funds for FY
2015 to construct a secure outdoor area that would house one of the Council’s boats. The previous
secure storage area has been reassigned to accommodate the incorporation of the Department of
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Children, Youth and Families into the building and to install a generator system, and the Council’s
vessel which had been stored there is currently being housed at the residence of a staff member. The
Council subsequently indicated that it inadvertently requested $160,000 instead of $110,000, the most
recent estimate for this project.
The approved plan includes $60,000 for the Secure Facility Area project in the Department of
Administration’s budget as part of the Washington County Government Center project.
The Governor includes $110,000 for this project in the Department of Administration’s budget as part
of the Washington County Government Center project.
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Rhode Island Clean Water Finance Agency
Projects
Clean Water Fund
Drinking Water Fund
Water Pollution Fund
Municipal Road and Bridge Revolving Fund
Total

Status
Revised
Revised
Revised
Revised

Sources of Funds
Agency Revenue Bonds
Federal Funds
Federal Stimulus
General Obligation Bonds
Interest Earnings
Municipal Road and Bridge Revolving Fund
Revolved Capital
Total

5 Year Total
310,875,000
147,583,033
850,000
$ 459,308,033

Project Total
$ 1,612,097,099
527,521,777
4,974,220
15,313,869
$2,159,906,965

$

$ 1,331,368,013
459,590,979
22,907,300
54,050,000
2,685,258
15,313,869
273,991,546
$ 2,159,906,965

$

$

252,650,480
96,250,000
16,107,553
250,000
94,050,000
459,308,033

Summary. The Agency requests $2,252.1 million, of which $458.9 million would be used in the fiveyear period for four projects. Funding includes $9.1 million from new general obligation bond
proceeds, $9.3 million from authorized general obligation bonds, $96.3 million from federal funds,
$94.1 million from revolved capital and $250.2 million from agency revenue bonds in the five-year
period.
The Governor recommends total project costs of $92.2 million less than requested, with $458,033 more
for the five-year period. The recommendation excludes previously authorized bonds that have been
fully spent in the pre-FY 2015 period and includes the $20.0 million of general obligation bonds
approved in November 2014. The Governor includes Section 15 of Article 1 of 2015-H 5900 which
proposes that the Agency transfer $11.0 million to the state General Fund by June 30, 2016 in part to
offset the cost of general obligation bonds that have been issued on the Agency’s behalf.
Clean Water Fund. The Agency requests $310.9 million to be used in the five-year period for a total
project cost of $1,641.4 million for the Clean Water State Revolving Fund, a subsidized loan program
for local governmental units to finance wastewater infrastructure projects. The loans are repaid over
20 years and have a subsidy of at least one-third off the market rate. Funding in the five-year period
includes $3.1 million from new general obligation bond proceeds, $6.4 million from authorized
general obligation bond proceeds, $48.9 million from federal funds, $65.5 million from revolved
capital and $187.1 million from agency revenue bonds. The request is $197.1 million more than the
approved plan primarily due to an increase in revenue bond sales, which reflects a higher than
anticipated demand for the loans, and the inclusion of previously authorized bonds that have been fully
spent in the pre-FY 2015 period.
The Assembly authorized $20.0 million of new general obligation bond proceeds for the Clean Water
Fund to be submitted to the voters on the November 2014 ballot, but the Agency’s request includes
only $9.1 million from new general obligation bond proceeds, with $3.1 million for the Clean Water
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Fund and $6.0 million for the Drinking Water Fund. The Agency indicates that it will revise its
request to reflect the full $20.0 million to be used only for the Clean Water Fund.
The Governor recommends funding as requested for the five-year period and a total project cost of
$1,612.4 million, which is $29.3 million less than requested primarily to reflect the exclusion of
previously authorized bonds that have been fully spent in the pre-FY 2015 period.
The
recommendation includes the $20.0 million of general obligation bonds approved in November 2014.
Drinking Water Fund. The Agency requests a total project cost of $534.5 million from all funds, of
which $147.4 million would be used in the five-year period for the Drinking Water State Revolving
Fund. The fund operates and is funded by Section 1452 of the Federal Safe Drinking Water Act
Amendments of 1996. Federal Capitalization Grants are awarded to the state, and the state contributes
a 20.0 percent match. Loans are available to eligible water suppliers for planning, design and
construction of safe water supply, treatment and transmission infrastructure projects. The request is
$31.0 million more than the approved plan to better reflect the anticipated federal funds and a higher
than anticipated demand for the loans.
The Assembly authorized $20.0 million of new general obligation bond proceeds for the Clean Water
Fund to be submitted to the voters on the November 2014 ballot, but the Agency’s request includes
only $9.1 million from new general obligation bond proceeds, with $6.0 million for the Drinking
Water Fund and $3.1 million for the Clean Water Fund. The Agency indicates that it will revise its
request to reflect the full $20.0 million to be used only for the Clean Water Fund.
The Governor recommends $6.9 million less than requested. The changes include $6.0 million less to
reflect that the general obligation bonds approved in November 2014 will be used only for the Clean
Water Fund and a further reduction to reflect the exclusion of previously authorized bonds that have
been fully spent in the pre-FY 2015 period.
Water Pollution Fund. The Agency requests a total project cost of $60.9 million, of which $0.6
million from the Agency’s revolved capital account would be spent in the five-year period for the
Water Pollution Control State Revolving Fund. This fund receives capital funding from general
obligation bond proceeds and transfers the appropriate state match to the Clean Water and Drinking
Water state revolving funds. The request is $55.9 million more than the approved plan to reflect the
inclusion of previously authorized bonds that have been fully spent in the pre-FY 2015 period.
Regarding the state match, the Assembly authorized $20.0 million of new general obligation bond
proceeds for the Clean Water Fund to be submitted to the voters on the November 2014 ballot, but the
Agency’s request includes only $9.1 million from new general obligation bond proceeds, with $6.0
million for the Drinking Water Fund and $3.1 million for the Clean Water Fund. The Agency
indicates that it will revise its request to reflect the full $20.0 million to be used only for the Clean
Water Fund.
The Governor recommends $55.9 million less than requested primarily to reflect the exclusion of
previously authorized bonds that have been fully spent in the pre-FY 2015 period.
Municipal Road and Bridge Revolving Fund. Consistent with the approved plan, the Agency
requests $15.3 million for the Municipal Road and Bridge Revolving Fund. The 2013 Assembly
established this revolving fund to be administered by the Clean Water Finance Agency for
municipalities to borrow from to complete large scale road and bridge projects at a lower borrowing
cost than could be achieved by the municipalities on the open market. The Municipal Road and Bridge
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Revolving Fund was initially capitalized using $7.0 million of bond premium proceeds transferred
from the Rhode Island Capital Plan fund with the intent of dedicating future premiums and other
resources that may be appropriated to the fund; it operates similarly to the Clean Water and Drinking
Water state revolving funds. The 2014 Assembly further capitalized the fund with $3.3 million of
bond premium proceeds as part of revisions to FY 2014 and $5.0 million from tobacco settlement
funds in FY 2015. Annual disbursements from the fund cannot exceed $20.0 million, and no more
than 50 percent of available funding in any calendar year shall be dedicated to any one city or town,
unless there are no remaining eligible projects.
The Governor recommends funding as requested.
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Narragansett Bay Commission
Projects
Interceptor Maintenance & Construction
Phase II Combined Sewer Overflow Facilities
Wastewater Treatment Facility Improvements
Sewer System Improvements
Phase III Combined Sewer Overflow Facilities
Total

Status
Revised
Revised
Revised
Revised
Ongoing

Sources of Funds
Other (Revenue Bonds, State Revolving Fund)
Total

5 Year Total
29,092,000
13,553,000
22,293,000
1,287,000
334,412,000
$ 400,637,000
$

$
$

400,637,000
400,637,000

Project Total
37,472,000
214,957,000
145,447,000
6,978,000
604,657,000
$ 1,009,511,000
$

$ 1,009,511,000
$ 1,009,511,000

Summary. The Narragansett Bay Commission indicates that the Clean Water Finance Agency, which
issues loans to the Commission and individual communities for wastewater infrastructure improvements,
does not have sufficient capacity to finance the Commission’s capital plan. The FY 2016 through FY 2020
request includes $401.3 million from other funds, which the Commission indicates consists of State
Revolving funds, revenue bonds and other capital funds. The exact amounts from the aforementioned are
not yet known. The request includes six projects, one of which is new.
The Governor recommends $400.6 million, which is $0.7 million less than requested for the five-year period,
and re-categorizes three of the projects requested by the Commission. The Governor includes Section 16 of
Article 1 of 2015-H 5900 which proposes that the Commission transfer $2.8 million to the state General
Fund by June 30, 2016 to offset the cost of general obligation bonds that have been issued on the
Commission’s behalf.
Interceptor Maintenance & Construction. The Commission requests $36.7 million from the state Clean
Water Finance Agency’s revolving funds and the Commission’s revenue bonds to be used into the post-FY
2020 period for 12 projects, one of which is new. A number of these projects involve television inspection
to indicate if there is damage to interceptors that might need to be repaired or replaced, as well as the
removal of grit to increase sewer capacity. The Commission plans to inspect and clean all of its interceptors
in a ten-year period. The request is $6.5 million less than the approved plan, which primarily reflects the
exclusion of costs for two completed interceptor easement restorations and revised construction cost
estimates for several of the individual projects. The Governor recommends $0.8 million more than
requested to reflect that she categorizes the Omega Pump Station Improvements subproject under this project
instead of the Sewer System Improvements project.
Phase II Combined Sewer Overflow Facilities. The Commission requests a total of $215.0 million from
the state Clean Water Finance Agency’s revolving funds and the Commission’s revenue bonds for Phase II
of the combined sewer overflow facilities project, which consists of 13 ongoing projects. The current
request outlines the individual projects included in this phase. This is the second of three phases for the
Narragansett Bay Commission’s federally mandated combined sewer overflow project. Phase II involves the
construction of a 18,200 foot tunnel along the Woonasquatucket River and an 8,000 foot tunnel along the
Seekonk River. These two interceptors will convey flows from combined sewer overflows to the Main
Spine Tunnel constructed in Phase I. The request is $16.9 million less than the approved plan, which
included costs for completed projects that are excluded from the current request. The request also reflects
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that actual construction bids were lower than estimated for several of the individual projects. The Governor
recommends funding as requested.
Wastewater Treatment Facility Improvements. The Commission requests $145.4 million from the
state Clean Water Finance Agency’s revolving funds and the Commission’s revenue bonds, of which
$22.3 million will be used from FY 2016 through FY 2020 for various wastewater treatment
improvement projects. The upgrades are required to comply with discharge limits mandated by the
Department of Environmental Management and include effluent discharge removal of nitrogen and
ammonia at the Field’s Point facility. The request includes 17 projects, eight of which are new. The
request is $16.3 million less than the approved plan to primarily reflect $10.9 million in new projects,
the exclusion of costs for a completed wind turbine project and revised cost estimates as projects
progress toward completion. The Commission indicates that the original costs were based on the
engineer’s design estimates, while the revised costs are a result of the bids received and the actual
costs of constructing certain components of the project. The Governor recommends funding as
requested.
Sewer System Improvements. The Commission requests $7.5 million from the state Clean Water
Finance Agency’s revolving funds and the Commission’s revenue bonds, of which $1.9 million will be used
from FY 2016 through FY 2020 to improve its sewer system by connecting the wastewater treatment plants
in the entire service area. The request includes a total of five projects, two of which are new. The request
is $0.3 million more than the approved plan, which reflects $1.7 million for the new projects and reductions
of $1.4 million to reflect actual construction expenditures in the pre-FY 2015 period and revised design
estimates.
The Governor recommends $0.5 million less than requested, including $0.3 million more for the
Infrastructure Maintenance work, which the Commission requested as a stand-alone project, and $0.8
million more to reflect that she categorizes the Omega Pump Station Improvements subproject under the
Interceptor Maintenance and Construction project instead.
Phase III Combined Sewer Overflow Facilities. Consistent with the approved plan, the Commission
requests total project costs of $604.7 million from the state Clean Water Finance Agency’s revolving funds
and the Commission’s revenue bonds to be used through the post-FY 2020 period for design and
construction of Phase III, the final phase for the Narragansett Bay Commission’s federally mandated
Combined Sewer Overflow project. Phase III involves the construction of a 13,000 foot tunnel in
Pawtucket, which will convey flows from combined sewer overflows to the Main Spine Tunnel constructed
in Phase I. The Commission has convened a Combined Sewer Overflow Phase III Stakeholders Group to
explore whether Phase III should be completed and any control cost efforts that could make this final phase
of the project viable. The Governor recommends funding as requested.
Infrastructure Management. The Commission requests a total of $0.3 million from the state Clean
Water Finance Agency’s revolving funds and the Commission’s revenue bonds to be used in FY 2015
for a new project to evaluate the impacts of the acquisition of municipal lateral sewers by the
Commission from its member communities. This evaluation would determine the feasibility, cost,
regulatory requirements and other impacts on the Commission and the municipalities.
The Commission indicates that this project is necessary in light of recent proposals to require the
Commission to own, operate and maintain sanitary sewer facilities in the City of Pawtucket. While the
proposal was not enacted, it would shift the cost of owning, operating and maintaining sanitary sewer
facilities from the City of Pawtucket to the Narragansett Bay Commission, and the Commission is
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seeking to determine the impact if that were to occur. The Governor includes the funding, but as part
of the Sewer Systems Improvement project.
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Rhode Island Resource Recovery Corporation
Projects
MRF Roof Replacement
MRF Boiler Replacement
MRF Emergency Generator
MRF Fiber Storage Bunkers
Landfill Phase VI Design & Construction
Leachate Sewer Line and Pump Station
MRF Fire Alarm System and Wiring
Leachate Pretreatment Facility Construction
Leachate Storage Tanks
Total

Status
New
New
New
New
Revised
Revised
Revised
Ongoing
Ongoing

Sources of Funds
Resource Recovery Corporation General Revenue
Resource Recovery Corporation Revenue Bonds
Total

5 Year Total
275,000
134,000
235,000
800,000
29,700,000
250,000
$
31,394,000

Project Total
$
275,000
134,000
235,000
800,000
98,400,000
3,251,642
250,000
28,682,595
2,049,627
$ 134,077,864

$

$

$

$

31,394,000
31,394,000

$

100,402,000
33,675,864
134,077,864

Summary. The Corporation requests $134.1 million, of which $31.4 million would be used in the FY
2016 through FY 2020 period for nine projects, four of which are new. Total funding includes $100.4
million from the Corporation’s general revenues and $33.7 million from its revenue bonds. The
Governor recommends funding as requested. The Governor includes Section 14 of Article 1 of 2015-H
5900 which proposes that the Corporation transfer $1.5 million to the state General Fund by June 30,
2016.
Materials Recycling Facility Roof Replacement. The Corporation requests $0.3 million from its
general revenues for a new project to replace the roof of the Materials Recycling Facility. The project
involves covering approximately 40,000 square feet of roof with thermoplastic polyolefin (TPO)
membrane and replacing the skylights. The Corporation indicates that the current roof is 26 years old
and leaks during heavy rain and snow melt, causing water damage to the interior of the building and
the equipment located below and creating a slip hazard when water pools form on the concrete floor.
The Governor recommends funding as requested.
Materials Recycling Facility Boiler Replacement. The Corporation requests $0.1 million from its
general revenues for a new project to replace the boiler at the Materials Recycling Facility. The
current boiler, which is 18 years old and nearing the end of its useful life, would be replaced with a
high efficiency natural gas fired boiler and hot water heater in order to reduce utilities expenses at the
facility. The Governor recommends funding as requested.
Materials Recycling Facility Emergency Generator. The Corporation requests $0.2 million from its
general revenues for a new project to replace its emergency backup generator with a larger unit more
appropriate for the baler system. The Corporation indicates that this will allow comingled single
stream recyclables to be baled for efficient storage and processed at a later date to ensure continuous
and uninterrupted operations. The Governor recommends funding as requested.
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Materials Recycling Facility Fiber Storage Bunkers. The Corporation requests $0.8 million from its
general revenues for a new project to replace aging fiber system storage bunkers. The work involves
replacing six large walking floor bunker conveyors that hold the sorted paper before baling. The
Corporation notes that the current units are 20 years old and nearing the end of their useful life. The
Governor recommends funding as requested.
Landfill Phase VI Design & Construction. The Corporation requests a total project cost of $98.4
million from its general revenues, of which $29.7 million would be used in the five-year period to
design and construct another series of landfill cells and relocate buildings to accommodate the
expansion. Most of the Corporation’s buildings must be relocated to different locations on the
property and new landfill cells must be in service before Phase V reaches its design capacity. The
request is $45.5 million more than the approved plan primarily because the approved plan does not
include the estimated $35 million to relocate the buildings and only includes expenditures through FY
2020, while the request includes expenditures through the estimated project completion date of FY
2024. The Governor recommends funding as requested.
Leachate Sewer Line and Pump Station. The Corporation requests $3.3 million from its revenue
bonds to install a sewer line, construct a concrete sedimentation tank and pump station, and demolish
the existing leachate pretreatment building. The installation of the new sewer line is necessary to
increase the capacity of the leachate transmission system for additional leachate sources including gas
condensate and the gas well dewatering system, and the new pump station is necessary to feed the two
equalization/storage tanks.
This project is a preliminary component of the leachate pretreatment facility construction.
Construction for this project has begun and the Corporation expects it to be completed in the fall of
2014. The request is $1.2 million less than the approved plan to better reflect actual construction costs
in the pre-FY 2015 period. The Governor recommends funding as requested.
Materials Recycling Facility Fire Alarm System and Wiring. The Corporation requests $0.3
million from its general revenues for a project to replace the fire alarm panel which provides fire alarm
protection for the entire Materials Recycling Facility and both of the facility’s scale houses. This
involves replacing the existing analog systems with a digital system which provides a readout of the
exact location of the device in alarm so that the fire department can more accurately identify the exact
location. The planned work also includes rewiring the alarm system to provide a supervisory safety
alert to signal problems in the wiring circuits and devices such as smoke detectors, heat detectors,
signal beacons, and audio/visual signal displays.
The Corporation requests to delay the project from FY 2015 to FY 2017 in order to determine what
needs to be replaced in addition to the panel, how much existing wiring in the building will need to be
replaced to correctly perform the retrofit project, and whether to include upgrade features such as preaction valves. The Governor recommends funding as requested.
Leachate Pretreatment Facility Construction. Consistent with the approved plan, the Corporation
requests a total project cost of $28.7 million from its revenue bonds and general revenues to construct
a new leachate pretreatment facility described above. The Corporation indicates that the design/build
contract was executed in July 2012 and construction began in FY 2014. In May 2013, the Corporation
issued $40.0 million of revenue bonds for the leachate pretreatment facility, as authorized by
legislation contained in 2012 H-7323 Substitute A, as amended. The current request divides the
remaining construction work into two separate projects. The Governor recommends funding as
requested.
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Leachate Storage Tanks. Consistent with the approved plan, the Corporation requests $2.0 million
from its revenue bonds for a new project to install two 750,000 gallon glass-lined steel leachate storage
tanks, which will serve as flow equalizers and provide excess storage for heavy storm events. The
Corporation indicates that this preliminary component of the leachate pretreatment facility project has
begun and is expected to be completed in the fall of 2014. The Governor recommends funding as
requested.
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Department of Transportation
Projects
Warren Yard Replacement
Highway Drainage Preservation
Portsmouth Facility
Capital Equipment Replacement
Cooperative Maintenance Facility
Maintenance Facilities Asset Protection
Train Station Repairs
Providence Station Transit Center
Highway Improvement Program
Commuter Rail
East Providence Facility Relocation
Salt Storage Facilities
Pawtucket-Central Falls Train Station Study
Total

Status
New
New
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Sources of Funds
Federal Funds
Federal GARVEE Bonds
Federal Stimulus Funds
Gas Tax
General Obligation Bonds
Land Sales
MBTA
Other
Rhode Island Capital Funds
Vehicle Registration Fees
Total

5 Year Total
800,000
8,500,000
3,465,000
23,000,000
5,000,000
2,000,000
1,750,000
35,000,000
1,309,006,978
80,332,301
5,000,000
250,000
$ 1,474,104,279

Project Total
800,000
9,500,000
5,305,502
31,437,068
5,000,000
4,402,955
2,047,874
35,850,000
3,197,353,744
171,516,287
4,914,319
13,629,344
3,114,360
$ 3,484,871,453

$

$

$ 1,077,786,031
9,250,561
14,542,337
10,000,000
36,265,000
27,300,000
9,718,137
19,910,358
185,200,000
84,131,855
$ 1,474,104,279

$ 2,334,000,369
513,742,892
29,200,000
11,437,068
127,168,227
53,093,050
20,914,608
24,682,445
269,279,230
101,353,564
$ 3,484,871,453

Summary. The Department requests $2,307.6 million from FY 2016 through FY 2020 for projects
totaling $4,954.3 million. Funding in the five-year period includes $0.9 million from authorized bond
proceeds, as well as $35.0 million of new general obligation bond proceeds that will be presented to
the voters on the November 2014 ballot. The request also includes $1,077.8 million from federal
sources, $9.3 million from federal Grant Anticipation Revenue Vehicle (GARVEE) Bond proceeds,
$27.3 million from the sale of Department owned land and $187.9 million from Rhode Island Capital
Plan funds. The request also includes $861.1 million in expenditures from other sources, including
$230.0 million of funding from unidentified sources for the reconstruction of Routes 6 and 10.
The Governor recommends total project costs of $3,484.9 million, with $1,474.1 million programmed
for the five-year period. The recommendation is $1,469.4 million less than requested due to the
exclusion of three new projects for which no funding source was identified. The recommendation
includes the proceeds from general obligation bonds approved on the November ballot. It should be
noted the Governor’s FY 2016 budget assumes $13.2 million of additional revenues by delaying the transfer
of transportation related fees collected by the Division of Motor Vehicles to the Department of
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Transportation. The Governor proposes $20.0 million of additional Rhode Island Capital Plan funding to
offset the impact, and the funds are included in the Highway Improvement Program.
Warren Yard Replacement. The Department requests total project costs of $0.8 million from Rhode
Island Capital Plan funds to be used through FY 2017 for a new project to reconstruct a maintenance
facility in Warren. The facility serves as a site for salt and equipment storage, as well as housing of
staff during winter operations. The project would include repaving the lot, and replacing the three-bay
garage and administrative area. The 2014 Assembly transferred this project to the asset protection
project to better reflect the use of funds; however, it is once again included separately in the current
request. The Governor recommends total funding as requested, but delays funding until FY 2019.
Highway Drainage Preservation. The Department requests total project costs of $50.0 million from
Rhode Island Capital Plan funds and funds available from the highway maintenance account for a new
project to inspect and clean the state’s catch basins. The state has approximately 25,000 catch basins;
however, the Department is only able to maintain approximately 1,000 each year. The Department’s
FY 2015 budget includes $500,000 for catch basin cleaning, inspection, and repair as part of its
operating budget. The Department notes it intends to increase the investment in FY 2016 to $1.0
million, $1.5 million in FY 2017, and $2.0 million annually thereafter from Department sources. The
Governor recommends total project costs of $9.5 million, consistent with the plan outlined in the
Department’s operating request. Funding is programmed from a dedicated portion of the Highway
Maintenance Account; however, there are no statutory changes to reflect the programming of funds.
Portsmouth Facility. The Department requests total project costs of $5.2 million from authorized
general obligation bonds and Rhode Island Capital Plan funds to be used through FY 2017 for the
relocation of the Portsmouth maintenance facility to state owned land between Boyd’s Lane and the
ramp to Route 24 Northbound. The request extends the use of bond proceeds through FY 2016. The
Governor recommends $0.1 million more than requested to reflect actual pre-FY 2015 expenditures.
Capital Equipment Replacement. The Department requests total project costs of $37.4 million from
Rhode Island Capital Plan funds and gasoline tax revenues to replace capital equipment. This project
involves the purchase of heavy trucks, sweepers, loaders, backhoes and tractors to replace the Maintenance
Division’s existing fleet. The request is $9.1 million more than the approved plan, including $5.5 million
for the additional year as well as an approximate 10 percent increase of funding each year of the five-year
period to reflect projected increases in equipment costs, based on historical trends, which were not included
in the approved plan. The Governor recommends $6.0 million less than requested to reflect $2.0 million
more for actual pre-FY 2015 expenditures, the removal of $6.4 million of Rhode Island Capital Plan
funds in FY 2015 and FY 2016, and annual funding of $5.0 million.
Cooperative Maintenance Agreement. The Department requests total project costs of $5.0 million from
Rhode Island Capital Plan funds to purchase and make repairs to a former truck repair facility, which will be
converted to a cooperative maintenance facility for the Department’s heavy fleet and the Public Transit
Authority’s buses. The approved plan included $4.7 million to convert the Authority’s former bus repair
facility into a cooperative maintenance facility. Upon further review, the Department and the Authority
determined retrofitting that facility would be cost prohibitive. The revised funding level would be used in
FY 2015 and FY 2016 to purchase the land and retrofit the newly identified facility. The Governor
recommends funding as requested, but delays the start until FY 2017.
Maintenance Facilities Asset Protection. Consistent with the approved plan, the Department requests
total project costs of $4.9 million from Rhode Island Capital Plan funds to be used through FY 2020 to
make repairs at its seven district maintenance facilities throughout the state, and its headquarters facility
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located in Warwick. Improvements would include pavement repair, replacement and repairs of the HVAC
systems, roof repairs and improvements to windows and garage doors at several facilities. The request is
$0.5 million more than the approved plan due to the inclusion of funding for the additional year. The
Governor recommends $0.5 million less than requested which reflects a reduction of $0.1 million each
year of the five-year period to reflect the availability of Rhode Island Capital Plan funds.
Train Station Repairs. The Department requests total project costs of $2.4 million from Rhode
Island Capital Plan funds for repairs at three train stations: Woonsocket, Kingston and Westerly. The
Kingston and Westerly stations are currently active, while the Woonsocket station serves as a bus
depot. The Department’s maintenance division is currently responsible for these facilities; however,
the Department indicates that the gas tax funds used for the stations are insufficient. Funding would be
used for larger scale asset protection projects, such as roof and window repairs, painting, and HVAC
upgrades. The request is $0.7 million more than the approved plan, primarily to reflect an additional
year of funding. The Governor recommends $0.4 million less than requested to reflect the exclusion of
$0.2 million from the current year as well as $50,000 each year of the five-year period.
Providence Station Transit Center. Consistent with the approved plan, the Department requests total
project costs of $36.1 million to expand and improve the state’s transit hubs located at the Providence
AMTRAK station, Kennedy plaza and the proposed Garrahy Courthouse parking complex. Funding
includes $35.0 million of general obligation bonds which will be submitted to the voters on the
November 2014 ballot. The Governor excludes $0.3 million of Rhode Island Capital Plan funds from
FY 2015 that was to be used for planning; however, the planning is being conducted with current staff.
Highway Improvement Program. Consistent with the approved plan, the Department requests
$1,289.6 million from all funds for highway improvement program expenditures to be used in the fiveyear period, for total project costs of $3,264.5 million. These exclude any new bonding authority for
state matching funds reflecting an initiative by the 2011 Assembly to replace borrowing with pay-go
sources, which is being accomplished by replacing those with a combination of transportation related
surcharges and Rhode Island Capital Plan funds.
The total recommendation is consistent with requested funding. The Governor includes Article 21 of
2015-H 5900 which delays the transfer of transportation related fees to the Highway Maintenance Account
as part of a 2014 Assembly initiative for use by the Department. To offset the loss the Governor
programmed $20.0 million from Rhode Island Capital Plan funds, which are included as part of the
Highway Improvement Program.
Commuter Rail. Consistent with the approved plan, the Department requests total project costs of
$171.5 million from all funds, of which $80.3 million will be used in the five-year period for the
Commuter Rail Project. Funding includes $3.6 million of general obligation bond authority approved
by the voters on the November 2008 ballot. Phase I of the project involved the extension of commuter
rail service south from Providence to T.F. Green Airport in Warwick, and has been completed. Phase
II of the project extended commuter rail service 25 miles to Wickford Junction. The current request
also includes plans for a bypass station in Kingston, along with intermediate stops at Cranston and East
Greenwich. The Governor recommends funding as requested.
East Providence Facility Relocation. Consistent with the approved plan, the Department requests a
total project cost of $5.1 million from authorized general obligation bonds and Rhode Island Capital
Plan funds for the relocation of the East Providence maintenance facility from Sachem Road to state
property on the East Shore Expressway on Route 114 and Route 6. Construction of the new facility is
substantially complete; however, the request includes $0.2 million in FY 2015 to complete the project.
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Salt Storage Facilities. Consistent with the approved plan, the Department requests $9.8 million from
Rhode Island Capital Plan funds, of which $7.5 million would be used in the five-year period for the
construction of salt storage facilities at various locations statewide where salt is currently stored
uncovered. The Governor recommends funding as requested.
Pawtucket/Central Falls Train Station Study. Consistent with the approved plan, the Department
requests total project costs of $3.1 million, including $2.5 million from federal funds, $0.5 million
from the City of Pawtucket and $0.1 million from Rhode Island Capital Plan funds, of which $250,000
will be spent in the five-year period to study the feasibility of operating a commuter train station in the
Pawtucket-Central Falls area. The Governor recommends funding as requested.
Statewide Resurfacing. The Department requests total project costs of $471.0 million from
unidentified sources for a new statewide road resurfacing program. Approximately 40 percent of
state’s 3,000 lane miles of maintained roads are classified as poor or fair condition. Funding would be
used to expand current resurfacing projects to increase the proportion of roads in good or excellent
repair; however, a more defined target is not included in the request. The funding would begin in FY
2015, and it is currently unclear what amount of resources is being requested above and beyond what
has already been made available to the Department. The Governor does not recommend funding.
Information Technology Investment Strategy. The Department requests a total project cost of $1.8
million from the Rhode Island Information Technology Investment Fund to be spent in FY 2015 for
four information technology projects, including upgrades to the financial management and project
management systems and the replacement of network switches and servers. The Department has noted
its lack of information technology support leads to decreased efficiency across the agency, as it has
been utilizing the Department of Administration for technological support. It is unclear why this
funding is included in the request, as the expenditures do not meet the definition of a capital project.
These types of expenditures have historically been funded in the Department’s operating budget with
gasoline tax revenues. The Department notes that these purchases could be completed in a relatively
short amount of time and it has programmed them in the current year, despite the lack of a committed
funding source. The Governor does not recommend funding.
Bridge Rehabilitation. The Department requests total project costs of $404.7 million from other fund
sources for a new project that would increase bridge inspection, repair and rehabilitation projects
throughout the state. Of the state’s 1,154 bridge structures, 206 are currently classified as structurally
deficient. Requested funding is projected to reduce the amount of structurally deficient bridges by
half, while also reducing the amount of bridges being added to this classification annually due to an
increase in overall bridge preservation work. This request seems more like an identification of need
rather than an actual capital project plan. The funding would begin in FY 2016, and it is currently
unclear what amount of resources is being requested above and beyond what has already been made
available to the Department. The Governor does not recommend funding.
Routes 6 and 10 Reconstruction. The Department requests total project costs of $481.0 million from
unidentified sources for the reconstruction of the Routes 6 and 10 interchange. The project would
address the deterioration of the existing bridges on the structure, reduce congestion on the interchange
and the adjacent communities, while also improving travel in the north to west direction. It should be
noted that this project is not assumed to be funded in any other long term plans used by the
Department. The Governor does not recommend funding.
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Rhode Island Public Transit Authority
Projects
Information Technology Redundancy
Bus Purchases
Bus Rapid Transit Corridor
Fixed Route and Paratransit Cameras
Enterprise Software
Land and Buildings
Paratransit Vehicles
Intelligent Transportation System
Total

Status
New
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Sources of Funds
Federal Funds
Federal Stimulus Funds
General Obligation Bonds
Other (Cities and Towns)
Rhode Island Capital Funds
RIPTA Operating Funds
RIPTA Revolving Loan Funds
State Fleet Replacement Revolving Loan Fund
Total

5 Year Total
35,029,938
185,000
4,636,000
8,469,661
$
48,320,599
$

$

$

38,743,679
186,331
632,366
2,827,291
1,730,932
4,200,000
48,320,599

Project Total
1,400,000
134,809,465
3,278,652
2,269,805
2,111,406
10,507,662
30,046,284
9,861,570
$ 194,284,844
$

$

$

142,763,598
23,693,758
8,709,707
1,333,917
3,190,081
554,002
9,839,781
4,200,000
194,284,844

Summary. The Rhode Island Public Transit Authority requests $50.5 million for the five-year period
for total project costs of $192.8 million. Funding includes $4.8 million from approved general
obligation bond proceeds, $144.4 million from federal funds, $1.2 million from Rhode Island Capital
Plan funds, $4.2 million from other funds and $10.4 million from Authority sources. Funding also
includes $4.2 million from the state’s Fleet Replacement Fund provided by the 2012 Assembly as part
of an initiative to lower debt service costs associated with transportation agencies. The Governor
recommends funding essentially as requested, adjusting for actual pre-FY 2015 expenditures and adds
Rhode Island Capital Plan funds to provide the state match for federal funds for bus purchase.
Information Technology Redundancy. The Authority requests total project costs of $1.4 million in
FY 2015 to provide backup and disaster recovery for the Authority’s computerized systems. The
Authority is currently investigating solutions to protect the Authority’s data by providing offsite
redundancy in the case of electrical failure or other conditions that could lead to the loss of stored data
and system functionality. Because the solution to the problem noted in the request is not identified, it
cannot be determined whether the proposal would qualify as a capital project. Although the Authority
requested a specific amount of funding, it could not identify how it determined the funding level
included in the request. The Governor recommends funding as requested.
Bus Purchases. Consistent with the approved plan, the Authority requests total project costs of
$132.9 million to replace 66 buses, trolleys and flex vehicles. Flex vehicles are vans that supply
service to low density areas. The Authority indicates that these vehicles have or will have exceeded
their useful lives. Funding includes $4.2 million from the state’s Fleet Replacement Fund provided by

487

the 2012 Assembly as part of an initiative to lower debt service costs associated with transportation
agencies. It should be noted the request includes $2.4 million of funding from unidentified sources for
the state match to federal funds in FY 2018. The Governor recommends total funding essentially as
requested, but makes adjustments to reflect actual pre-FY 2015 expenditures. She also provides $2.2
million from Rhode Island Capital Plan funds for the state match in FY 2018 instead of unidentified
sources. Historically, capital plan funds are not used for vehicle purchases.
Bus Rapid Transit Corridor. The Authority requests $3.7 million to develop more efficient bus
service on its busiest fixed routes; the number 11 Broad Street bus route and the number 99 Pawtucket
bus route. The funding will be used for the planning and development of traffic signal priority, the
integration of Intelligent Transportation Systems with hybrid buses as well as improvements to bus
stops such as additional lighting and customer information. The request is $1.8 million more than the
approved plan to reflect revised costs and use of solar powered traffic signal receivers, instead of
electric ones. The Authority discovered that operating the receivers with electricity would result in a
large increase in utility costs. The Governor recommends $0.4 million less than requested in FY 2016
to reflect the early completion of the project.
Fixed Route and Paratransit Cameras. Consistent with the approved plan, the Authority requests
total project costs of $2.3 million to install security cameras on its buses and paratransit vehicles. The
project consists of placing six cameras on each of the Authority’s 235 vehicles and five cameras on
each of its 130 paratransit vehicles. Funding consists of $1.8 million from federal funds and $0.5
million from Authority sources, with $0.4 million scheduled for FY 2015 to complete final payments
for the project. The Governor recommends funding as requested.
Enterprise Software. Consistent with the approved plan, the Authority requests $2.1 million to
replace its current financial tracking system in order to address shortfalls in financial data quality,
processing and monitoring. Funding is programmed at $1.2 million in FY 2015 and $0.2 million in
FY 2016, with $0.7 million spent prior to FY 2015. Total funding includes 80 percent from Federal
Transit Administration funds, with the remaining 20 percent from Authority sources. The Governor
recommends funding as requested.
Land and Buildings. The Authority requests total project costs of $10.6 million to improve security
at its Elmwood facilities, provide upgrades to various transit hubs and park and ride facilities while
also making multi-year improvements to bus stops and sidewalks. These upgrades would include
increased security measures, crack repair, shelter improvement and repaving work. The request is
$4.9 million less than the approved plan to reflect the removal of pre-FY 2015 expenditures, consistent
with Budget Office instructions. The Governor recommends $0.1 million less to reflect an updated
project schedule.
Paratransit Vehicles. Consistent with the approved plan, the Authority requests $8.5 million to be
used in the five-year period for the replacement of paratransit vehicles and upgrades to paratransit
software. The request includes total project costs of $30.0 million, consisting of $24.0 million from
federal funds and $6.0 million from the Authority’s paratransit revolving funds. The Governor
recommends funding as requested.
Intelligent Transportation System. Consistent with the approved plan, the Authority requests a total
project cost of $9.9 million from all funds, of which $2.0 million will be spent in FY 2015 to
complete the implementation of an Intelligent Transportation System. The system will integrate real
time bus data with the Authority’s fleet supervisors and customer service kiosks, using computer aided
dispatch and automatic vehicle location technologies. The Governor recommends funding as requested.
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Rhode Island Airport Corporation
Projects
T.F. Green Airport General Improvements
Outlying Airports General Improvements
Total

Status
Ongoing
Ongoing

Sources of Funds
Airport Bonds
Airport Operating Funds
Federal Funds
Passenger Facility Charges
Total

5 Year Total
123,123,077
28,196,527
$ 151,319,604
$

$

$

29,781,304
1,127,123
109,834,422
10,576,755
151,319,604

Project Total
251,368,395
37,007,290
$ 288,375,685
$

$

$

75,090,474
1,604,187
186,555,172
25,125,852
288,375,685

Summary. The Airport Corporation requests total capital expenditures of $283.1 million, including
$146.0 million during the FY 2016 through FY 2020 period, consistent with the approved capital plan.
It should be noted that the Corporation’s request programs out-year funding from future revenue
bonds, which will require Assembly authorization pursuant to the Public Corporation Debt
Management Act. This information is based on the request received October 1, 2014. Subsequently,
the Corporation submitted a revised version to the Budget Office only, which increased the total for the
Outlying Airport General Improvements project.
The Governor recommends funding as requested in the second submission. The Governor includes
Section 18 of Article 1 of 2015-H 5900, which proposes that the Corporation transfer $0.4 million to
the state General Fund by June 30, 2016 to reflect advanced debt service payments for general
obligation bonds that have been issued on the Corporation’s behalf.
T.F. Green Airport General Improvements. Consistent with the approved plan, the Airport
Corporation requests total expenditures of $251.4 million for 14 individual general improvement
projects at T.F. Green Airport. Funding in the five-year period consists of $93.1 million from federal
funds, $19.2 million from airport revenue bonds, $0.3 million from the Corporation’s operating funds
and $10.6 million from passenger facility charges. Passenger facility charges are generated from a
$4.50 charge on all enplaned passengers, and can only be used for certain projects deemed eligible by
the Federal Aviation Administration. The Governor recommends funding as requested.
Outlying Airports General Improvements. Consistent with the approved plan, the Corporation
requests total project costs of $31.7 million for 13 projects to make improvements at the Corporation’s
five general aviation airports including $22.9 million for the FY 2016 through FY 2020 period.
Projects include upgrades to hangars and terminals, easement acquisition, drainage improvement
projects and the rehabilitation of runways. The Governor recommends funding as requested.
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