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December 1, 2024 
 
 

Dear Governor McKee, Speaker Shekarchi, Senate President Ruggerio, Chairman Abney, Chairman DiPalma, Chairwoman 
Serpa and Chairman McKenney: 

 
 

In accordance with legislation passed into law on May 7, 2024, Rhode Island Department of Transportation is submitting 
the 7th monthly Washington Bridge snapshot report.  As a reminder all subsequent reports will include a rolling 4-week 
period defined as the last week of the prior month and three weeks of the current month. This report covers the period of 
October 19, 2024 through November 15, 2024. 

Comprehensive Washington Bridge project information included this report can be located at the following link: 
www.Washington-bridge.com 

 
Sincerely, 

 

Peter Alviti Jr., P.E. 
Director 

http://www.washington-bridge.com/
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With the passage of House bill 2024-H7759 Substitute A on May 7, 2024, and Senate bill 2024-S 2727 
Substitute A on May 2, 2024, the Governor signed into law on May 7, 2024 an amendment to Rhode Island 
General Law Chapter 13 to now include: 
42-13-9. Monthly snapshot reports to be prepared by the department of transportation. 

(a) As used herein: 
(1) The term "actions" refers to actions and efforts undertaken on the Washington Bridge, including, but not 
limited to, repairs, alterations, and replacement of the bridge or any portion thereof. 
(2) The term "snapshot report" refers to the Washington Bridge snapshot report required pursuant to subsection 

(b) of this section. 
(3) The term "time period covered by the report" refers to the calendar month immediately preceding the filing of 
the snapshot report. 
(4) The term "Washington Bridge" or "bridge" refers to a series of three structures which traverse the Seekonk 
River and connect India Point in the city of Providence to Watchemoket Square in the city of East Providence, 
and which structures carry highways including Interstate 195, U.S. Route 6, U.S. Route 44, and U.S. Route 1A. 

(b)(1) The department of transportation (the "department") shall prepare and provide, on a monthly basis, 
a report which shall be deemed the "Washington Bridge snapshot report". The snapshot report shall 
provide the general assembly with the information set forth in this section in order to enable the general 
assembly to provide effective oversight as well as assistance to the department in addressing ongoing 
developments with respect to the Washington Bridge. The obligation of the department to provide the 
snapshot reports shall expire upon completion of the restoration of the Washington Bridge, as certified by 
the department. 
(2) Within thirty (30) days of the passage of this act, a copy of the snapshot report shall be filed on the 
first day of each month with: 

(i) The speaker of the house; 
(ii) The president of the senate; 
(iii) The office of the governor; 
(iv) The chairpersons of the house finance committee and house oversight committee; and 
(v) The chairpersons of the senate finance committee and senate oversight committee. 

(3) The snapshot report shall, at a minimum, contain information as described in subsections (c) and (d) 
of this section. 
(c) The snapshot report shall contain the following. 

(1) An updated timeline regarding actions to be undertaken on the Washington Bridge, including, but not limited 
to, repairs, alterations, or replacement of all or any portion of the bridge. 
(2) A list of consulting firms retained or utilized by the department in regard to any actions. 
(3) Data on traffic patterns over the bridge for the time period covered by the report, including: 

(i) Adjustments or anticipated adjustments made to traffic patterns over the bridge, including alternate 
routes and alternative modes of transportation to circumvent passage across the bridge; 
(ii) The number, location, and time of all accidents, including motor vehicle, pedestrian, cyclists, and 
construction personnel, on the bridge; 
(iii) The number, location, and time of all motor vehicle breakdowns on the bridge; and 
(iv) Issues with emergency vehicles, including, but not limited to, access to the bridge by emergency 
vehicles and delays with emergency vehicles crossing the bridge. 

(4) Data on traffic delays for the time period covered by the report, including: 
(i) Average and maximum traffic delay times during the weekday morning rush hours of seven (7:00) AM 
to ten (10:00) AM, and the afternoon rush hours of three (3:00) PM to six (6:00) PM; and 
(ii) Average and maximum traffic delay times during weekends and holidays, and the time of those 
delays. 

(5) An overview of costs related to actions on the bridge, including 
i) The projected costs for repairing the bridge and for replacing the bridge, and any combination thereof 
and for any segments or portions thereof; 

Statutory Reporting Requirements 
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(ii) The overtime costs submitted to the department for reimbursement for traffic details, and police, fire, 
rescue, school and related costs for the time period covered by the report; 
(iii) An overview of the direct effects, as best can be determined, on streets and roads in East Providence 
and Providence impacted by the bridge closure, with an emphasis on increased motor vehicle traffic and 
congestion on those streets and roads, for the time period covered by the report; and 
(iv) Any data received by the department relating to any health effects on residents in the vicinity of the 
bridge caused by increased motor vehicle traffic and congestion. 

(6) Any updates pertaining to pending investigations and audits related to the bridge. 
(7) Responses to questions submitted by the chair of the house oversight committee and the chair of the senate 

oversight committee within each successive snapshot report. 
(d) Upon receipt of information reflecting an unexpected change in the anticipated progress in repairing 
or replacing the Washington Bridge, the department shall promptly transmit the information to the 
governor, the president of the senate and the speaker of the house rather than delay until the next snapshot 
report due date. 
(e) Each snapshot report shall be made public on the department's website, including any website 
maintained by the department to specifically address the actions being taken on the Washington Bridge. 

Statutory Reporting Requirements 
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NOTE:  On November 26, 2024 (4) highly qualified construction teams submitted RFQ documents indicating their interest in bidding on the 
replacement project.  All submissions are currently under review.   

 
NOTE:  All schedules are estimates and final schedules will be determined in the proposal of the Design Build team selected for the project. 

Existing Emergency Contract Schedule Date Achieved
Emergency Tie-Rod Repairs 4/2/2024 Yes
Implementation Of 6 Lane Configuration 4/20/2024 Yes
Installation Of The Gano St Shoring Towers 5/24/2024 Yes
Signage Installation 6/10/2024 Yes
Demobilization Of DB Contractor Mid June 2024 Yes
Project Site Management Contract-Awarded Early June 2024 Yes
Project Site Management Contract-Completed 12/31/2024

New Demolition Project Schedule Date Achieved
Request For Proposals (RFP) Issued 4/26/2024 Yes
Submit Declaration Of Potential Conflict Of Interest 5/3/2024 Yes
Conflict Of Interest Determinations By The State 5/7/2024 Yes
Alternative Technical Concepts (ATC) Submission Deadline 5/29/2024 Yes
Confidential ATC Meetings Week of 6/3/24 Yes
ATC Determinations By The State 6/7/2024 Yes
Last Date To Submit Questions 6/14/2024 Yes
Technical And Price Proposal Deadline *6/24/2024 Yes
Apparent Best Value Determination 6/27/2024 Yes
Tentative Award 6/28/2024 Yes
Notice To Proceed (NTP) 7/17/2024 Yes
Approved Change Order for Substructure Demolition 10/16/2024 Yes
Superstructure Substantial Completion 1/29/2025
Substructure Substantial Completion 12/15/2025

New Bridge Replacement Project Schedule Date Achieved
Request For Information  (RFI) Issued 7/19/2024 Yes
Responses to RFI 8/2/2024 Yes

Request For Qualifications (RFQ) Issued 10/15/2024 Yes
Last Date To Submit Questions 11/19/2024 Yes
RFQ Responses/SOQ Due 11/26/2024 Yes
RFQ Respondednt Interviews 12/3/2024-12/4/2024
Shortlist Announcement 12/11/2024

RFP (draft) Issued to Shortlist Teams 12/18/2024
Draft RFP Comments Due 1/3/2025
Draft RFP Comment Meetings with Teams 1/8/2025-1/9/2025
Final RFP Issued 1/24/2025
Initial Alternative Technical Concepts (ATC's) Due 2/21/2025
Initial ATC's Meetings Week of February 24-28 2025
Initial ATC's Determination 3/14/2025
Final ATC's Due 3/28/2025
RIDOT ATC's Determination 4/4/2025
Last Date to Sumit Questions 5/9/2025
Technical Proposals Due 5/16/2025
Technical Proposals Presentations Week of May 19-23 2025
Price Proposal Due 5/30/2025
Apparent Best Value - Tentative Award 6/6/2025
Notice to Proceed (NTP) 7/15/2025

Request for Qualifications (RFQ) Schedule

Tentative Request for Proposals (RFP) Schedule
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Existing Emergency Repair Project 

• AECOM – Owner’s Representative for RIDOT for the Existing Emergency Repair Project 
 

• VHB (Vanasse Hangen Brustlin) – VHB is the engineer of record for the Existing Emergency Repair Project 
o VN Engineering Inc. – Sub-Consultant to VHB 

 
• MBI (Michael Baker International) 

o BDI (Bridge Diagnostics, Inc.) – Sub-Consultant to MBI 
o Consor – Sub-Consultant to MBI 
o WJE Associates, Inc. - (Wiss, Janney, Elstner) – Sub-Consultant to MBI 

• MBJ Engineering – (McNary Bergeron & Johannesen) 

New Demolition Project 

• VN Engineering Inc. - Owner’s Representative for RIDOT 
o Right Turn Solutions - Sub-Consultant to VN Engineering Inc. 
o Crossman Engineering - Sub Consultant to VN Engineering Inc. 
o Kimley-Horn-Sub – Sub Consultant to VN Engineering Inc. 

 

 
New Bridge Replacement Project 

GM2 - Owner’s Representative for RIDOT 

o Right Turn Solutions - Sub-Consultant to VN Engineering Inc. 
 

 
Note: Consultant = Engineering firm hired to provide design services which can include analysis, preliminary design, 
final design and support throughout the duration of the project serving as the Department’s Owners Representative. 

(2) Consulting Firms 
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(i) Traffic pattern adjustments – no changes have occurred between October 18, 2024-November 15, 2024. 

(ii) Number, location and time of all accidents including motor vehicle, pedestrian, cyclist, and construction personnel 
on the bridge –data collected from the Atlas database. 
 
 

 

 
 

 

CrashDate CrashTime Location
10/26/2024 8:03 PM ROUTE 195 1000 Feet East of GANO ST
10/29/2024 3:50 PM ROUTE 195 500 Feet East of GANO ST
10/29/2024 1:46 PM ROUTE 195 500 Feet East of GANO ST
10/30/2024 11:39 PM ROUTE 195 500 Feet East of GANO ST
10/22/2024 9:00 AM ROUTE 195   At Intersection of GANO ST
11/02/2024 9:13 AM ROUTE 195 300 Feet West of WARREN AVE
11/05/2024 3:26 PM ROUTE 195 100 Feet West of GANO ST
11/07/2024 5:35 AM ROUTE 195 500 Feet East of GANO ST
11/13/2024 9:13 AM ROUTE 195 100 Feet West of GANO ST
11/14/2024 11:06 PM ROUTE 195   At Intersection of GANO ST
11/14/2024 2:28 PM ROUTE 195 400 Feet West of GANO ST
11/10/2024 7:31 PM ROUTE 195 500 Feet West of GANO ST
11/15/2024 3:38 PM ROUTE 195 1000 Feet West of TAUNTON AVE
*Based on interpretation of location information provided in police report

**Data pulled 11/18/24

(3) Traffic Data 
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(iii) The number, location and time of all motor vehicle breakdowns on the bridge 

 

 
 

The following chart summarizes crashes and breakdowns on Washington Bridge: total accidents has been revised to 
reflect the official record of accidents on the Washington Bridge. 
 

 
 

(iv) Issues with emergency vehicles- no issues reported during October 18, 2024-November 15, 2024. 

Date Time Incident Location Incident Type
10/21/2024   8:35 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
10/21/2024   5:09 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
10/22/2024  3:56 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
10/23/2024   3:12 195 EB at 1B@Veterans Memorial Parkway/Riverside in EAST PROVIDENCE Disabled Vehicle
10/23/2024   5:26 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
10/23/2024  10:33 195 WB at 1C@US 44 West/South Main St/Providence in PROVIDENCE Disabled Vehicle
10/24/2024   4:03 195 EB at 1C@US 44 East/Taunton Ave in EAST PROVIDENCE Disabled Vehicle
10/25/2024   9:23 195 WB at 1D@Gano Street/India Street in PROVIDENCE Disabled Vehicle
10/25/2024   5:27 195 EB at 1D@RI 103/Warren Ave in EAST PROVIDENCE Disabled Vehicle
10/26/2024   12:31 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
10/26/2024   10:41 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
10/26/2024 8:29 195 WB at 1D@Gano Street/India Street in PROVIDENCE Disabled Vehicle
10/30/2024 3:55 195 WB at 1D@Gano Street/India Street in PROVIDENCE Disabled Vehicle
11/2/2024 7:38 195 EB at 1C@US 44 East/Taunton Ave in EAST PROVIDENCE Disabled Vehicle
11/5/2024 1:38 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
11/5/2024 5:57 195 EB at 1D@RI 103/Warren Ave in EAST PROVIDENCE Disabled Vehicle
11/6/2024 8:07 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
11/7/2024 6:12 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle

11/10/2024 2:47 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
11/15/2024 5:47 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle

Traffic Data-Summary October 18-November 15 Total to date beginning May 2024 to date
Total accidents involving motor vehicles 13 127
Motor vehicle accidents involving pedestrians 0 0
Motor vehicle accidents involving cyclists 0 0
Motor vehicle accidents involving construction equipment 0 0
Vehicle breakdowns (disabled vehicles) 20 173

(3) cont. Traffic Data 
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(i) Average and maximum traffic delay times during the weekday morning rush hour – 7AM-10AM and afternoon rush 
hour 3PM-6PM 

(ii) Average and maximum traffic delay times during weekends and holidays and the time of those delays 

• The charts below summarize the average and maximum travel time. To calculate delays the following 
formula is used for weekday/weekends and holidays: 

o (2024 average travel time) minus (2023 average time for the same month/day/time) = 
average traffic delay time 

o (2024 maximum travel time) minus (2023 average time for the same month/day/time) = 
maximum traffic delay time 

• A negative number denotes time savings / a positive number denotes delay 
• During the period of October 18, 2024-November 15, 2024- 2 state holidays was observed. 

 

 
 

[B] [C] [D] [E]

Average 2024
Travel Time

Average 2024
Delay

[B] - [A]

2024 Maximum
Travel Time

2024 Maximun
Delay

[D] - [A]
10/19/24 Sat
10/20/24 Sun
10/21/24 Mon 8.7 0.7 11.8 3.8
10/22/24 Tue 8.7 2.5 11.9 5.7
10/23/24 Wed 8.4 2.3 11.4 5.3
10/24/24 Thu 7.9 1.7 11.1 4.9
10/25/24 Fri 7.0 1.4 10.4 4.8
10/26/24 Sat
10/27/24 Sun
10/28/24 Mon 8.2 1.7 11.4 4.9
10/29/24 Tue 9.6 3.4 11.8 5.6
10/30/24 Wed 6.9 0.9 11.5 5.5
10/31/24 Thu 9.2 2.4 12.4 5.6
11/01/24 Fri 7.7 1.9 11.5 5.7
11/02/24 Sat
11/03/24 Sun
11/04/24 Mon 8.3 1.5 11.6 4.8
11/05/24 Tue
11/06/24 Wed 8.6 1.7 12.0 5.1
11/07/24 Thu 10.3 4.1 12.8 6.6
11/08/24 Fri 6.4 0.8 9.9 4.3
11/09/24 Sat
11/10/24 Sun
11/11/24 Mon
11/12/24 Tue 8.8 2.7 12.4 6.3
11/13/24 Wed 9.0 2.7 11.6 5.3
11/14/24 Thu 10.2 3.3 11.6 4.7
11/15/24 Fri 6.8 0.3 10.0 3.5

All times listed in minutes
Occurred=2024 maximum delay occurred

6.3 Btwn 7:45 AM and 8:00 AM
6.9 Btwn 7:45 AM and 8:00 AM
6.5 Btwn 7:30 AM and 7:45 AM

6.1 Btwn 7:45 AM and 8:00 AM

6.2 Btwn 7:15 AM and 7:30 AM
5.6 Btwn 7:45 AM and 8:00 AM

6.8 Btwn 7:30 AM and 7:45 AM

6.9 Btwn 7:30 AM and 7:45 AM

5.8 Btwn 8:00 AM and 8:15 AM

6.2 Btwn 8:00 AM and 8:15 AM
6.0 Btwn 7:45 AM and 8:00 AM
6.8 Btwn 8:30 AM and 8:45 AM

6.5 Btwn 8:00 AM and 8:15 AM

6.1 Btwn 7:45 AM and 8:00 AM
6.2 Btwn 7:30 AM and 7:45 AM
5.6 Btwn 8:00 AM and 8:15 AM

8.0 Btwn 8:00 AM and 8:15 AM
6.2 Btwn 7:45 AM and 8:00 AM

Date
Average 2023
Travel Time

Occurred

From I-95 N at Thurbers Ave to I-195 E at State Line

AM Peak (7am - 10am)
[A] [F]

(4) Traffic Delays 
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[B] [C] [D] [E]

Average 2024
Travel Time

Average 2024
Delay

[B] - [A]

2024 Maximum
Travel Time

2024 Maximun
Delay

[D] - [A]
10/19/24 Sat
10/20/24 Sun
10/21/24 Mon 10.4 5.2 14.6 9.4
10/22/24 Tue 10.2 4.7 14.6 9.1
10/23/24 Wed 9.4 4.2 13.3 8.1
10/24/24 Thu 9.7 4.3 13.4 8.0
10/25/24 Fri 8.1 3.0 12.4 7.3
10/26/24 Sat
10/27/24 Sun
10/28/24 Mon 9.7 4.1 13.7 8.1
10/29/24 Tue 11.4 6.1 15.7 10.4
10/30/24 Wed 7.5 2.4 11.8 6.7
10/31/24 Thu 11.0 4.9 14.0 7.9
11/01/24 Fri 8.6 3.4 12.5 7.3
11/02/24 Sat
11/03/24 Sun
11/04/24 Mon 9.3 3.3 15.1 9.1
11/05/24 Tue
11/06/24 Wed 9.9 3.7 15.1 8.9
11/07/24 Thu 13.2 7.9 23.4 18.1
11/08/24 Fri 7.5 2.6 10.7 5.8
11/09/24 Sat
11/10/24 Sun
11/11/24 Mon
11/12/24 Tue 10.3 5.0 15.1 9.8
11/13/24 Wed 10.9 5.5 15.1 9.7
11/14/24 Thu 12.2 6.2 15.2 9.2
11/15/24 Fri 8.1 2.4 12.2 6.5

All times listed in minutes
Occurred=2024 maximum delay occurred

5.4 Btwn 7:30 AM and 7:45 AM
6.0 Btwn 8:00 AM and 8:15 AM
5.7 Btwn 8:00 AM and 8:15 AM

5.3 Btwn 7:45 AM and 8:00 AM

5.3 Btwn 7:00 AM and 7:15 AM
4.9 Btwn 7:30 AM and 7:45 AM

6.0 Btwn 8:00 AM and 8:15 AM

6.2 Btwn 7:30 AM and 7:45 AM

5.2 Btwn 8:00 AM and 8:15 AM

5.3 Btwn 7:45 AM and 8:00 AM
5.1 Btwn 8:00 AM and 8:15 AM
6.1 Btwn 7:45 AM and 8:00 AM

5.6 Btwn 8:00 AM and 8:15 AM

5.2 Btwn 7:45 AM and 8:00 AM
5.4 Btwn 7:30 AM and 7:45 AM
5.1 Btwn 8:00 AM and 8:15 AM

5.2 Btwn 8:00 AM and 8:15 AM
5.5 Btwn 7:45 AM and 8:00 AM

Date
Average 2023
Travel Time

Occurred

From I-95 S at Atwells Ave to I-195 E at State Line

AM Peak (7am - 10am)
[A] [F]

(4) cont. Traffic Delays 
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[B] [C] [D] [E]

Average 2024
Travel Time

Average 2024
Delay

[B] - [A]

2024 Maximum
Travel Time

2024 Maximun
Delay

[D] - [A]
10/19/24 Sat
10/20/24 Sun
10/21/24 Mon 8.0 -9.4 13.5 -3.9
10/22/24 Tue 10.7 0.0 15.1 4.4
10/23/24 Wed 11.0 0.1 14.8 3.9
10/24/24 Thu 9.6 0.4 13.8 4.6
10/25/24 Fri 6.6 0.8 14.4 8.6
10/26/24 Sat
10/27/24 Sun
10/28/24 Mon 7.6 -5.8 13.4 -0.1
10/29/24 Tue 12.8 4.0 16.0 7.2
10/30/24 Wed 11.3 -0.4 15.2 3.6
10/31/24 Thu 8.1 -2.4 12.8 2.3
11/01/24 Fri 6.2 0.8 9.9 4.5
11/02/24 Sat
11/03/24 Sun
11/04/24 Mon 9.9 0.2 15.0 5.3
11/05/24 Tue
11/06/24 Wed 13.6 1.0 19.5 6.9
11/07/24 Thu 11.1 -0.4 14.1 2.6
11/08/24 Fri 5.6 1.2 8.5 4.1
11/09/24 Sat
11/10/24 Sun
11/11/24 Mon
11/12/24 Tue 11.7 1.2 15.6 5.1
11/13/24 Wed 11.7 1.0 15.4 4.7
11/14/24 Thu 11.3 0.2 14.8 3.7
11/15/24 Fri 5.5 -4.4 7.7 -2.1

All times listed in minutes
Occurred=2024 maximum delay occurred

10.7 Btwn 8:00 AM and 8:15 AM
11.1 Btwn 8:15 AM and 8:30 AM
9.8 Btwn 7:30 AM and 7:45 AM

10.5 Btwn 8:00 AM and 8:15 AM

11.5 Btwn 7:45 AM and 8:00 AM
4.4 Btwn 7:30 AM and 7:45 AM

9.7 Btwn 7:30 AM and 7:45 AM

12.6 Btwn 7:15 AM and 7:30 AM

5.4 Btwn 7:45 AM and 8:00 AM

8.8 Btwn 8:00 AM and 8:15 AM
11.6 Btwn 8:30 AM and 8:45 AM
10.5 Btwn 8:00 AM and 8:15 AM

13.4 Btwn 7:30 AM and 7:45 AM

10.9 Btwn 7:45 AM and 8:00 AM
9.2 Btwn 7:45 AM and 8:00 AM
5.8 Btwn 9:30 AM and 9:45 AM

17.4 Btwn 7:45 AM and 8:00 AM
10.7 Btwn 7:45 AM and 8:00 AM

Date
Average 2023
Travel Time

Occurred

I-195 W from State Line to I-95 Split          

AM Peak (7am - 10am)
[A] [F]

(4) cont. Traffic Delays 
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(4) cont. Traffic Delays 
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[B] [C] [D] [E]

Average 2024
Travel Time

Average 2024
Delay

[B] - [A]

2024 Maximum
Travel Time

2024 Maximun
Delay

[D] - [A]
10/19/24 Sat
10/20/24 Sun
10/21/24 Mon 18.3 12.9 19.8 14.4
10/22/24 Tue 18.8 11.1 20.4 12.7
10/23/24 Wed 17.8 12.0 19.6 13.8
10/24/24 Thu 18.8 12.7 20.5 14.4
10/25/24 Fri 17.4 11.0 20.0 13.6
10/26/24 Sat
10/27/24 Sun
10/28/24 Mon 17.6 10.6 19.0 12.0
10/29/24 Tue 18.6 11.0 20.2 12.6
10/30/24 Wed 18.7 9.7 19.7 10.7
10/31/24 Thu 19.4 12.7 20.8 14.1
11/01/24 Fri 16.5 11.1 20.1 14.7
11/02/24 Sat
11/03/24 Sun
11/04/24 Mon 18.5 6.3 20.1 7.9
11/05/24 Tue
11/06/24 Wed 18.6 12.7 19.8 13.9
11/07/24 Thu 18.8 12.0 20.3 13.5
11/08/24 Fri 17.3 11.8 19.9 14.4
11/09/24 Sat
11/10/24 Sun
11/11/24 Mon
11/12/24 Tue 18.7 12.9 20.2 14.4
11/13/24 Wed 18.7 11.9 20.0 13.2
11/14/24 Thu 18.5 12.1 20.1 13.7
11/15/24 Fri 19.6 13.5 27.5 21.4

All times listed in minutes
Occurred=2024 maximum delay occurred

6.8 Btwn 4:00 PM and 4:15 PM
6.4 Btwn 3:30 PM and 3:45 PM
6.1 Btwn 3:30 PM and 3:45 PM

5.8 Btwn 4:30 PM and 4:45 PM

6.8 Btwn 4:30 PM and 4:45 PM
5.5 Btwn 4:00 PM and 4:15 PM

12.2 Btwn 3:30 PM and 3:45 PM

5.9 Btwn 3:30 PM and 3:45 PM

5.4 Btwn 3:45 PM and 4:00 PM

7.6 Btwn 3:30 PM and 3:45 PM
9.0 Btwn 3:45 PM and 4:00 PM
6.7 Btwn 5:00 PM and 5:15 PM

7.0 Btwn 4:15 PM and 4:30 PM

5.8 Btwn 5:00 PM and 5:15 PM
6.1 Btwn 4:30 PM and 4:45 PM
6.4 Btwn 3:45 PM and 4:00 PM

5.4 Btwn 4:45 PM and 5:00 PM
7.7 Btwn 3:45 PM and 4:00 PM

Date
Average 2023
Travel Time

Occurred

From I-95 S at Atwells Ave to I-195 E at State Line
PM Peak (3pm - 6pm)

[A] [F]

(4) cont. Traffic Delays 
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[B] [C] [D] [E]

Average 2024
Travel Time

Average 2024
Delay

[B] - [A]

2024 Maximum
Travel Time

2024 Maximun
Delay

[D] - [A]
10/19/24 Sat
10/20/24 Sun
10/21/24 Mon 9.8 -0.2 18.5 8.5
10/22/24 Tue 11.0 0.1 15.5 4.6
10/23/24 Wed 10.0 -2.4 12.9 0.5
10/24/24 Thu 10.6 -6.5 14.7 -2.5
10/25/24 Fri 15.7 0.0 22.9 7.2
10/26/24 Sat
10/27/24 Sun
10/28/24 Mon 6.6 -6.9 9.1 -4.4
10/29/24 Tue 10.5 -6.8 14.6 -2.7
10/30/24 Wed 9.6 -10.6 13.8 -6.4
10/31/24 Thu 11.5 -7.8 15.5 -3.8
11/01/24 Fri 13.1 -3.9 15.8 -1.3
11/02/24 Sat
11/03/24 Sun
11/04/24 Mon 8.4 -6.1 11.6 -2.9
11/05/24 Tue
11/06/24 Wed 12.1 -3.2 17.1 1.8
11/07/24 Thu 12.7 -2.4 16.0 1.0
11/08/24 Fri 14.3 3.5 16.5 5.7
11/09/24 Sat
11/10/24 Sun
11/11/24 Mon
11/12/24 Tue 10.9 -7.2 13.5 -4.6
11/13/24 Wed 10.1 -2.7 14.3 1.5
11/14/24 Thu 13.2 -7.2 15.4 -5.1
11/15/24 Fri 5.1 -12.7 8.0 -9.8

All times listed in minutes
Occurred=2024 maximum delay occurred

12.8 Btwn 4:30 PM and 4:45 PM
20.4 Btwn 3:00 PM and 3:15 PM
17.8 Btwn 5:45 PM and 6:00 PM

18.1 Btwn 4:00 PM and 4:15 PM

15.0 Btwn 4:30 PM and 4:45 PM
10.8 Btwn 5:15 PM and 5:30 PM

14.5 Btwn 5:45 PM and 6:00 PM

15.3 Btwn 4:30 PM and 4:45 PM

17.0 Btwn 4:30 PM and 4:45 PM

17.3 Btwn 3:00 PM and 3:15 PM
20.2 Btwn 4:15 PM and 4:30 PM
19.3 Btwn 5:00 PM and 5:15 PM

13.5 Btwn 3:45 PM and 4:00 PM

12.4 Btwn 4:15 PM and 4:30 PM
17.1 Btwn 4:45 PM and 5:00 PM
15.7 Btwn 4:30 PM and 4:45 PM

10.0 Btwn 5:30 PM and 5:45 PM
10.9 Btwn 4:15 PM and 4:30 PM

Date
Average 2023
Travel Time

Occurred

I-195 W from State Line to I-95 Split          
PM Peak (3pm - 6pm)

[A] [F]

(4) cont. Traffic Delays 
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[B] [C] [D] [E]

Average 2024
Travel Time

Average 2024
Delay

[B] - [A]

2024 Maximum
Travel Time

2024 Maximun
Delay

[D] - [A]
10/19/24 Sat 5.9 0.3 12.1 6.5
10/20/24 Sun 5.5 0.4 11.3 6.2
10/21/24 Mon
10/22/24 Tue
10/23/24 Wed
10/24/24 Thu
10/25/24 Fri
10/26/24 Sat 5.9 0.5 33.2 27.8
10/27/24 Sun 4.7 -0.7 8.7 3.3
10/28/24 Mon
10/29/24 Tue
10/30/24 Wed
10/31/24 Thu
11/01/24 Fri
11/02/24 Sat 4.7 -0.5 6.6 1.4
11/03/24 Sun 4.5 -0.8 5.5 0.2
11/04/24 Mon
11/05/24 Tue 6.3 0.2 13.4 7.3
11/06/24 Wed
11/07/24 Thu
11/08/24 Fri
11/09/24 Sat 4.7 -0.6 7.4 2.1
11/10/24 Sun 4.5 -0.6 5.5 0.4
11/11/24 Mon 5.0 -0.3 9.9 4.6
11/12/24 Tue
11/13/24 Wed
11/14/24 Thu
11/15/24 Fri

All times listed in minutes
Occurred=2024 maximum delay occurred

5.1 Btwn 12:15 PM and 12:30 PM
5.3 Btwn 3:30 PM and 3:45 PM

5.3 Btwn 4:30 PM and 4:45 PM

6.1 Btwn 3:30 PM and 3:45 PM

5.2 Btwn 3:45 PM and 4:00 PM
5.3 Btwn 12:15 PM and 12:30 PM

5.4 Btwn 8:15 PM and 8:30 PM
5.4 Btwn 10:30 PM and 10:45 PM

5.1 Btwn 10:30 PM and 10:45 PM

Date
Average 2023
Travel Time

Occurred

5.6 Btwn 2:00 PM and 2:15 PM

From I-95 N at Thurbers Ave to I-195 E at State Line
Weekend/Holiday Daily

[A] [F]

(4) cont. Traffic Delays 
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[B] [C] [D] [E]

Average 2024
Travel Time

Average 2024
Delay

[B] - [A]

2024 Maximum
Travel Time

2024 Maximun
Delay

[D] - [A]
10/19/24 Sat 6.7 1.4 14.4 9.1
10/20/24 Sun 6.4 1.5 13.7 8.8
10/21/24 Mon
10/22/24 Tue
10/23/24 Wed
10/24/24 Thu
10/25/24 Fri
10/26/24 Sat 6.9 1.9 44.8 39.8
10/27/24 Sun 5.3 0.2 9.3 4.2
10/28/24 Mon
10/29/24 Tue
10/30/24 Wed
10/31/24 Thu
11/01/24 Fri
11/02/24 Sat 5.3 0.3 7.5 2.5
11/03/24 Sun 5.1 0.1 6.6 1.6
11/04/24 Mon
11/05/24 Tue 7.9 2.4 20.0 14.5
11/06/24 Wed
11/07/24 Thu
11/08/24 Fri
11/09/24 Sat 5.3 0.3 9.3 4.3
11/10/24 Sun 5.1 0.2 6.4 1.5
11/11/24 Mon 5.7 0.7 12.9 7.9
11/12/24 Tue
11/13/24 Wed
11/14/24 Thu
11/15/24 Fri

All times listed in minutes
Occurred=2024 maximum delay occurred

4.9 Btwn 12:15 PM and 12:30 PM
5.0 Btwn 3:45 PM and 4:00 PM

5.0 Btwn 4:15 PM and 4:30 PM

5.5 Btwn 4:15 PM and 4:30 PM

5.0 Btwn 3:45 PM and 4:00 PM
5.0 Btwn 12:15 PM and 12:30 PM

5.0 Btwn 8:15 PM and 8:30 PM
5.1 Btwn 10:30 PM and 10:45 PM

4.9 Btwn 12:45 PM and 1:00 PM

Date
Average 2023
Travel Time

Occurred

5.3 Btwn 3:15 PM and 3:30 PM

From I-95 S at Atwells Ave to I-195 E at State Line
Weekend/Holiday Daily

[A] [F]

(4) cont. Traffic Delays 
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[B] [C] [D] [E]

Average 2024
Travel Time

Average 2024
Delay

[B] - [A]

2024 Maximum
Travel Time

2024 Maximun
Delay

[D] - [A]
10/19/24 Sat 4.6 -0.1 18.2 13.5
10/20/24 Sun 4.3 -0.2 11.3 6.8
10/21/24 Mon
10/22/24 Tue
10/23/24 Wed
10/24/24 Thu
10/25/24 Fri
10/26/24 Sat 4.5 -0.1 10.5 5.9
10/27/24 Sun 3.9 -0.2 9.7 5.7
10/28/24 Mon
10/29/24 Tue
10/30/24 Wed
10/31/24 Thu
11/01/24 Fri
11/02/24 Sat 4.4 -0.4 10.1 5.3
11/03/24 Sun 3.9 0.0 10.1 6.2
11/04/24 Mon
11/05/24 Tue 4.8 -2.2 13.1 6.1
11/06/24 Wed
11/07/24 Thu
11/08/24 Fri
11/09/24 Sat 4.3 0.3 9.0 5.0
11/10/24 Sun 3.7 -0.1 4.9 1.1
11/11/24 Mon 3.9 -0.2 10.7 6.6
11/12/24 Tue
11/13/24 Wed
11/14/24 Thu
11/15/24 Fri

All times listed in minutes
Occurred=2024 maximum delay occurred

3.8 Btwn 12:45 PM and 1:00 PM
4.1 Btwn 11:00 AM and 11:15 AM

4.0 Btwn 12:30 PM and 12:45 PM

7.0 Btwn 5:30 PM and 5:45 PM

4.8 Btwn 5:30 PM and 5:45 PM
3.9 Btwn 1:30 PM and 1:45 PM

4.6 Btwn 9:00 PM and 9:15 PM
4.0 Btwn 12:30 PM and 12:45 PM

4.5 Btwn 1:15 PM and 1:30 PM

Date
Average 2023
Travel Time

Occurred

4.7 Btwn 12:15 AM and 12:30 AM

I-195 W from State Line to I-95 Split          
Weekend/Holiday Daily

[A] [F]

(4) cont. Traffic Delays 
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(i) projected costs for repairing the bridge and replacing the bridge: 

 

 
 

               

 

 
   
²All costs and schedules are estimates and final costs and schedules will be determined in the proposal                               
of the Design Build team selected for the project. 

• Design Expenses - Includes the owner’s representative costs throughout the life of the project. 
• Construction Expenses - Includes the design build contract and costs associated with early completion 

payments that are incorporated to provide the selected contractor incentives for early completion of the 
project. 

• Other Expenses - Right-of-way, utility work, project oversight and administrative expenses. While these costs 
may not be entirely expended in this project, they have been included to provide for their availability if 
required. 

• Contingency budget - As with any project this budget item also ensures funds are available to address 
unforeseen construction conditions that may be encountered in the project. While these costs may not be 
entirely expended in this project, they have been included to provide for their availability if required. 

• Notice To Proceed Budget (NTP) – the Budget at the time of the Award of the Contract 

 

Emergency Project
Estimated 

Budget
Notice to Proceed 

Budget
Expenses Paid 

to Date
(in millions)
Design Build Team Construction $21.00 $21.00 $17.48
Bridge Inspections $11.00 $11.00 $4.27
*Towing Services $2.00 $2.00 $3.39
Municipal Reimbursements/State Police $5.00 $5.00 $2.26
*RIDOT Staff & Miscellaneous $5.00 $5.00 $2.27
Ferry Service $2.40 $2.40 $2.36
Estimated Total Emergency Project Costs $46.40 $46.40 $32.03

New Demolition Project
Estimated 

Budget
Notice to Proceed 

Budget
Revised 
Budget¹

Expenses 
Paid to Date

(in millions)
Design $1.77 $1.77 $1.77 $0.56
Construction $31.00 $48.78 $87.19 $10.01
Contingency $4.65 $4.58 $4.58
Other $3.10 $3.10 $4.32 $0.30
Estimated Total Demolition Project Costs $40.52 $58.23 $97.86¹ $10.87
¹Revised budget to include the demolition of the substructure

New Bridge Replacement Project²
Estimated 

Budget
Notice to Proceed 

Budget
Expenses Paid 

to Date
(in millions)
Design $3.58 $0.94
Construction $315.55
Contingency $37.80
Other $11.37 $0.08
Estimated Total Replacement Project Costs $368.30 $1.02

(5) Costs 
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(ii) Overtime costs submitted for reimbursement. 

No overtime costs have been submitted during the period October 18, 2024-November 15, 2024 

(iii) Direct effects on streets and roads in East Providence and Providence. 

The police details requested on May 20, 2024, remained in place during the reporting period. 

(iv) Any data received by the Department relating to any health effects on residents in the vicinity of the bridge 
caused by increased motor vehicle traffic and congestion. 

RIDOT has not been advised by the Rhode Island Department of Health of any such health related effect to related to the 
bridge closure. 

(5) cont. Costs 
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1.  Department of Justice Investigation: Ongoing 

(6) Pending Investigations and Audits 

2.  Forensic audit (initiated by the State): Ongoing 
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Oversight Committee Responses – No oversight meetings were held during the period October 18, 2024-November 15, 
2024 

 
(d) Any information reflecting an unexpected change in the anticipated progress in repairing or replacing the 
Washington bridge 

No changes were made during the reporting period October 18, 2024-November 15, 2024 
 

(e) Report is available on the Department’s website: 
December 1, 2024, falls on a Sunday; therefore, the report is submitted and uploaded to the website on 
November 29, 2024  
www.Washington-Bridge.com 

(7) Oversight Committee Responses 

http://www./
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